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ATTACHMENTS  

 

The Attachments listed below are hereby incorporated into and made a part of this Request for 

Proposal (RFP) as though fully set forth herein. 

  
Project Advertisement 

Division I Design-Build Specifications 

 Contract Master Pay Item List 
Geotechnical Services Requirements/Specifications 

Contractor Quality Control General Requirements (SP1050813DB) 

Structures Foundations (SP4550000DB) 

 Division II Changes 

  Mobilization (SP1010000DB) 

  Maintenance of Traffic (SP1021301PB) 

 

 

 
REFERENCE DOCUMENTS 

 
The following documents are being provided with this RFP.  Except as specifically set forth in the body of 

this RFP, these documents are being provided for reference and general information only. They are not 

being incorporated into and are not being made part of the RFP, the contract documents or any other 

document that is connected or related to this Project except as otherwise specifically stated herein.  No 

information contained in these documents shall be construed as a representation of any field condition or 

any statement of facts upon which the Design-Build Firm can rely upon in performance of this contract.  

All information contained in these reference documents must be verified by a proper factual investigation. 

The bidder agrees that by accepting copies of the documents, any and all claims for damages, time or any 

other impacts based on the documents are expressly waived. 

 

 Concept Plans 

Typical illustrations 
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I. Introduction . 

 

The Florida Department of Transportation (Department), District Seven has issued this Request for Proposal 

(RFP) to solicit competitive bids and proposals from Proposers for a Task Work Order driven Districtwide 

Traffic Operations Design-Build Push-Button Contract. The Task Work Orders derived from this contract may 

contain Federal Highway Administration (FHWA) mandates that require Federal Highway Administration 

approval as well as State mandates that require State approval.  The successful bidder will be responsible for 

the implementation of projects from concept to completion of construction. Typical projects will consist of but 

not limited to: minor intersection improvements, lighting upgrades, median revisions, traffic signal 

installations, signing and pavement marking projects, minor roadway design and construction, intelligent 

transportation systems (ITS) upgrades, safety improvements, minor structure projects and other miscellaneous 

traffic operations and safety improvements.  

 

Individual projects may be assigned for a period of three (3) contract years from the date of the Notice to 

Proceed (NTP) of this Contract being issued, with one (1) optional annual renewal which must be approved 

by the Florida Department of Transportation Chief Engineer prior to renewal being issued.  

 

There are nine (9) Safety Projects identified in this RFP that will be funded with Federal Safety Funds.  

Individual Task Work Orders will be issued for each of those projects upon issuance of the NTP of this 

contract being issued, provided those nine (9) Task Work Orders do not exceed the initial first year federal 

budget of $3,000,000.  Should any of the nine (9) projects/tasks exceed the initial first year federal budget, 

the task(s) will not be issued until the subsequent fiscal year. 

 

There is one (1) ITS Project and five (5) Traffic Operations Projects identified in this RFP that will be 

funded with State Funds.  Individual Task Work Orders will be issued for each of those projects upon 

issuance of the NTP of this Contract being issued, provided those six (6) Task Work Orders do not exceed 

the initial first year state budget of $2,105,299.  Should any of the six (6) projects exceed the initial first 

year state budget, the task(s) will not be issued until the subsequent fiscal year. 

 

While funding cannot be encumbered until a Task Work Order is approved and authorized, the maximum 

limiting compensation on the Contract will be increased annually for the duration of the contract, once each 

fiscal year, by the amount of the programmed funding for that fiscal year but not to exceed $5,000,000 for 

federally funded task work orders.  Individual Task Work Order assignments will not exceed $1,000,000 

and will not exceed one year in duration. 

 

This contract will be awarded for the amount of the Contractorôs bid amount per the Master Pay Item List 

and associated unit prices.   

 

All allocations shall be contingent upon sufficient legislative appropriation and additional funds may be 

added to increase the contract amount when they are available. The Department, however, does not 

guarantee any quantities or final compensation relative to this contract. Actual quantities and final 

compensation will be based on Task Work Orders issued during the contract period. 

 

The types of projects that may be assigned to design, construct, permit, and integrate under this Contract 

shall include, but not be limited to: 

¶ Intersection widening within existing right-of-way 

¶ Lengthening of storage lanes 

¶ Median modifications and or improvements 

¶ Signal upgrades and installations 

¶ Lighting upgrades and installations 
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¶ ADA upgrades and pedestrian and bicyclist improvements 

¶ Sidewalk installations and upgrades 

¶ Median revisions (adding turn lanes, modifying for directional opening and closing of medians) 

¶ Minor drainage upgrades and/or installations 

¶ Guardrail upgrades and/or installations 

¶ Signing and pavement markings 

¶ Intelligent transportation systems component upgrades, add new facilities, and replace existing 

facilities. 

¶ Pedestrian Railing installations and upgrades 

¶ Advance Warning Signage (i.e., vertical clearance) 

¶ Construction only services based on a signed and sealed design provided by the Department 

 

Elements of work may include roadways, structures, intersections, interchanges, geotechnical activities, 

ITS, surveys, drainage, signing and pavement markings, signalization, lighting, utility coordination and 

relocation, maintenance of traffic, cost estimates, environmental permits, FAA and FCC permits, quantity 

computation books, specification packages and coordination, public involvement efforts, and all necessary 

incidental items for a complete project.  No right-of-way acquisition will be required under this contract; 

therefore, all improvements must be completed within the Departmentôs existing right-of-way.  In case 

there is need to obtain a license agreement, easement or fee interest, it will be the Design-Build Firmôs 

responsibility to coordinate in advance with the Departmentôs Design Project Manager (or his/her delegate) 

to ensure the document(s) are secured and processed in a timely manner in order to avoid unnecessary 

delays or time extensions.  

 

Elements of work for these projects will require all necessary documentation for designing, permitting, and 

construction of the projects.  

 

The initial Task Work Orders under this Contract will authorize the analysis, design and construction of up 

to sixteen (16) specific projects identified in the attached Scope of Services (see attached table under Section 

X of this document).  The Technical Proposal and the Price Bid Proposal shall address the Proposerôs 

qualifications for those specific projects. 

 

For each subsequent Task Work Order, the Design-Build Firm shall be responsible for preliminary feasibility 

assessments, survey, geotechnical investigation, Subsurface Utility Engineering (SUE), design, utility 

coordination, acquisition of all permits not acquired by the Department, any required modification of permits 

acquired by the Department, maintenance of traffic, demolition, and any other requirements to complete the 

plans for construction on or before the date indicated in the Task Work Order.  The Department will make 

available any existing as-built plans or other data related to each Task Work Order if they are available. 

 

The Design-Build Firmsô Scope of Services price proposal amounts will be used in the adjusted-score 

calculation formula and will be used to determine payment for the original task work order effort and will be 

used to establish unit prices for payment of services for future task work order assignments.  In the event a pay 

item not included in the contract master pay-item list is needed for a future Task Work Order assignment, the 

price shall be negotiated between the successful Design-Build Firm and the Department. 

 

The successful Design-Build Firm will be required to ensure an adequate work force is available to complete 

all the tasks issued under this contract. 

 

Description of Work 

 

a. Constructability Analysis: 
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The purpose of this analysis phase is to provide the Florida Department of Transportation (FDOT) 

with professional services for conducting needed constructability analysis for assigned Task Work 

Orders. The analysis and conceptual recommendations produced by the Design-build Firm in this 

analysis will provide valuable input into the development of the design for the associated Task 

Work Orders with minimum of time impact, delay, or cancellation.  

 

Payment shall be made for services provided in this analysis as a percentage of the Engineerôs Cost 

Estimate and shall not exceed 2% of that cost (without MOT and MOB) when the task is able to 

proceed.  The Design-Build Firm shall propose and bid for this lump sum compensation along with 

the initial Task Work Orders.  This shall be used as a standard method of payment for all Task 

Work Orders assigned thereafter. 

 

The constructability analysis will not be required for every Task but will be identified in the scope 

of services for each Analysis Task when needed.  

 

b. Design-Build Phase: 

 

 Design-Build services are required for various District-wide traffic operations push-button 

improvements that will be assigned as individual Task Work Orders as the specific projects are 

identified.  If there are issues in a specific project that must be in compliance with the Federal 

Highway Administration (FHWA) guidelines and requirements, these guidelines and requirements 

will be met before this Task Work Order can be issued. Each such assignment shall be made with 

the issuance of a Task Work Order authorization, which shall identify the assigned project and it 

shall also specify the Design-Build services to be performed.  Compensation for the services and 

Task Time compensation in the NTP is subject to change based on the quantities established during 

the design phase.  No construction shall begin without an agreement between FDOT and the 

Contractor on the lump sum reimbursement.  No work shall begin on a specific project until a Task 

Work Order for that project has been authorized in writing by the Department under the Contract.   

 

 The Design and Construction Criteria, Section VI, sets forth requirements regarding survey, design, 

construction, and maintenance of traffic during construction; requirements relative to project 

management, scheduling, and coordination with other agencies and entities such as state and local 

government, utilities and environmental, FAA and FCC permitting agencies; and the public. 

 

 The Design-Build Firm will coordinate all utility relocations. The Department will reserve the right 

to provide conceptual design plan sets or complete design plan sets to the Design-Build Firm for 

their use in completion of an assigned Task Work Order.  The fee for design services may be revised 

based on the completeness of the conceptual design plans.  This revision will be documented and 

processed by way of Supplemental Agreement (SA).  

 

 The Design-Build Firm shall demonstrate good project management practices while working on 

the projects assigned under this Contract.  These practices include communication with the 

Department and others as necessary, management of time and resources, and providing the 

Department with complete documentation related to this contract when requested. 

 

 The Department will provide contract administration, management services and quality acceptance 

reviews of all work associated with the development and preparation of the contract plans and 

construction of the improvements.  The Department will collaboratively provide job specific 

information and/or functions as outlined in this document. 

 

c. Contract Tracking/Inventory and Evaluation Phase: 
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 The Department requires the Design-Build Firm to collect and utilize specific data (i.e., as-built 

plans, crash records information, feedback from the maintenance office regarding specific issues 

that have occurred within the area of the project limits, feedback from local municipalities, citizens 

comments and concerns, etc.) before, during, and after construction of projects for reporting and 

evaluation purposes.  The evaluation is geared towards evaluating the effectiveness of the 

improvement that was implemented.  The evaluation purposes directly support and measure the 

Federal Highway Administrationôs safety goals and the Departmentôs mission to provide a safe and 

efficient transportation system that ensures the mobility of people and goods.  The Design-Build 

Firm shall provide a progress / status report on a yearly basis. 

 

 

A. Design-Build  Responsibility 

 

The Design-Build Firm shall be responsible for survey, geotechnical investigation, design, preparation of 

all documentation related to the acquisition of all permits not acquired by the Department, preparation of 

any and all information required to modify permits acquired by the Department if necessary, maintenance 

of traffic, demolition, and construction on or before the Project completion date indicated in the Proposal.  

The Design-Build Firm shall coordinate all utility relocations.   

 

The Design-Build Firm shall be responsible for compliance with Design and Construction Criteria (Section 

VI) which sets forth requirements regarding survey, design, construction, and maintenance of traffic during 

construction, requirements relative to Project management, scheduling, and coordination with other 

agencies and entities such as state and local government, utilities and the public.  

 

The Design-Build Firm shall be responsible for reviewing the approved Environmental Document of the PD&E 

Study. 

 

The Design-Build Firm is responsible for coordinating with the District Environmental Office any engineering 

information related to Environmental Reevaluations. The Design-Build Firm will not be compensated for any 

additional costs or time associated with Reevaluation(s) resulting from proposed design changes.   

 

The Design-Build Firm may propose changes which differ from the approved Interchange Proposal Report (if 

applicable) and/or the Project Development & Environment (PD&E) Study. Proposed changes must be 

coordinated through the Department.  If changes are proposed to the configuration, the Design-Build Firm shall 

be responsible for preparing the necessary analyses and documentation required to satisfy requirements to 

obtain approval of the Department and , if applicable, FHWA.  The Design-Build Firm shall provide the 

required documentation for review and processing.  Approved revisions to the configuration may also be 

required to be included in the Reevaluation of the National Environmental Policy Act (NEPA) document or 

State Environmental Impact Report (SEIR) Reevaluations, per Section M (Environmental 

Services/Permits/Mitigation) of the RFP. The Design-Build Firm will not be compensated for any additional 

costs or time resulting from proposed changes. 

 

The Design-Build Firm shall examine the Contract Documents and the site of the proposed work carefully 

before submitting a Proposal for the work contemplated and shall investigate the conditions to be encountered, 

as to the character, quality, and quantities of work to be performed and materials to be furnished and as to the 

requirements of all Contract Documents.   

 

The Design-Build Firm shall examine boring data, where available, and make their own interpretation of 

the subsoil investigations and other preliminary data, and shall base their bid on their own opinion of the 

conditions likely to be encountered. The submission of a proposal is prima fascia evidence that the Design-
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Build Firm has made an examination as described in this provision. 

 

The Design-Build Firm shall coordinate all utility relocations.  The Department shall directly reimburse all 

utility relocation costs for any Utility Agency/Owner (UA/O) determined by the Department to be eligible 

for reimbursement. The Design-Build Firm shall notify the Department immediately upon any 

reimbursement request from a given UA/O such that a determination can be made. The Design-Build Firm 

shall support the Department in this determination by requesting and collecting from the UA/O the 

necessary documentation to justify the UA/Oôs claim. Once a UA/O has been determined to be 

reimbursable, the Department will take the necessary steps to enter into an agreement with the UA/O and 

no reimbursable work by the UA/O can commence until the agreement is fully executed. In no way shall 

the Department be held responsible for the duration of the execution of these agreements.  

 

The Design-Build Firm shall demonstrate good Project management practices while working on this 

Project.  These include communication with the Department and others as necessary, management of time 

and resources, and documentation.   

 

B. Department Responsibility 

 

The Department will provide contract administration, management services, construction engineering 

inspection services, environmental oversight, and quality acceptance reviews of all work associated with 

the development and preparation of the contract plans, permits, and construction of the improvements.  The 

Department will provide Project specific information and/or functions as outlined in this document. 

 

In accordance with 23 CFR 636.109 of the FHWA, in a Federal Aid project, the Department shall have 

oversight, review, and approval authority of the permitting process. 

 

The Department will determine the environmental impacts and coordinate with the appropriate agencies 

during the preparation of NEPA or SEIR Reevaluations. For federal projects, the Department will 

coordinate and process Reevaluations with FHWA. 

 

II.  Schedule of Events. 

 

Below is the current schedule of the events that will take place in the procurement process.  The Department 

reserves the right to make changes or alterations to the schedule as the Department determines is in the best 

interests of the public.  Proposers will be notified sufficiently in advance of any changes or alterations in 

the schedule.  Unless otherwise notified in writing by the Department, the dates indicated below for 

submission of items or for other actions on the part of a Proposer shall constitute absolute deadlines for 

those activities and failure to fully comply by the time stated shall cause a Proposer to be disqualified. 

 

 

Date Event 

December 5, 2014 Advertisement 

 

January 9, 2015 

Expanded Letters of Interest for Phase I of the procurement process due 

in District Office by 2:30 pm local time  

 

February 3, 2015 

Proposal Evaluators submit Expanded Letter of Interest Scores to 

Contracting Unit 5:00 pm local time 

 

February 6, 2015 

Contracting Unit provides Expanded Letter of Interest scores and 

Proposal Evaluators comments to Selection Committee 5:00 pm local 

time 

 

February 10, 2015 

Public Meeting of Selection Committee to review and confirm 

Expanded Letter of Interest scores 1:30 pm local time 



Request for Proposal 

 Traffic Operations Design-Build Push Button III   March 12, 2015 

 

   Version 2014-02a 11/01/2014     Page 6 of 74  

 

February 11, 2015 

Notification to Responsive Design-Build Firms of the Expanded Letter 

of Interest scores 5:00 pm local time 

 

February 13, 2015 

Deadline for all responsive Design-Build firms to affirmatively declare 

intent to continue to Phase II of the procurement process 5:00 pm local 

time  

February 16, 2015 Shortlist Posting 12:00 pm local time 

 February 23, 2015 Final RFP provided to Design-Build firms providing Affirmative 

Declaration of Intent to continue to Phase II of the procurement process, 

5:00 pm local time  

 

March 3, 2015 

Mandatory Pre-proposal meeting at 10:00 am local time at the FDOT 

D7 Office, 11201 N McKinley Dr., Tampa, FL, 33612 

 

March 4, 2015 

Utility Pre-Proposal Meeting facilitated by the District Utility 

Administrator at 10:00 am local time at the FDOT D7 Office, 11201 N 

McKinley Dr., Tampa, FL, 33612 with the affected UAOs for the tasks 

that the Firms will have to bid on as part of initial sixteen specific 

projects 

March 6, 2015 Deadline for Design-Build Firm to request participation in One-on-One 

Alternative Technical Concept Discussion Meeting No. 1 by 5:00 pm 

local time  

March 13, 2015 

 

Deadline for Design-Build Firm to submit preliminary list of Alternative 

Technical  Concepts prior to One-on-One Alternative Technical 

Concept Discussion Meeting No. 1 by 5:00 pm local time  

March 17, 2015 One-on-One Alternative Technical Concept Discussion Meeting No. 1a 

90 Minutes will be allotted for this Meeting 

March 19, 2015 One-on-One Alternative Technical Concept Discussion Meeting No. 1b 

90 Minutes will be allotted for this Meeting 

March 25, 2015 

 

Deadline for Design-Build Firm to request participation in One-on-One 

Alternative Technical Concept Discussion Meeting No. 2,  5:00 pm 

local time  

March 27, 2015 

 

Deadline for Design-Build Firm to submit preliminary list of One-on-

One Alternative Technical  Concepts prior to Alternative Technical 

Concept Discussion Meeting No. 2 5:00 pm local time  

March 31, 2015 

 

One-on-One Alternative Technical Concept Discussion Meeting No. 2a 

90 Minutes will be allotted for this Meeting 

April 2, 2015 One-on-One Alternative Technical Concept Discussion Meeting No. 2b 

90 Minutes will be allotted for this Meeting 

April 10, 2015 Deadline for submittal of Alternative Technical Concept Proposals 5:00 

pm local time 

April 10, 2015 Final deadline for submission of requests for Design Exceptions or  

Design Variations  5:00 pm local time  

April 29, 2015 Deadline for submittal of questions, for which a response is assured, 

prior to the submission of the Technical Proposal. All questions shall be 

submitted to the Pre-Bid Q&A website  5:00 pm local time  

May 1, 2015 Deadline for the Department to post responses to the Pre-Bid Q&A 

website for questions submitted by the Design-Build Firms prior to the 

submittal of the Technical Proposal  5:00 pm local time  

May 7, 2015 Technical Proposals due in District Office by 2:30 p.m. local time  

May 7, 2015 

 

Deadline for Design-Build for to ñopt outò of Technical Proposal Page 

Turn meeting  5:00 pm local time  

May 12, 2015 Technical Proposal Page Turn Meeting. Times will be assigned during 
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the Pre-Proposal Meeting. 30 Minutes will be allotted for this Meeting.  

May 26, 2015  Question and Answer Session.  Times will be assigned during the pre-

proposal meeting. One hour will be allotted for questions and responses 

May 29, 2015 Deadline for submittal of Written Clarification letter following Question 

and Answer Session 5:00 pm local time  

May 29, 2015 Deadline for submittal of questions, for which a response is assured, 

prior to the submission of the Price Proposal. All questions shall be 

submitted to the Pre-Bid Q&A website. 5:00 pm local time  

June 1, 2015 Deadline for the Department to post responses to the Pre-Bid Q&A 

website for questions submitted by the Design-Build Firms prior to the 

submittal of the Price Proposal. 5:00 pm local time  

June 5, 2015 Price Proposals due in District Office 2:30 pm local time 

June 5, 2015 Public announcing of Technical Scores and opening of Price Proposals 

at 2:30 pm local time at the FDOT D7 Office, 11201 N McKinley Dr., 

Tampa, FL, 33612 

June 9, 2015 

 

Public Meeting of Selection Committee to determine intended Award  

1:30 pm local time  

June 9, 2015 

 

Posting of the Departmentôs intended decision to Award  5:00 pm local 

time  

June 15, 2015 Anticipated Award Date 

June 26, 2015 Anticipated Execution Date 

 

III.  Threshold Requirements. 

 

A. Qualifications 

 

Proposers are required to be pre-qualified in all work types required for the project. The technical 

qualification requirements of Florida Administrative Code (F.A.C.) Chapter 14-75 and all qualification 

requirements of F.A.C. Chapter 14-22, based on the applicable category of the project, must be satisfied.   

 

B. Joint Venture Firm  

 

Two or more Firms submitting as a Joint Venture must meet the Joint Venture requirements of Section 14-

22.007, F.A.C.  Parties to a Joint Venture must submit a Declaration of Joint Venture and Power of Attorney 

Form No. 375-020-18, prior to the deadline for receipt of Expanded Letters of Interest. If the Proposer is a 

Joint Venture, the individual empowered by a properly executed Declaration of Joint Venture and Power 

of Attorney Form shall execute the proposal. The proposal shall clearly identify who will be responsible 

for the engineering, quality control, and geotechnical and construction portions of the Work. 

 

C. Price Proposal Guarantee 

 

A Price Proposal guaranty in an amount of not less than five percent (5%) of the total bid amount shall 

accompany each Proposerôs Price Proposal.  The Price Proposal guaranty may, at the discretion of the 

Proposer, be in the form of a cashierôs check, bank money order, bank draft of any national or state bank, 

certified check, or surety bond, payable to the Department.  The surety on any bid bond shall be a company 

recognized to execute bid bonds for contracts of the State of Florida.  The Price Proposal guaranty shall 

stand for the Proposerôs obligation to timely and properly execute the contract and supply all other 

submittals due therewith.  The amount of the Price Proposal guaranty shall be a liquidated sum, which shall 

be due in full in the event of default, regardless of the actual damages suffered.  The Price Proposal guaranty 

of all Proposersô shall be released pursuant to 3-4 of the Division I Design-Build Specifications. 
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D. Pre-Proposal Meeting 

 

Attendance at the pre-proposal meeting is mandatory. Any affirmatively declared proposer failing to attend 

will be deemed non-responsive and automatically disqualified from further consideration.  The purpose of 

this meeting is to provide a forum for the Department to discuss with all concerned parties the proposed 

Project, the design and construction criteria, Critical Path Method (CPM) schedule, and method of 

compensation, instructions for submitting proposals, Design Exceptions, Design Variations, and other 

relevant issues. In the event that any discussions at the pre-proposal meeting require, in the Department's 

opinion, official additions, deletions, or clarifications of the Request for Proposal, the Design and 

Construction Criteria, or any other document, the Department will issue a written addendum to this Request 

for Proposals as the Department determines is appropriate.  No oral representations or discussions, which 

take place at the pre-proposal meeting, will be binding on the Department. FHWA will be invited on 

oversight Projects, in order to discuss the Project in detail and to clarify any concerns. Proposers shall direct 

all questions to the Departments Question and Answer website:  

https://www3b.dot.state.fl.us/BidQuestionsAndAnswers/Proposal.aspx/SearchProposal  

 

E. Technical Proposal Page-Turn Meeting 

 

The Department will  meet with each Proposer, formally for thirty (30) minutes, for a page-turn 

meeting.  FHWA will  be invited on FA Oversight Projects. The purpose of the page-turn meeting is for the 

Design-Build Firm to guide the Technical Review Committee through the Technical Proposal, highlighting 

sections within the Technical Proposal that the Design-Build Firm wishes to emphasize.  The page-turn 

meeting will occur between the date the Technical Proposal is due and the Question and Answer session 

occurs, per the Schedule of Events section of this RFP. The Department will terminate the page-turn 

meeting promptly at the end of the allotted time. The Department will audiotape record or videotape all or 

part of the page-turn meeting. All audiotape recordings or videotape recordings will become part of the 

Contract Documents. The page-turn meeting will not constitute discussions or negotiations. The Design-

Build Firm will not be permitted to ask questions of the Technical Review Committee during the page-turn 

meeting. An unmodified aerial or map of the project limits provided by the Design-Build Firm is acceptable 

for reference during the page-turn meeting. The unmodified aerial or map may not be left with the 

Department upon conclusion of the page turn meeting. Use of other visual aids, electronic presentations, 

handouts, etc., during the page turn meeting is expressly prohibited.  Upon conclusion of the thirty (30) 

minutes, the Technical Review Committee is allowed five (5) minutes to ask questions pertaining to 

information highlighted by Design-Build Firm.   Participation in the page-turn meeting by the Design-Build 

Firm shall be limited to eight (8) representatives from the Design-Build Firm. Design-Build Firms desiring 

to opt out of the page-turn meeting may do so by submitting a request to the Department.   

 

F. Question and Answer Session 
 

The Department may meet with each Proposer, formally, for a Question and Answer (Q&A) session.  FHWA 

shall be invited on FA Oversight Projects. The purpose of the Q & A session is for the Department to seek 

clarification and ask questions, as it relates to the Technical Proposal, of the Proposer.  The Department may 

terminate the Q & A session promptly at the end of the allotted time. The Department shall audiotape record 

or videotape all or part of the Q & A session. All audiotape recordings or videotape recordings will become 

part of the Contract Documents. The Q & A session will not constitute ñdiscussionsò or negotiations. 

Proposers will not be permitted to ask questions of the Department except to ask the meaning of a 

clarification question posed by the Department.  No supplemental materials, handouts, etc. will be allowed 

to be presented in the Q & A session. No additional time will be allowed to research answers. 

 

Within one (1) week of the Q & A session, the Design-Build Firm shall submit to the Department a written 

clarification letter summarizing the answers provided during the Q & A session. The questions, answers, and 

https://www3b.dot.state.fl.us/BidQuestionsAndAnswers/Proposal.aspx/SearchProposal
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written clarification letter will become part of the Contract Documents and will be considered by the 

Department as part of the Technical Proposal.  The Design-Build Firm shall not include information in the 

clarification letter which was not discussed during the Q&A session.  In the event the Design-Build Firm 

includes additional information in the clarification letter which was not discussed during the Q&A session 

and is not otherwise included in the Technical Proposal, such additional information will not be considered 

by the Department during the evaluation of the Technical Proposal.   

 

The Department will provide some (not necessarily all) proposed questions to each Design-Build Firm as 

it relates to their technical proposal approximately 24 hours before the scheduled Q & A session. 

              

G. Protest Rights 

 

Any person who is adversely affected by the specifications contained in this Request for Proposal must file 

a notice of intent to protest in writing within seventy-two hours of the posting of this Request for Proposals.  

Pursuant to Sections 120.57(3) and 337.11, Florida Statutes, and Rule Chapter 28-110, F.A.C., any person 

adversely affected by the agency decision or intended decision shall file with the agency both a notice of 

protest in writing and bond within 72 hours after the posting of the notice of decision or intended decision, 

or posting of the solicitation with respect to a protest of the terms, conditions, and specifications contained 

in a solicitation and will file a formal written protest within 10 days after the filing of the notice of protest.  

The formal written protest shall be filed within 10 days after the date of the notice of protest if filed. The 

person filing the Protest must send the notice of intent and the formal written protest to: 

 

Clerk of Agency Proceedings 

Department of Transportation 

605 Suwannee Street, MS 58 

Tallahassee, Florida 32399-0458 

 

 

Failure to file a notice of protest or formal written protest within the time prescribed in section 120.57(3), 

Florida Statutes, or failure to post the bond or other security required by law within the time allowed for 

filing a bond shall constitute a waiver of proceedings under Chapter 120 Florida Statutes. 

 

H. Non-Responsive Proposals 

 

Proposals found to be non-responsive shall not be considered.  Proposals may be rejected if found to be in 

nonconformance with the requirements and instructions herein contained.  A proposal may be found to be 

non-responsive by reasons, including, but not limited to, failure to utilize or complete prescribed forms, 

conditional proposals, incomplete proposals, indefinite or ambiguous proposals, failure to meet deadlines 

and improper and/or undated signatures.   

 

Other conditions which may cause rejection of proposals include evidence of collusion among Proposers, 

obvious lack of experience or expertise to perform the required work, submission of more than one proposal 

for the same work from an individual, firm, joint venture, or corporation under the same or a different name 

(also included for Design-Build projects are those proposals wherein the same Engineer is identified in 

more than one proposal), failure to perform or meet financial obligations on previous contracts, employment 

of unauthorized aliens in violation of Section 274A (e) of the Immigration and Nationalization Act, or in 

the event an individual, firm, partnership, or corporation is on the United States Comptroller General's List 

of Ineligible Design-Build Firms for Federally Financed or Assisted Projects.  

 

The Department will not give consideration to tentative or qualified commitments in the proposals.  For 

example, the Department will not give consideration to phrases as ñwe mayò or ñwe are consideringò in the 
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evaluation process for the reason that they do not indicate a firm commitment. 

 

Proposals will also be rejected if not delivered or received on or before the date and time specified as the 

due date for submission. 

 

I. Waiver of Irregularities  

 

The Department may waive minor informalities or irregularities in proposals received where such is merely 

a matter of form and not substance, and the correction or waiver of which is not prejudicial to other 

Proposers.  Minor irregularities are defined as those that will not have an adverse effect on the Department's 

interest and will not affect the price of the Proposals by giving a Proposer an advantage or benefit not 

enjoyed by other Proposers.   

 

1. Any design submittals that are part of a proposal shall be deemed preliminary only. 

 

2. Preliminary design submittals may vary from the requirements of the Design and 

Construction Criteria. The Department, at their discretion, may elect to consider those 

variations in awarding points to the proposal rather than rejecting the entire proposal. 

 

3. In no event will any such elections by the Department be deemed to be a waiving of the 

Design and Construction Criteria. 

 

4. The Proposer who is selected for the project will be required to fully comply with the 

Design and Construction Criteria for the price bid, regardless that the proposal may have 

been based on a variation from the Design and Construction Criteria. 

 

5. Proposers shall identify separately all innovative aspects as such in the Technical 

Proposal. An innovative aspect does not include revisions to specifications or established 

Department policies.  Innovation should be limited to Design-Build Firmôs means and 

methods, roadway alignments, approach to project, use of new products, new uses for 

established products, etc. 

 

6. The Proposer shall obtain any necessary permits or permit modifications not already 

provided. 

 

7. Those changes to the Design Concept may be considered together with innovative 

construction techniques, as well as other areas, as the basis for grading the Technical 

Proposals in the area of innovative measures. 

 

J. Modification or Withdrawal of Technical Proposal 

Proposers may modify or withdraw previously submitted Technical Proposals at any time prior to the 

Technical Proposal due date.  Requests for modification or withdrawal of a submitted Technical Proposal 

shall be in writing and shall be signed in the same manner as the Technical Proposal.  Upon receipt and 

acceptance of such a request, the entire Technical Proposal will be returned to the Proposer and not 

considered unless resubmitted by the due date and time.  Proposers may also send a change in sealed 

envelope to be opened at the same time as the Technical Proposal provided the change is submitted prior 

to the Technical Proposal due date. 

K. Departmentôs Responsibilities 
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This Request for Proposal does not commit the Department to make studies or designs for the preparation 

of any proposal, nor to procure or contract for any articles or services.     

 

The Department does not guarantee the details pertaining to borings, as shown on any documents supplied 

by the Department, to be more than a general indication of the materials likely to be found adjacent to holes 

bored at the site of the work, approximately at the locations indicated. 

 

L. Design-Build  Contract 

The Department will issue individual Task Work Orders to the successful Design-Build Firm for the initial 

projects identified in the Scope. In accordance with Section V, the Design-Build Firm will provide a 

schedule of values to the Department for their approval. The total of the Schedule of Values for the initial 

Task Work Orders will equal the original lump sum contract amount.   

1.  Constructability Analysis (If required): 

 

The major objective of this activity is to provide the Department the justification analysis and 

recommendations for each individual Task Work Order when it is requested to ensure the readiness 

for the work to be completed. This analysis will identify any potential conflicts of, but not limited 

to, above or underground utilities, right of way, environmental concerns, variations, exceptions, or 

any other issues that may cause delay or cancellation of Task Work Orders if these issues were not 

identified and resolved beforehand.  Each analysis shall require a final recommendation report and 

all documentation related to design variations, exceptions, etc. will be generated and processed by 

the Design-Build Firm.  The NEPA documentation will be prepared by the Department and will be 

provided to the Design-Build firm.  A constructability analysis may not be required for all Task 

Work Orders or all projects under a Task Work Order.   

 

a.)  DESCRIPTION OF CONSTRUCTABILITY ANALYSIS SERVICES:  

 

The constructability analysis required for a specific Task Work Order shall include but not be 

limited to a Utility Analysis, Video Analysis, Wireless Analysis, and a General and Design 

Standards Analysis.    The period of performance will be negotiated and documented as part of each 

Taskôs NTP.   

 

The Design-Build Firm shall prepare and submit complete feasibility summary reviews describing 

the analysis, findings, and improvement recommendations for specific locations requested by the 

Department. The proposed recommended improvements should be presented in sufficient detail to 

allow the contract scope to be prepared directly from this study or report. 

 

Engineering cost estimates shall also be provided to the Department by the Design-Build Firm.  

The Design-Build Firm will also be required to support the Department in the evaluation, and 

documentation identifying all utility facilities from the Utility Agency/Owners (UA/O) ensuring 

no conflicts exist between utility facilities and the Departmentôs construction project or determine 

that adjustments can be made without affecting construction costs or duration, such that the Task 

Work Order will have to be withdrawn.  This effort should include direct coordination with 

potentially affected UA/Os to review possible conflict resolution strategies and should document 

any possible property interests (for example, subordinated easement) that a UA/O may have. 

Should the analysis find that there may be a potential compensable utility relocation, an estimated 

cost for the work should be provided to the Department.  The Department will determine whether 

a UA/O is compensable. The Department will make the final decision on whether or not to 

withdraw a Task Work Order. 
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The Design-Build Firm shall prepare and submit a final report with a copy of a preliminary plan 

set, identifying the status of the project with respect to the proposed scope of the assigned Task 

Work Order.  The Design-Build Firm shall also identify all utility facilities underground and/or 

topographic including FDOT ITS facilities.  This report shall be submitted to the Department 

Project Manager no later than thirty (30) days from the date this study Task Work Order is issued.  

If there are potential R/W conflicts, utility conflicts, above or underground, the Design-Build Firm 

shall inform the Department via this report and provide design alternatives or suggest complete 

omission of this specific location. 

  

If there are potential design standards variations or exceptions from the AASHTO and Department 

current Design Standards or Guidelines, the Design-Build Firm shall inform the Department via 

the report and provide specific areas of variations or exceptions required for the completion of the 

construction project. 

 

The Design-Build Firm shall contact the appropriate Department Maintenance Office or local 

agencies if the project is off-system, to obtain the latest as-built plans available and the issued utility 

permits for each location in the assigned Task Work Order. The Design-Build Firm shall utilize the 

as-built plans to determine the available right of way and possible locations of utilities for the 

proposed improvements at each location. If adequate right-of-way information is not available in 

the as-built plans, the Consultant will contact the Departments Right of Way Office to obtain any 

available right-of-way data. 

 

Based on the information obtained from the as-built plans, the Design-Build Firm shall conduct a 

field review of the existing conditions at each assigned locations to confirm the existing geometry, 

facilities, and to determine if there is adequate right of way and clear areas to construct the proposed 

improvements. Additionally, the Design-Build Firm will verify through the appropriate Department 

Construction and Maintenance offices and with other local agencies (i.e., Counties and local 

municipalities) that there are no conflicts with existing or proposed projects. 

 

The Design-Build Firm shall prepare and submit one electronic and one paper formatted report of 

the complete constructability analysis from the information collected in the field, to the Department 

no later than thirty (30) days from the date this study Task Work Order is issued. The results of the 

initial engineering and constructability analysis shall be summarized in a pdf format document 

maximum 10 pages long with minimum font 10 Arial size.  The report shall include project design 

controls, physical constraints if any, aerial view or plan sheet with scale 1ò=50ô including a baseline 

survey or construction baseline with assumed datum; design variations/exceptions required, 

coordination of on-going design projects by the department or private or public permit applications 

in the same vicinity, coordination with local agencies (i.e., cities, counties and other pertaining 

municipalities) for current LAP on-going projects.  The constructability analysis shall include 

improvement recommendations in sufficient detail to permit contract scope modifications if needed 

to be prepared directly from it. Adequate engineering cost estimates shall also be provided.  

 

b.)  PAYMENT METHOD 

 

The Design-Build Firm will be paid one lump sum amount for each constructability analysis 

completed. The lump sum shall be paid for as a percentage of the Engineerôs Cost Estimate and 

shall not exceed 2% of that cost (without MOT and MOB) The Design-Build Firm shall propose 

and bid for this lump sum compensation along with the initial Task Work Orders. This shall be 

used as a standard method of payment for all Task Work Orders assigned thereafter.  
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2.  Design-Build Phase: 

 

The Department will enter into a Task Work Order driven contract with the successful Design-

Build Firm.  Compensation for the Initial Task Work Orders (projects described in this RFP) shall 

be a lump sum amount equal to the Price Proposal of the successful Design-Build Firm for the 

Initial Task Work Orders.  This lump sum amount includes the design cost, constructability analysis 

cost (if necessary) and the construction cost as described in Section V and Section VI of this RFP, 

and in each specified Task Work Order scope. 

If there are potential design standards variations or exceptions from the AASHTO and Department 

current Design Standards or Guidelines, the Design-Build Firm will be responsible for obtaining 

them. 

 

The Design-Build Firm shall contact the appropriate Department Maintenance offices or local 

agencies if the project is off-system, to obtain the latest as-built plans available for each location in 

the assigned Task Work Orders. The Design-Build Firm shall utilize the as-built plans to determine 

the available right of way for the proposed improvements at each location. If adequate right-of-way 

information is not available in the as-built plans, the Consultant will contact the Departments Right 

of Way Office to obtain any available right-of-way data. 

 

The Design-Build Firm shall be responsible for utility coordination and obtaining utility location 

information. 

 

Based on the information obtained from the as-built plans, the Design-Build Firm shall conduct a 

field review of the existing conditions at each assigned locations to confirm the existing geometry, 

facilities, and to determine if there is adequate right of way and clear areas to construct the proposed 

improvements.  Additionally, the Design-Build Firm will verify through the appropriate 

Department Construction and Maintenance offices and with other local agencies (i.e., Counties and 

local municipalities) that there are no conflicts with existing or proposed projects. 

 

The Design-Build Firm is responsible to secure any and all necessary permits and licenses required 

to perform work within the Departments and/or any other local jurisdiction (i.e. cities or counties) 

rights of way in accordance with Section 7-2 of FDOT Standard Specification for Road and Bridge 

Construction.  This may include but not limited to: special use and/or right of way use permits. 

 

The Price Bid Proposal shall separate the Design Cost portion of the bid as a percentage of the 

Construction Cost. This Design Cost shall be proposed by the Proposer in the initial Task Work 

Orders and the level of complexity as low, medium or high shall be identified. This proposed 

percentage shall not exceed 20% of the proposed construction cost.  The lowest percentage will 

represent the least complexity and the highest percentage will represent the highest complexity.  

This 20% does not include the reimbursement for the constructability analysis mentioned in section 

III.K.1.  For each Task Work Order after the initial assignment, the design cost of the lump sum 

compensation shall be a percentage of the proposed construction cost related to the level of 

complexity of the project (low, medium or high). 

 

For each subsequent Task Work Order, the compensation amount for the design cost portion shall 

be negotiated (low at 16%, medium at 18% or high at 20%, depending upon the complexity of the 

task work order that is issued.  The complexity level will be identified in the Notice to Proceed) as 

the projects are assigned. When the design cost portion is set for each Task Work Order, the 

Department shall not pay any additional design fees due to construction cost overruns or any other 

cost increases after any portion of this Task Work Order is designed.  
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In the event that there is no design service provided by the Design-Build Firm, the Department will 

pay no design cost for that Task Work Order.  The Department reserves the right to provide 

complete design plans set for an assigned Task Work Order.  In the event the Design-Build Firm is 

issued a Task Work Order and it is subsequently determined by the Department that the project will 

not be constructed, the Department will pay only the design cost for that Task Work Order as 

negotiated prior to the issuance of the Task Work Order.  

The Design-Build Firm shall coordinate all utility relocations.  The Department shall directly 

reimburse all utility relocation costs for any Utility Agency/Owner (UA/O) determined by the 

Department to be eligible for reimbursement. The Design-Build Firm shall notify the Department 

immediately upon any reimbursement request from a given UA/O such that a determination can be 

made. The Design-Build Firm shall support the Department in this determination by requesting and 

collecting from the UA/O the necessary documentation to justify the UA/Oôs claim. Once a UA/O 

has been determined to be reimbursable, the Department will take the necessary steps to enter into 

an agreement with the UA/O and no reimbursable work by the UA/O can commence until the 

agreement is fully executed. In no way shall the Department be held responsible for the duration of 

the execution of these agreements.  

 

For each Task Work Order issued after the initial assignments, the Department will provide a Task 

Work Order estimated budget and estimated duration as part of the Notice to Proceed. The final 

lump sum compensation covering the construction costs for each Task Work Order will be based 

on the actual pay items and quantities that would be needed to complete the work as part of the 

final signed and sealed design documents, plus lump sum Mobilization (MOB) and lump sum 

Maintenance of Traffic (MOT). 

In the construction cost portion for each project of the initial Task Work Orders, the lump sum  

Maintenance of Traffic (MOT) (Pay Item 102-1) and the lump sum Mobilization (MOB) (Pay Item 

101-1) shall be paid for as a percentage of the proposed construction cost, and this cost (MOT + 

MOB) shall not exceed 20% of the proposed construction cost. The MOT items, MOB items, and 

all other pay items that are necessary for this construction Task Work Order shall be listed with 

quantities and unit prices on the bid blank form. Pay item or unit prices submitted on this form shall 

be the same as those submitted in the Master Pay Item List. Should there be a discrepancy between 

the bid price on a particular pay item for the initial task work orders and the bid price for that same 

pay item on the master pay-item list, the lower of the two prices shall be used.  The MOB and MOT 

percentage (%) established on the initial Task Work Orders will be used on all subsequent Task 

Work Orders. 

For pay item(s) in the subsequent Task Work Orders that may not be included on the pay item list, 

the Department must execute a Supplemental Agreement that pay item(s) will be paid for at a unit 

price(s) to be negotiated in accordance with the Departmentôs specifications. 

 

If the Department determines that the performance of the Design-Build Firm is not satisfactory, the 

Department may notify the Prime Contractor of the deficiency with the requirement that the 

deficiency be corrected within a specified time, but not less than 10 days.  Otherwise, the 

Agreement will be terminated at the end of such time or thirty (30) days, whichever is sooner. 

If the Department requires termination of the Agreement for reasons other than unsatisfactory 

performance of the Design-Build Firm, the Department will notify the Prime Contractor of such 

termination, with instructions as to the effective date of work stoppage or specify the stage of work 

at which the Agreement is to be terminated. 
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If the Agreement is terminated before performance of work is completed, the Design-Build Firm 

will be paid for the work that was satisfactorily performed.  Payment is to be on the basis of 

substantiated costs, not to exceed an amount which is the same percentage of the contract price as 

the amount of work satisfactorily completed is a percentage of the total work called for by the 

Agreement.  Compensation will be made through a Supplemental Agreement. 

3.  Contract Tracking/Inventory and Evaluation Phase: 

 

 The Department requires the Design-Build Firm to collect and utilize specific data (i.e., as-built 

plans, crash records information, feedback from the maintenance office regarding specific issues 

that have occurred within the area of the project limits, feedback from local municipalities, citizens 

comments and concerns, etc.) before, during, and after construction of projects for reporting and 

evaluation purposes. The evaluation is geared towards evaluating the effectiveness of the 

improvement that was implemented.  The evaluation will directly support and measure the Federal 

Highway Administrationôs safety goals and the Departmentôs mission.   

 

 The Design-Build Firm shall provide a progress / status report on a yearly basis.  The report will 

demonstrate the effectiveness of the completed Task Work Orders assigned as well as the overall 

benefits of each Task Work Order completed under this innovative type of contract.  The Design-

Build Firm shall use the collected data and present it in a logical way to support and measure the 

effectiveness of the Design-Build Push Button Contract in terms of addressing traffic operations 

and safety, American Disability Acts (ADA), timeliness, efficiency, and whether or not this 

contract is an effective life-saving tool for the public.  

 

Supporting documentation will be required of under construction and completed projects.  The 

report will also provide the timeline in which each task was completed to demonstrate the time 

effectiveness of this kind of contract approach.  It is also required that the report contains a detailed 

description of all activities and deliverables submitted to the Department per Task Work Order 

assigned.   

 

When required by the Department, the Design-Build Firm shall prepare and submit at least one 

electronic and five paper form reports, with complete details as outlined above, no later than ninety 

(90) days from the requested date.   

 

Payment shall be made for services provided under this phase separate from the design and 

construction fees and is a one-time negotiated lump sum, implemented through a Supplemental 

Agreement.  

M. Acceptance of Work :   

 

Completion of all work associated with a Task Work Order will be documented by the Departmentôs 

Resident Engineer as Partial Acceptance of the contract in accordance with Specifications 5-10.3.  The 

Department shall provide written notice of Partial Acceptance to the Contractor and the Contractorôs 

obligations for indemnification, defense and to hold the Department harmless under Section 7-12.1 shall 

cease for the accepted portion of the contract.  However, the Contractor shall be responsible under Section 

7-12.1 as it applies to direct performance of work items of final striping, signalization ñburn-inò or any 

other contract item which requires performance, warranty or maintenance after the completion of all other 

contract items for the accepted portion of the contract. 

 

N. Task Work Order Liquidated Damages:  
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A maximum number of days for completion of all work associated with each Task Work Order shall be 

identified in the Task Work Order Notice to Proceed.  

Liquidated Damages shall be established and applied according to Section 8-10, Liquidated Damages for 

Failure to Complete Work, per the applicable edition of the Florida Department of Transportation Standard 

Specifications of Road and Bridge Construction, Liquidated Damages will be assessed for the contractors 

failure to complete all work and obtain Partial Acceptance of all work associated with a Task Work Order 

within the established Contract Time identified in the Task Work Order Notice to Proceed. Completion of 

a Task will be established by the Engineer and will be based on the date the Engineer issues Partial 

Acceptance of all work associated with a Task Work Order. Contract time for the Task Work Order may 

be adjusted in accordance with Standard Specification 8-7, Computation of Contract Time.  Such extensions 

will be documented by the Department. 

 

 

 

 O. Price Adjustments 

 

There will be no pay item unit price adjustments on this contract.  All references to any price adjustments 

included in the Standard Specifications for Road and Bridge Construction are not applicable to this contract.   

 

IV.  Disadvantaged Business Enterprise (DBE) Program.  

  

A. DBE Availability Goal Percentage: 

 

The Department of Transportation has an overall, race-neutral DBE goal.  This means that the Stateôs goal 

is to spend a portion of the highway dollars with Certified DBEôs as prime Design-Build Firms or as 

subcontractors.  Race-neutral means that the Department believes that the overall goal can be achieved 

through the normal competitive procurement process.  The Department has reviewed this Project and 

assigned a DBE availability goal shown in the Project Advertisement and on the bid blank/contract front 

page under ñ% DBE Availability Goalò.  The Department has determined that this DBE percentage can 

realistically be achieved on this Project based on the number of DBEôs associated with the different types 

of work that will be required. 

 

Under 49 Code of Federal Regulations Part 26, if the overall goal is not achieved, the Department may be 

required to return to a race-conscious program where goals are imposed on individual contracts.  The 

Department encourages all of our Design-Build Firms to actively pursue obtaining bids and quotes from 

Certified DBEôs. 

 

The Department is reporting to the Federal Highway Administration the planned commitments to use DBEôs.  

This information is being collected through the Departmentôs Equal Opportunity Compliance (EOC) system. 

 

B. DBE Supportive Services Providers: 

 

The Department has contracted with a consultant, referred to as DBE Supportive Services Provider, to provide 

managerial and technical assistance to DBEôs.  This consultant is also required to work with prime Design-

Build Firms, who have been awarded contracts, to assist in identifying DBEôs that are available to participate 

on the Project.  The successful Design-Build Firm should meet with the DBE Supportive Services Provider to 

discuss the DBEôs that are available to work on this Project.  The current DBE Supportive Services Provider 

for the State of Florida can be found in the Equal Opportunity website at:  

http://www.dot.state.fl.us/equalopportunityoffice/serviceproviders.shtm. 

 

http://www.dot.state.fl.us/equalopportunityoffice/serviceproviders.shtm
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C. Bidders Opportunity List : 

 

The Federal DBE Program requires States to maintain a database of all Firms that are participating, or 

attempting to participate, on DOT-assisted contracts. The list must include all Firms that bid on prime 

contracts or bid or quote subcontracts on DOT-assisted Projects, including both DBEôs and Non-DBEôs.    

 

A Bid Opportunity List should be submitted through the Equal Opportunity Compliance system which is 

available at the Equal Opportunity Office Website.  This information should be returned to the Equal 

Opportunity Office within three days of submission.   

 

 

 

  

V. PROJECT REQUIREMENTS AND PROVISIONS FOR WORK .      
   

A. Governing Regulations:  
 

The services performed by the Design-Build Firm shall be in compliance with all applicable Manuals and 

Guidelines including the Department, FHWA, AASHTO, and additional requirements specified in this 

document. Except to the extent inconsistent with the specific provisions in this document, the current 

edition, including updates, of the following Manuals and Guidelines shall be used in the performance of 

this work.  Current edition is defined as the edition in place and adopted by the Department at the date of 

advertisement of this contract with the exception of the Standard Specifications for Road and Bridge 

Construction (Divisions II & III), Special Provisions and Supplemental Specifications, Manual on Uniform 

Traffic Control Devices (MUTCD), Design Standards and Revised Index Drawings.  The Design-Build 

Firm shall use the edition of the Standard Specifications for Road and Bridge Construction (Divisions II & 

III), Special Provisions and Supplemental Specifications, Design Standards and Revised Index Drawings 

in effect at the time the bid price proposals are due in the District Office. The Design-Build Firm shall use 

the 2009 edition of the MUTCD (as amended in 2012).  It shall be the Design-Build Firm's responsibility 

to acquire and utilize the necessary manuals and guidelines that apply to the work required to complete this 

Project.  The services will include preparation of all documents necessary to complete the Project as 

described in Section I of this document. 

 
1. Florida Department of Transportation Roadway Plans Preparation Manuals (PPM) 

http://www.dot.state.fl.us/rddesign/PPMManual/PPM.shtm 
 

2. Florida Department of Transportation Design Standards 
http://www.dot.state.fl.us/rddesign/DesignStandards/Standards.shtm 
 

3. Florida Department of Transportation Standard Specifications for Road and Bridge 
Construction (Divisions II & III), Special Provisions and Supplemental Specifications 
http://www.dot.state.fl.us/specificationsoffice/Default.shtm 
 

4. Florida Department of Transportation Surveying Procedure 
http://www2.dot.state.fl.us/proceduraldocuments/procedures/bin/550030101.pdf  

  
5. Florida Department of Transportation EFB User Handbook (Electronic Field Book) 
 http://www.dot.state.fl.us/surveyingandmapping/doc_pubs.shtm 
    
6. Florida Department of Transportation Drainage Manual 

http://www.dot.state.fl.us/rddesign/Drainage/ManualsandHandbooks.shtm 
  
7. Florida Department of Transportation Soils and Foundations Handbook 

http://www.dot.state.fl.us/structures/Manuals/SFH.pdf  

https://www3.dot.state.fl.us/EqualOpportunityCompliance
http://www.dot.state.fl.us/rddesign/PPMManual/PPM.shtm
http://www.dot.state.fl.us/rddesign/DesignStandards/Standards.shtm
http://www.dot.state.fl.us/specificationsoffice/Default.shtm
http://www2.dot.state.fl.us/proceduraldocuments/procedures/bin/550030101.pdf
http://www.dot.state.fl.us/surveyingandmapping/doc_pubs.shtm
http://www.dot.state.fl.us/rddesign/Drainage/ManualsandHandbooks.shtm
http://www.dot.state.fl.us/structures/Manuals/SFH.pdf
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8. Florida Department of Transportation Structures Manual 

http://www.dot.state.fl.us/structures/DocsandPubs.shtm 
 

9. Florida Department of Transportation Current Structures Design Bulletins 
 http://www.dot.state.fl.us/structures/Memos/currentbulletins.shtm 

 
10. Florida Department of Transportation Computer Aided Design and Drafting (CADD) 

Manual 
http://www.dot.state.fl.us/ecso/downloads/publications/Manual/default.shtm 

 
11. Florida Department of Transportation Computer Aided Design and Drafting (CADD) 

Production Criteria Handbook 
http://www.dot.state.fl.us/ecso/downloads/publications/CriteriaHandBook/ 

  
 

12. Florida Department of Transportation Production Criteria Handbook CADD Structures 
Standards  
http://www.dot.state.fl.us/ecso/downloads/publications/CriteriaHandBook/  

   
13. Instructions for Design Standards 

http://www.dot.state.fl.us/structures/IDS/IDSportal.pdf  
 

14. AASHTO ï A Policy on Geometric Design of Highways and Streets 
https://bookstore.transportation.org/collection_detail.aspx?ID=110 

 
15. MUTCD - 2009 

http://mutcd.fhwa.dot.gov/ 
  

16. Safe Mobility For Life Program Policy Statement 
http://www2.dot.state.fl.us/proceduraldocuments/procedures/bin/000750001.pdf 
 

17. Traffic Engineering and Operations Safe Mobility for Life Program 
http://www.dot.state.fl.us/trafficoperations/Operations/SafetyisGolden.shtm  

  
18. Florida Department of Transportation American with Disabilities Act (ADA) Compliance 

ï Facilities Access for Persons with Disabilities Procedure 
http://www2.dot.state.fl.us/proceduraldocuments/procedures/bin/625020015.pdf 

   
19. Florida Department of Transportation Florida Sampling and Testing Methods 

http://www.dot.state.fl.us/statematerialsoffice/administration/resources/library/publicatio
ns/fstm/disclaimer.shtm  

  
20. Florida Department of Transportation Flexible Pavement Coring and Evaluation Procedure 

http://www.dot.state.fl.us/statematerialsoffice/administration/resources/library/publicatio
ns/materialsmanual/documents/v1-section32-clean.pdf  
 

21. Florida Department of Transportation Design Bulletins and Update Memos 
http://www.dot.state.fl.us/rddesign/Bulletin/Default.shtm 

    
22. Florida Department of Transportation Utility Accommodation Manual 

http://www.dot.state.fl.us/specificationsoffice/utilities/UAM.shtm 
  

23. AASHTO LRFD Bridge Design Specifications 
https://bookstore.transportation.org/category_item.aspx?id=BR 

 
24. Florida Department of Transportation Flexible Pavement Design Manual 

http://www.dot.state.fl.us/rddesign/PM/publicationS.shtm 
  

25. Florida Department of Transportation Rigid Pavement Design Manual 

http://www.dot.state.fl.us/structures/DocsandPubs.shtm
http://www.dot.state.fl.us/structures/Memos/currentbulletins.shtm
http://www.dot.state.fl.us/structures/manlib.shtm
http://www.dot.state.fl.us/structures/manlib.shtm
http://www.dot.state.fl.us/structures/manlib.shtm
http://www.dot.state.fl.us/ecso/downloads/publications/Manual/default.shtm
http://www.dot.state.fl.us/ecso/downloads/publications/CriteriaHandBook/
http://www.dot.state.fl.us/ecso/downloads/publications/CriteriaHandBook/
http://www.dot.state.fl.us/structures/IDS/IDSportal.pdf
https://bookstore.transportation.org/collection_detail.aspx?ID=110
http://mutcd.fhwa.dot.gov/
http://www2.dot.state.fl.us/proceduraldocuments/procedures/bin/000750001.pdf
http://www.dot.state.fl.us/trafficoperations/Operations/SafetyisGolden.shtm
http://www2.dot.state.fl.us/proceduraldocuments/procedures/bin/625020015.pdf
http://www.dot.state.fl.us/statematerialsoffice/administration/resources/library/publications/fstm/disclaimer.shtm
http://www.dot.state.fl.us/statematerialsoffice/administration/resources/library/publications/fstm/disclaimer.shtm
http://www.dot.state.fl.us/statematerialsoffice/administration/resources/library/publications/materialsmanual/documents/v1-section32-clean.pdf
http://www.dot.state.fl.us/statematerialsoffice/administration/resources/library/publications/materialsmanual/documents/v1-section32-clean.pdf
http://www.dot.state.fl.us/rddesign/Bulletin/Default.shtm
http://www.dot.state.fl.us/specificationsoffice/utilities/UAM.shtm
https://bookstore.transportation.org/category_item.aspx?id=BR
http://www.dot.state.fl.us/rddesign/PM/publicationS.shtm
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http://www.dot.state.fl.us/rddesign/PM/publicationS.shtm 
 

26. Florida Department of Transportation Pavement Type Selection Manual 
http://www.dot.state.fl.us/rddesign/PM/publicationS.shtm 

 
27. Florida Department of Transportation Right of Way Manual 

http://www.dot.state.fl.us/rightofway/Documents.shtm 
 

28. Florida Department of Transportation Traffic Engineering Manual 
http://www.dot.state.fl.us/TrafficOperations//Operations/Studies/TEM/TEM.shtm  
   

29. Florida Department of Transportation Intelligent Transportation System Guide Book 
http://www.dot.state.fl.us/TrafficOperations/Doc_Library/Doc_Library.shtm 
 
 

 
30. Federal Highway Administration Checklist and Guidelines for Review of Geotechnical    

Reports and Preliminary Plans and Specifications 
http://www.fhwa.dot.gov/engineering/geotech/pubs/reviewguide/checklist.cfm 

  
31. AASHTO Guide for the Development of Bicycle Facilities 

   https://bookstore.transportation.org/collection_detail.aspx?ID=116 
 

32. Federal Highway Administration Hydraulic Engineering Circular Number 18 (HEC 18). 
http://www.fhwa.dot.gov/engineering/hydraulics/library_arc.cfm?pub_number=17  

  
33. Florida Department of Transportation Manual of Uniform Minimum Standards for Design, 

Construction and Maintenance for Streets and Highways 
http://www.dot.state.fl.us/rddesign/FloridaGreenbook/FGB.shtm 
 

34. Florida Department of Transportation Project Development and Environment Manual, 
Parts 1 and 2 
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm 
 

35. Florida Department of Transportation Driveway Information Guide 

http://www.dot.state.fl.us/planning/systems/programs/sm/accman/pdfs/driveway2008.pdf 

 

36. AASHTO Highway Safety Manual 
http://www.highwaysafetymanual.org/ 
 

37. Florida Statutes 
http://www.leg.state.fl.us/Statutes/index.cfm?Mode=View%20Statutes&Submenu=1&Ta
b=statutes&CFID=14677574&CFTOKEN=80981948 
 

38. AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires, 
and Traffic Signals 
https://bookstore.transportation.org/item_details.aspx?ID=1319 

 
39. FDOT Florida Intersection Design Guide 

 
40. IEEE Guidelines for Grounding Details 
 

41. NEC National Electric Code Guidelines  

 

B.  Innovative Aspects: 

 

All innovative aspects shall be identified separately as such in the Technical Proposal.  

http://www.dot.state.fl.us/rddesign/PM/publicationS.shtm
http://www.dot.state.fl.us/rddesign/PM/publicationS.shtm
http://www.dot.state.fl.us/rightofway/Documents.shtm
http://www.dot.state.fl.us/TrafficOperations/Operations/Studies/TEM/TEM.shtm
http://www.dot.state.fl.us/TrafficOperations/Doc_Library/Doc_Library.shtm
http://www.fhwa.dot.gov/engineering/geotech/pubs/reviewguide/checklist.cfm
http://www.fhwa.dot.gov/engineering/geotech/pubs/reviewguide/checklist.cfm
https://bookstore.transportation.org/collection_detail.aspx?ID=116
http://www.fhwa.dot.gov/engineering/hydraulics/library_arc.cfm?pub_number=17
http://www.dot.state.fl.us/rddesign/FloridaGreenbook/FGB.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/planning/systems/programs/sm/accman/pdfs/driveway2008.pdf
http://www.highwaysafetymanual.org/
http://www.leg.state.fl.us/Statutes/index.cfm?Tab=statutes&submenu=-1&CFID=14946597&CFTOKEN=78039563
http://www.leg.state.fl.us/Statutes/index.cfm?Tab=statutes&submenu=-1&CFID=14946597&CFTOKEN=78039563
http://www.leg.state.fl.us/Statutes/index.cfm?Tab=statutes&submenu=-1&CFID=14946597&CFTOKEN=78039563


Request for Proposal 

 Traffic Operations Design-Build Push Button III   March 12, 2015 

 

   Version 2014-02a 11/01/2014     Page 20 of 74  

 

An innovative aspect does not include revisions to specifications, standards or established Department 

policies.  Innovation should be limited to Design-Build Firmôs means and methods, roadway alignments, 

approach to Project, etc. 

 

1. Alternative Technical Concept (ATC) Proposals 

 

The ATC process allows innovation, flexibility, time and cost savings on the design and construction of 

Design-Build Projects while providing the best value for the public. Any deviation from the RFP that the 

Design-Build Firms seeks to obtain approval to utilize prior to Technical Proposal submission is, by 

definition, an ATC and therefore must be submitted to the Department for consideration through the ATC 

process. Any proposed material or technology not addressed by the RFP is considered an ATC and therefore 

must be submitted to the Department for consideration through the ATC process.  The proposed ATC shall 

provide an approach that is equal to or better than the requirements of the RFP, as determined by the 

Department.  ATC Proposals which reduce scope, quality, performance, or reliability should not be 

proposed.  A proposed concept does not meet the definition of an ATC if the concept is contemplated by 

the RFP. 

 

The Department will keep all ATC submissions confidential prior to the Final Selection of the Proposer to 

the fullest extent allowed by law, with few exceptions. Although the Department will issue an addendum 

for all ATC Proposals contained in the list below, the Department will endeavor to maintain confidentiality 

of the Design-Build Firms specific ATC proposal. Prior to approving ATCôs which would result in the 

issuance of an Addendum as a result of the item being listed below, the Design-Build Firm will be given 

the option to withdraw previously submitted ATC proposals. Any approved ATC Proposal related to 

following requirements described by this RFP shall result in the issuance of an Addendum to the RFP: 

 

¶ Elements of Approved Traffic Studies 

¶ Elements of Approved Safety and Operational Improvements 

¶ Elements of Approved ITS plans components 

 

The following requirements described by this RFP may be modified by the Design-Build Firm provided 

they are presented in the One-on-One ATC discussion meeting, as defined below, and submitted to the 

Department for review and approval through the ATC process described herein. The Department may deem 

a Proposal Non-Responsive should the Design-Build Firm include but fail to present and obtain Department 

approval of the proposed alternates through the ATC process. Department approval of an ATC proposal 

that is related to the items listed below will NOT result in the issuance of an Addendum to the RFP.      

 

¶ All items not specifically listed above 

 

2. One-on-One ATC Proposal Discussion Meetings 

 

One-on-One ATC discussion meetings may be held in order for the Design-Build Firm to describe proposed 

changes to supplied basic configurations, Project scope, design criteria, and/or construction criteria. Each 

Design-Build Firm with proposed changes may request a One-on-One ATC discussion meeting to describe 

the proposed changes. The Design-Build Firm shall provide, by the deadline shown in the Schedule of 

Events of this RFP, a preliminary list of ATC proposals to be reviewed and discussed during the One-on-

One ATC discussion meetings. This list may not be inclusive of all ATCôs to be discussed but it should be 

sufficiently comprehensive to allow the Department to identify appropriate personnel to participate in the 

One-on-One ATC discussion meetings.  The purpose of the One-on-One ATC discussion meeting is to 

discuss the ATC proposals, answer questions that the Department may have related to the ATC proposal, 

review other relevant information and when possible establish whether the proposal meets the definition of 
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an ATC thereby requiring the submittal of a formal ATC submittal. The meeting should be between 

representatives of the Design-Build Firm and/or the Design-Build Engineer of Record and District/Central 

Office staff as needed to provide feedback on the ATC proposal. Immediately prior to the conclusion of the 

One-on-One ATC discussion meeting, the Department will advise the Design-Build Firm as to the 

following related to the ATC proposals which were discussed: 

 

¶ The Proposal meets the criteria established herein as a qualifying ATC Proposal; therefore an ATC 

Proposal submission IS required, or 

¶ The Proposal does not meet the criteria established herein as a qualifying ATC proposal since the 

Proposal is already allowed or contemplated by the original RFP; therefore an ATC Proposal 

submission is NOT required. 

 

 

 

3. Submittal of ATC Proposals 

       

All ATC submittals must be in writing and may be submitted at any time following the Shortlist Posting 

but shall be submitted prior to the deadline shown in the Schedule of Events of this RFP.  

 

All ATC submittals are required to be on roll plots no larger than 36ò or plan sheets and shall be sequentially 

numbered and include the following information and discussions: 

 

a) Description:  A description and conceptual drawings of the configuration of the ATC or other 

appropriate descriptive information, including, if appropriate, product details and a traffic 

operational analysis; 

 

b) Usage:  The locations where and an explanation of how the ATC would be used on the Project; 

 

c) Deviations:  References  to requirements of the RFP which are inconsistent with the proposed 

ATC, an explanation of the nature of the deviations from the requirements and a request for 

approval of such deviations along with suggested changes to the requirements of the RFP which 

would allow the alternative proposal; 

 

d) Analysis:  An analysis justifying use of the ATC and why the deviation, if any, from the 

requirements of the RFP should be allowed; 

 

e) Impacts: A preliminary analysis of potential impacts on vehicular traffic (both during and after 

construction), environmental impacts, community impacts, safety, and life-cycle Project and 

infrastructure costs, including impacts on the cost of repair, maintenance, and operation;  

 

f) Risks: A description of added risks to the Department or third parties associated with 

implementation of the ATC;  

 

g) Quality:  A description of how the ATC is equal or better in quality and performance than the 

requirements of the RFP; 

 

h) Operations:  Any changes in operation requirements associated with the ATC, including ease of 

operations;   

 

i) Maintenance:  Any changes in maintenance requirements associated with the ATC, including ease 

of maintenance; 
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j) Anticipated Life:  Any changes in the anticipated life of the item comprising the ATC; 

 

k) *Handback:  Any changes in Handback Requirements associated with the ATC; 

 

l) *Project Revenue: A preliminary analysis of potential impacts on Project Revenue; 

 

m) *Payments:  A preliminary analysis of potential impacts on the Upfront Concession Payment and 

Annual Lease Payment 

 

* These submittal requirements will be needed for Public Private Partnership (PPP) Projects only. 

 

 

 

4. Review and Approval of ATC Submittals 

 

After receipt of the ATC submittal, the District Design Engineer (DDE), or designee, will communicate 

with the appropriate staff (i.e. District Structures Design Engineer, District Construction Engineer, District 

Maintenance Engineer, State Structures Engineer, State Roadway Design Engineer, FHWA, as applicable) 

as necessary, and respond to the Design-Build Firm in writing within 14 calendar days of  receipt of the 

ATC submittal as to whether the ATC is acceptable, not acceptable, or requires additional information.    If 

the DDE, or designee, determines that more information is required for the review of an ATC, questions 

should be prepared by the DDE, or designee, to request and receive responses from the Design-Build Firm.  

If the review will require additional time, the Design-Build Firm should be notified in advance of the 14 

day deadline with an estimated timeframe for completion. 

 

Approved Design Exceptions or Design Variations required as part of an approved ATC submittal will 

result in the issuance of an addendum to the RFP notifying all Shortlisted Design-Build Firms of the 

approved Design Exception(s) or Design Variation(s). Such a change will be approved by FHWA, as 

applicable. Prior to approving ATCôs which would result in the issuance of an Addendum as a result of a 

Design Exception and/or Design Variation, the Design-Build Firm will be given the option to withdraw 

previously submitted ATC proposals. 

The Department reserves the right to disclose to all Design-Build Firms, via an Addendum to the RFP, any 

errors of the RFP that are identified during the One-on-One ATC meetings, except to the extent that the 

Department determines, in its sole discretion, such disclosure would reveal confidential or proprietary 

information of the ATC. 

ATCôs are accepted by the Department at the Departmentôs discretion and the Department reserves the right 

to reject any ATC submitted. The Department reserves the right to issue an Addendum to the RFP based 

upon a previously denied ATC Proposal, without regard to the confidentiality of the denied ATC Proposal. 

The Project file will clearly document all communications with any Design-Build Firm. 

5. Incorporation of Approved ATCôs into the Technical Proposal 

The Design-Build Firm will have the option to include any Department Approved ATCôs in the Technical 

Proposal. The Proposal Price should reflect any incorporated ATCôs. All approved ATCôs that are 

incorporated into the Technical Proposal must be clearly identified in the Technical Proposal Plans and/or 

Roll Plots. The Technical Proposal shall also include a listing of the incorporated, approved ATCs. 
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C. Geotechnical Services: 
 

1. General Conditions: 

 

The Design-Build Firm shall be responsible for identifying and performing any geotechnical investigation, 

analysis and design of foundations, foundation construction, foundation load and integrity testing, and 

inspection dictated by the Project needs in accordance with Department guidelines, procedures and 

specifications.  All geotechnical work necessary shall be performed in accordance with the Governing 

Regulations. The Design-Build Firm shall be solely responsible for all geotechnical aspects of the Project. 

 

D. Department Commitments: 

 

The Design-Build Firm will be responsible for adhering to any Department Commitments associated with 

the project(s) that will make up the Initial Task Work Orders.   

 

E. Environmental Permits: 
 

1. Storm Water and Surface Water: 

 

Plans shall be prepared in accordance with Chapters 373 and 403 (F.S.) and Chapters 40 and 62 (F.A.C.). 

 

2. Permits: 

 

The Design Build Firm shall be responsible for procuring any necessary permits for construction of projects 

included in the Task Work Orders including for drainage, stormwater ponds, and floodplain compensation 

facilities if necessary. This includes the necessary coordination with the Department and the agencies to 

determine the permitting strategy for permits necessary for the construction required under this Contract. 

 

All applicable data shall be prepared in accordance with Chapter 373 and 403, Florida Statutes, Chapters 

40 and 62, F.A.C.; Rivers and Harbors Act of 1899, Section 404 of the Clean Water Act, 23 CFR 771, 23 

CFR 636, and parts 114 and 115, Title 33, Code of Federal Regulations. In addition to these Federal and 

State permitting requirements, any dredge and fill permitting required by local agencies shall be prepared 

in accordance with their specific regulations. Preparation of all documentation related to the acquisition of 

all applicable permits will be the responsibility of the Design-Build Firm. Preparation of complete permit 

packages will be the responsibility of the Design-Build Firm. The Design-Build Firm is responsible for the 

accuracy of all information included in permit application packages. As the permitee, the Department is 

responsible for reviewing, approving, and signing, the permit application package including all permit 

modifications, or subsequent permit applications.  This applies whether the project is Federal or state 

funded.  Once the Department has approved the permit application, the Design-Build Firm is responsible 

for submitting the permit application to the environmental permitting agency.  A copy of any and all 

correspondence with any of the environmental permitting agencies shall be sent to the District 

Environmental Management Office. If any agency rejects or denies the permit application, it is the Design-

Build Firmôs responsibility to make whatever changes necessary to ensure the permit application is 

approved. The Design-Build Firm shall be responsible for any necessary permit extensions or re-permitting 

in order to keep the environmental permits valid throughout the construction period. The Design-Build Firm 

shall provide the Department with draft copies of any and all permit applications, including responses to 

agency Requests for Additional Information, requests to modify the permits and/or requests for permit 

extensions, for review and approval by the Department prior to submittal to the agencies. 

 

The Design Build Firm shall collect all data and information necessary to determine the boundaries of 

wetlands and surface waters defined by the rules or regulations of each agency processing or reviewing a 
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permit application. A specific purpose survey shall be prepared by a registered surveyor and mapper and 

submitted to the District Environmental Permit Office for review and approval prior to submitting to each 

agency processing or reviewing a permit application. The survey shall show the jurisdictional limits of each 

agency. All jurisdictional boundaries shall be tied to the project's baseline of survey. 

 

The Design-Build Firm will be required to pay all permit fees. Any fines levied by permitting agencies 

shall be the responsibility of the Design-Build Firm. The Design-Build Firm shall be responsible for 

complying with all permit conditions.  The Design-Build Firm shall be solely responsible for all costs 

associated with these permitting activities and shall include all necessary permitting activities in their 

schedule.  If any permit applications completed by the Design-Build Firm propose to impact wetlands or 

surface waters that requires mitigation, the Design-Build Firm shall be responsible for providing to the 

Department an update on the amount and type of wetland impacts as soon as the impacts are anticipated 

(including temporary impacts and/or any anticipated impacts due to construction staging or construction 

methods). The Department will direct the use of a mitigation site, private mitigation bank or the use of the 

water management district per 373.4137 F.S. The mitigation costs shall be the responsibility of the 

Department.  

 

However, notwithstanding anything above to the contrary, upon the Design-Build Firmôs preliminary 

request for extension of Contract Time, pursuant to 8-7.3, being made directly to the District Construction 

Engineer, the Department reserves unto the District Construction Engineer, in their sole and absolute 

discretion, according to the parameters set forth below, the authority to make a determination to grant a 

non-compensable time extension for any impacts beyond the reasonable control of the Design-Build Firm 

in securing permits. Furthermore, as to any such impact, no modification provision will be considered by 

the District Construction Engineer unless the Design-Build Firm clearly establishes that it has continuously 

from the beginning of the Project aggressively, efficiently and effectively pursued the securing of the 

permits including the utilization of any and all reasonably available means and methods to overcome all 

impacts. There shall be no right of any kind on behalf of the Design-Build Firm to challenge or otherwise 

seek review or appeal in any forum of any determination made by the District Construction Engineer under 

this provision. 

 

F. Railroad Coordination:  

 

The Design-Build Firm will coordinate all work encroaching on/over/under the Railroad right-of-way thru 

the District Rail Office at (813) 975-6402.  Initial contact with the Railroad will require a Phase II set of 

plans (as a minimum) especially at the encroachment site.  Phase II plans will need to include detailed 

wireline plans including but not limited to Vertical and Horizontal Clearance, Utility Adjustments over or 

under the Railroad Tracks. For Push Button projects that involve wireline encroachments, complete 

instructions from CSX are provided at the following link. http://csx.com/index.cfm/customers/non-freight-

services/propertyreal-estate/permitting-utility-installations-and-rights-of-entry/ .  The required application 

and drawings will be submitted to the District Rail Office for further coordination and execution of 

agreements as needed for this project. Please note ï submittal to CSX must be exactly as outlined in these 

instructions or complete package will be rejected and sent back for corrections. Also, this package can take 

anywhere from 3 to 6 months for approval.  Any and All encroachments (including surveying, 

contamination testing, etc.) will be coordinated thru the District Rail Office for the establishment of a 

Flagman. A minimum 45 day advance notice for a required flagman is mandated. In order to request a 

flagman, insurance and insurance approval letter from CSX must be submitted to the District Rail Office, 

as well as potential start date, work days, hours and duration. Request for a flagman cannot occur unless 

these items are established. This note shall be added to the plans:  ñAll work within the railroad right of 

way must be completed within xxx (to be determined by Construction) consecutive contract days. The work 

to be completed will include all necessary items needed to relieve the flagman from providing protective 

services. The contractor shall provide the Department with a 45 day advance notice of beginning work 

http://csx.com/index.cfm/customers/non-freight-services/propertyreal-estate/permitting-utility-installations-and-rights-of-entry/
http://csx.com/index.cfm/customers/non-freight-services/propertyreal-estate/permitting-utility-installations-and-rights-of-entry/
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within the railroad right of way to allow for the scheduling of the railroad flagman.  Failure by the Design-

Build Firm to meet the requirements of this note constitutes a full, complete, absolute and irrevocable 

waiver by the contractor of any right to claim for additional compensation or a time extension related to 

work within the railroad right of way.ò  All required Railroad Reimbursement Agreements will be between 

CSX or any other railroad company within the jurisdiction of the District VII and the Department.  Copies 

of the approved Agreements will be made available to the Design-Build Firm.  The Design-Build Firm must 

comply with the terms of these agreements.  The Design-Build Firm must make the necessary arrangements 

with CSX or any other railroad company within the jurisdiction of the District VII prior to encroachments 

into the railroad rights-of-way. 

 

 

G. Survey: 

 

The Design-Build Firm shall perform all surveying and mapping services necessary to complete the project. 

Survey services must also comply with all pertinent Florida Statutes and applicable rules in the Florida 

Administrative Code. All field survey data will be furnished to the District Location Surveyor in a 

Department approved digital format, readily available for input and use in CADD Design files. All 

surveying and mapping work must be accomplished in accordance with the Departmentôs Surveying 

Procedure, Topic Nos. 550-030-101; Right-of-Way Mapping Procedure, Topic No. 550-030-015; Aerial 

Surveying Standards for Transportation Projects Procedure, Topic No. 550-020-002. This work must 

comply with the Minimum Technical Standards for Professional Surveyors and Mappers, Chapter 5J-17, 

F.A.C., pursuant to Section 472.027, F.S. This survey also must comply with Chapter 177, F.S. 

 

H. Verification of Existing Conditions: 
  

The Design-Build Firm shall be responsible for verification of existing conditions, including research of all 

existing Department records and other information.  

  

By execution of the contract, the Design-Build Firm specifically acknowledges and agrees that the Design-

Build Firm is contracting and being compensated for performing adequate investigations of existing site 

conditions sufficient to support the design developed by the Design-Build Firm and that any information is 

being provided merely to assist the Design-Build Firm in completing adequate site investigations. 

Notwithstanding any other provision in the contract documents to the contrary, no additional compensation 

will be paid in the event of any inaccuracies in the preliminary information. 

 

I. Submittals: 
 

1. Component Submittals: 

 

The Design-Build Firm may submit components of the contract plans set instead of submitting the entire 

contract plan set; however, sufficient information from other components must be provided to allow for a 

complete review. In accordance with the Plans Preparation Manual, components of the contract plans set 

are roadway, signing and pavement marking, signalization, ITS, lighting, landscape, architectural, 

structural, and toll facilities.  

 

The Design-Build Firm may divide the project into separate areas and submit components for each area; 

however, sufficient information on adjoining areas must be provided to allow for a complete review. 

Submittals for bridges are limited to foundation, substructure, and superstructure.  For bridges over 

navigable waterways, submittals are limited to foundation, approach substructure, approach superstructure, 

main unit substructure, and main unit superstructure. Further dividing the foundation, substructure, or 

superstructure into Pier 2, Abutment 1, Span 4, etc. will not be accepted.     
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The submittals required for each project will be identified in the Task Work Order and will be specified 

according to the type of work to be performed.  For example, on a signing and pavement marking only 

project, the designer will initially submit a set of 90% plans for review to the department.  On a Signal head 

replacement only and pavement markings, a 90% set of plans will be required for initial review by the 

department.  For signalization plans with miscellaneous structures 60 % and 90% design plans will be 

required prior to final submittal.  For intersection improvements that include all the jobs described 

previously plus grading and pavement construction, 60% and 90% design plans will be required prior to 

final submittal.  For ITS projects on freeways, the designer will submit 60% and 90% plan sets for review 

by all disciplines prior to final submittal. If the ITS project is on an arterial roadway system, the designer 

will make submittals as described for major signalization and signing and marking projects above.  Once 

all the comments made by the different disciplines are addressed, a final 100% set of plans will be submitted 

for approval.  Final plans shall be submitted directly to the Departments Project Manager or designee.  

Submittals via D-delivery are required.   

 

2. Phase Submittals:  

 

The Design-Build Firm shall provide the documents for each phase submittal listed below to the 

Departmentôs Project Manager.  The particular phase shall be clearly indicated on the documents.  The 

Departmentôs Project Manager will send the documents to the appropriate office for review and comment.  

Once all comments requiring a response from the Design-Build Firm have been satisfactorily resolved as 

determined by the Department, the Departmentôs Project Manager will initial, date and stamp the signed 

and sealed plans and specifications as ñReleased for Constructionò. 

 

Plans must meet the minimum contents of a particular phase submittal prior to submission for review. The 

particular phase of each submittal shall be clearly indicated on the cover sheet. Component submittals must 

be accompanied by sufficient information for adjoining components or areas of work to allow for proper 

evaluation of the component under review.  Prior to providing the Department with any submittals, the 

Design-Build Firm is required to perform a quality check of the submittal.  If the submittal is incomplete 

or contains substantial errors, then the Department will reject the submittal.  All submittals will be 

accompanied by the appropriate submittal document such as but not limited to ERC submittal distribution 

sheet appropriate checklist, etc. 

 

  60% Component Plans (if necessary) 

  1 CD with all Plans 

  3 sets of 11ò x 17ò roadway/signalization plans 

  3 sets of 11ò x 17ò structure plans 

  3 sets of 11ò x 17ò each component set 

  2 copies of Preliminary Geotechnical Report 

 

90% Phase Submittal 

1 CD with all plans 

3 copies of 11ò X 17ò plans 

2 copies of signed and sealed geotechnical report 

2 copies of Settlement and Vibration Monitoring Plan (SVMP) for Department acceptance 

and update throughout the construction period 

2 copies of signed and sealed Bridge Hydraulic Report 

2 copies of design documentation  

1 copy of Technical Special Provisions 

2 copies of Landscape Opportunity Plans (where applicable) 

Bridge Load Rating Calculations 
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Completed Bridge Load Rating Summary Detail Sheet 

Load Rating Summary Form 

Independent Peer reviewerôs comments and comment responses 

3 CDôs containing the above information in .pdf format 

   

 Final Submittal   

1 CD with all Plans 

3 sets of signed and sealed 11ò X 17ò plans 

3 copies of signed and sealed design documentation 

2 copies of Settlement and Vibration Monitoring Plan (SVMP) 

2 copies of Landscape Opportunity Plans (where applicable) 
 3 sets of final documentation 
 1 signed and sealed copy of the Bridge Load Rating Summary Detail Sheet 
 1 signed and sealed copy of the Load Rating Summary Form 

1 signed and sealed copy of Construction Specifications Package or Supplemental 

Specifications Package 

2 copies of signed and sealed copy of Construction Specifications Package or Supplemental 

Specifications Package 

 2 sets of electronic copies of Technical Special Provisions on CD 

Independent Peer Reviewerôs signed and sealed cover letter that all comments have been 

addressed and resolved. 

3 CDôs containing the above information in .pdf format 

 

3. Requirements to Begin Construction: 

 

The Design-Build Firm may choose to begin construction prior to completion of the Phase Submittals and 

the Department stamping the plans and specifications Released for Construction except for bridge 

construction.  To begin construction the Design-Build Firm shall submit signed and sealed plans for the 

specific activity; submit a signed and sealed Construction Specifications Package or Supplemental 

Specifications Package; obtain regulatory permits as required for the specific activity; obtain utility 

agreements and permits, if applicable; and provide five (5) days notice before starting the specific activity.  

The plans to begin construction may be in any format including report with details, 8 1/2ò X 11ò sheets, or 

11ò X 17ò sheets, and only the information needed by the Design-Build Firm to construct the specific 

activity needs to be shown.  Beginning construction prior to the Department stamping the plans and 

specifications Released for Construction does not reduce or eliminate the Phase Submittal requirements. 

 

As-Built Set: 

  

The Design-Build Firm's Professional Engineer in responsible charge of the Projectôs design shall 

professionally endorse (sign, seal, and certify) the As-Built Plans, the special provisions and all reference 

and support documents. The professional endorsement shall be performed in accordance with the 

Department Plans Preparation Manual.   

 

The Design-Build Firm shall complete the As-Built Plans as the Project is being constructed.  All changes 

made subsequent to the ñReleased for Constructionò Plans shall be signed/sealed by the EOR.  The As-

Built Plans shall reflect all changes initiated by the Design-Build Firm or the Department in the form of 

revisions.  The As-Built Plans shall be submitted prior to Project completion for Department review and 

acceptance as a condition precedent to the Departments issuance of Final Acceptance.   
 

The Department shall review, certify, and accept the As-Built Plans prior to issuing Final Acceptance of 

the project in order to complete the As-Built Plans.  

 



Request for Proposal 

 Traffic Operations Design-Build Push Button III   March 12, 2015 

 

   Version 2014-02a 11/01/2014     Page 28 of 74  

The Department shall certify the As-Built Plans per Chapter 5.12 of the Construction Project Administration 

Manual (TOPIC No. 700-000-000). 

 
The Design-Build Firm shall furnish to the Department, upon Project completion, the following: 

 

¶ 1 set of 11ò X 17ò signed and sealed plans  

¶ 3 sets of 11 "X 17ò copies of the signed and sealed plans 

¶ 2 copies of Landscape Opportunity Plans (where applicable) 

¶ 1 signed and sealed copy of the Bridge Load Rating based on as-built conditions 

¶ 3 sets of final documentation (if different from final component submittal) 

¶ 2 (two) Final Project CDôs 

4. Milestones: 

  

Component submittals, in addition to the plan submittals listed in the previous section will be required. In 

addition to various submittals mentioned throughout this document the following milestone submittals will 

be required.  

 

¶ Constructability Analysis 

¶ 60 % Design submittal (if applicable) 

¶ 60% Plan Review (if applicable) 

¶ 90% Design submittal 

¶ 90% Plan Review 

¶ Project Specifications 

¶ Shop Drawings 

¶ Shop Drawings review 

¶ Design Approval for construction 

¶ Material Acquisition 

¶ Final Design Submittal 

¶ Final Plan Review 

¶ ITS Splice Plan 

¶ ITS Design and Construction Checklist 

¶ ITS Test Plans and Test Results 

¶ As-Built Plans 

 

 

5. Railroad Coordination:  

  

3 sets of the plan sheets listed below are required for review by the railroad. The sets are to be mailed to 

the District Rail Administrator. The required sheets are: 

  

Á Key Sheet 

Á Typical Section(s)  

Á Plan & Profile Sheet(s)  

Á Rail-highway grade crossing detail sheet  

Á Signing and Pavement Marking Sheet(s)  

Á Cross Section Sheets  

   

 

J. Contract and Task Work Order  Duration:  
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The Department has established a Duration of _1095__ calendar days for the subject Contract. 

   

Each Task Work Order will have Contract Time not to exceed 365 days.  The Contract Time for each Task 

work Order time will be documented in the Task Work Order Notice to Proceed. 

 

K. Project Schedule:  
 

The Design-Build Firm shall submit a Schedule, in accordance with Subarticle 8-3.2 (Design-Build 

Division I Specifications). The Design-Build Firmôs Schedule shall allow for up to ten (10) calendar days 

(excluding weekends and Department observed Holidays) review time for the Departmentôs review of all 

submittals with the exception of Category 2 structures submittals. The review of Category 2 structures 

submittals requires Central Office involvement and the Schedule shall allow for up to twenty (20) calendar 

days (excluding weekends and Department observed Holidays) for these reviews. 

 

The Department will perform the review of Foundation Construction submittals in accordance with Section 

455. 

 

The following Special Events have been identified in accordance with Specification 8-6.4: 

 

Special events, if required, will be identified in each Task Work Order.  Special events identified within the 

limits of the project(s) that are part of the initial Task Work Orders will be identified as part of concept 

plans and typical illustrations. 

 

The minimum number of activities included in the Schedule shall be those listed in the Schedule of Values 

and those listed below: 

 

¶ Anticipated Award Date 

¶ Design Submittals 

¶ Shop Drawing Submittals 

¶ Design Survey 

¶ Submittal Reviews by the Department and FHWA 

¶ Design Review / Acceptance Milestones 

¶ Materials Quality Tracking  

¶ Geotechnical Investigation 

¶ Start of Construction 

¶ Clearing and Grubbing 

¶ Construction Mobilization 

¶ Embankment/Excavation 

¶ Environmental Permit Acquisition 

¶ Foundation Design 

¶ Foundation Construction 

¶ Substructure Design 

¶ Substructure Construction 

¶ Superstructure Design 

¶ Superstructure Construction 

¶ Walls Design 

¶ Walls Construction 

¶ Roadway Design 

¶ Roadway Construction 
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¶ Signing and Pavement Marking Design 

¶ Signing and Pavement Marking Construction 

¶ Signalization and Intelligent Transportation System Design 

¶ Signalization and Intelligent Transportation System Construction 

¶ Lighting Design 

¶ Lighting Construction 

¶ Maintenance of Traffic Design 

¶ Permit Submittals 

¶ Maintenance of Traffic Set-Up (per duration) 

¶ Erosion Control 

¶ Utility Coordination and Relocation 

¶ Subsurface Utility Engineering 

¶ Holidays and Special Events (shown as non-work days) 

¶ Additional Construction Milestones as determined by the Design-Build Firm 

¶ Final Completion Date for All Work 

¶ ITS Network Design and Construction 

¶ ITS Power Design and Construction 

¶ ITS Splicing Design and Construction 

¶ ITS Test Design and Construction 

¶ ITS Integration Design and Construction 

¶ ITS Burn-in detail 

  

L. Key Personnel/Staffing: 

 

The Design-Build Firmôs work shall be performed and directed by key personnel identified in the expanded 

letter of interest and/or technical proposal by the Design-Build Firm.  Any changes in the indicated 

personnel shall be subject to review and approval by the Departmentôs Project Manager. The Design-Build 

Firm shall have available a professional staff that meets the minimum training and experience set forth in 

Florida Statute Chapter 455. 

 

For each assigned Task Work Order, the Design-Build Firm shall designate a Project Manager who will be 

the representative of the Design-Build Firm. This person will be the key contact person between the 

Department and the Design-Build Firm for communication purposes including, but not limited to, design 

issues/resolutions, construction issues/resolutions, and all other issues. In the event the Design-Build Firm 

employs more than one designer and/or sub-contractor, this designated Project Manager will represent all 

of those designers and sub-contractors.  If the Design-Build Firmôs project manager changes, formal 

submittal and approval by the Department is required. 

  

M. Meetings and Progress Reporting: 
 

The Design-Build Firm shall anticipate periodic meetings with Department personnel and other agencies 

as required for resolution of design and/or construction issues.  These meetings may include: 

 

¶ Department technical issue resolution 

¶ Permit agency coordination 

¶ Local government agency coordination 

¶ Scoping Meetings 

¶ System Integration Meetings 

  

During design, the Design-Build Firm shall meet with the Departmentôs Design Project Manager on a 
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monthly basis and provide a one month look ahead of the activities to be completed during the upcoming 

month. 

 

During construction, the Design-Build Firm shall meet with the Departmentôs Construction Project 

Manager on a weekly basis and provide a one-week look ahead for activities to be performed during the 

coming week. 

  

The Design-Build Firm shall meet with the Departmentôs Project Manager at least thirty (30) calendar days 

before beginning system integration activities. The purpose of these meetings shall be to verify the Design-

Build Firmôs ITS and signalization integration plans by reviewing site survey information, proposed 

splicing diagrams, IP addressing schemes, troubleshooting issues, Cabinet Configuration Sheet(s), Existing 

and proposed test plans, Integration schedule and other design issues. In addition, at these meetings the 

Design-Build Firm shall identify any concerns regarding the Integration and provide detailed information 

on how such concerns will be addressed and/or minimized. 

 

The Design-Build Firm shall provide all documentation required to support system integration meetings, 

including but not limited to detailed functional narrative text, system and subsystem drawings and 

schematics. Also included shall be the documentation to demonstrate all elements of the proposed design 

which includes, but is not limited to: technical, functional, and operational requirements; 

ITS/communications; equipment; termination/patch panels; performance criteria; and details relating to 

interfaces to other ITS subsystems. 

 

System Integration Meetings will be held on mutually agreeable dates. 

 

All action items resulting from the System Integration Meeting shall be satisfactorily addressed by the 

Design-Build Firm and reviewed and approved by the Department. 

 

The Design-Build Firm shall, on a monthly basis, provide written progress reports that describe the items 

of concern and the work performed on each task.    

   

N. Public Involvement: 

 

1. General: 

 

Public involvement is an important aspect of the project.  Public involvement includes communicating to 

all interested persons, groups, and government organizations information regarding the development of the 

project.  A Public Involvement Consultant (PIC) has been hired by the Department to carry out an 

exhaustive Public Involvement Campaign and a marketing effort.  The Design-Build Firm will continue to 

be part of the Public Involvement effort but on a limited basis as described below. 

2. Community Awareness: 

 

The Design-Build Firm will review and comment on a Community Awareness Program provided by the 

PIC for the project. 

3. Public Meetings: 

  

The Design-Build Firm shall provide all support necessary for the PIC to hold various public meetings, 

which may include: 

  

¶ Kick-off or introductory meeting 

¶ Metropolitan Planning Organization (MPO) Citizens Advisory Committee Meetings 
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¶ MPO Transportation Technical Committee Meetings 

¶ MPO Meetings 

¶ Public Information Meetings 

¶ Elected and appointed officials 

¶ Special interest groups (private groups, homeowners associations, environmental 

groups, minority groups and individuals) 

  

The Design-Build Firm shall include attendance at two meetings per month for the term of the contract to 

support the public involvement program.    

 

For any of the above type meetings the Design-Build Firm shall provide all technical assistance, data and 

information necessary for the PIC to produce display boards, printed material, video graphics, computerized 

graphics, etc., and information necessary for the day-to-day exchange of information with the public, all 

agencies and elected officials in order to keep them informed as to the progress and impacts that the 

proposed project will create. This includes workshops, information meetings, and public hearings. 

  

The Design-Build Firm shall, on an as-needed basis, attend the meetings with an appropriate number of 

personnel to assist the Department's Project Representative/PIC. The Design-Build Firm shall forward all 

requests for group meetings to the PIC. The Design-Build Firm shall inform the PIC of any meetings with 

individuals that occur without prior notice. 

 

4. Public Workshops, Information Meetings: 

 

The Design-Build Firm shall provide all the support services listed in No. 3 above. 

All legal/display ads announcing workshops, information meetings, and public meetings will be prepared 

and paid for by the PIC. 

 

The Department will be responsible for the legal/display advertisements for design concept acceptance. The 

PIC will be responsible for preparing and mailing (includes postage) for all letters announcing workshops 

and information meetings. 

    

5.  Public Involvement Data: 

 

The Design-Build Firm is responsible for the following: 

 

¶ Coordinating with the Public Involvement Consultant. 

¶ Identifying possible permit and review agencies and providing names and contact 

information for these agencies to the PIC. 

¶ Providing required expertise (staff members) to assist the PIC on an as-needed 

basis. 

¶ Preparing color graphic renderings and/or computer generated graphics to depict 

the proposed improvements for coordination with the Department, local 

governments, the Urban Design Guidelines Committee, and other agencies. 

 

The collection of public input occurs throughout the life of the project and requires maintaining files, 

newspaper clippings, letters, and especially direct contacts before, during and after any of the public 

meetings. Articles such as those mentioned shall be provided to the PIC for their use and records. 

 

In addition to collecting public input data, the Design-Build Firm may be asked by the PIC to prepare 

responses to any public inquiries as a result of the public involvement process. The Department shall review 

all responses prior to mailing. 
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O. Quality Management Plan (QMP):  
1.  Design: 

 

The Design-Build Firm shall be responsible for the professional quality, technical accuracy and 

coordination of all surveys, designs, drawings, specifications, geotechnical and other services furnished by 

the Design-Build Firm under this contract. 

  

The Design-Build Firm shall provide a Design Quality Management Plan, which describes the Quality 

Control (QC) procedures to be utilized to verify, independently check, and review all design drawings, 

specifications, and other documentation prepared as a part of the contract.  In addition the QMP shall 

establish a Quality Assurance (QA) program to confirm that the Quality Control procedures are followed.  

The Design-Build Firm shall describe how the checking and review processes are to be documented to 

verify that the required procedures were followed.  The QMP may be one utilized by the Design-Build 

Firm, as part of their normal operation or it may be one specifically designed for this project.  The Design-

Build Firm shall submit a QMP within fifteen (15) working days following issuance of the written Notice 

to Proceed.  A marked up set of prints from the Quality Control review will be sent in with each review 

submittal. The responsible Professional Engineers or Professional Surveyor that performed the Quality 

Control review, as well as the QA manager will sign a statement certifying that the review was conducted. 

  

The Design-Build Firm shall, without additional compensation, correct all errors or deficiencies in the 

surveys, designs, drawings, specifications and/or other services. 

   

No fabrication, casting, or construction will occur until all related design review and shop drawing review 

comments are resolved. 

 

2. Construction: 

 

The Design-Build Firm shall be responsible for developing and maintaining a Construction Quality Control 

Plan in accordance with Section 105 of Standard Specifications which describes their Quality Control 

procedures to verify, check, and maintain control of key construction processes and materials. 

 

The Design-Build Firm will create a Sampling, Testing and Reporting guide for each Task Work Order.  

The sampling, testing and reporting of all materials used shall be in compliance with the Sampling, Testing 

and Reporting Guide (STRG) provided by the Department. The Design-Build Firm will use the 

Departmentôs database(s) to allow audits of materials used to assure compliance with the STRG. The 

Department has listed the most commonly used materials and details in the Departmentôs database. When 

materials being used are not in the Departmentôs database list, the Design-Build Firm shall use appropriate 

material details from the STRG to report sampling and testing. Refer to the ñAccess Instruction for LIMSò 

for more information on how to gain access to the Departmentôs databases: 

http://www.dot.state.fl.us/statematerialsoffice/quality/programs/qualitycontrol/contractor.shtm  

  

Prepare and submit to the Engineer a Job Guide Schedule (JGS) using the Laboratory Information 

Management System (LIMS) in accordance with Section 105 of the Standard Specifications. 

 

The Department shall maintain its rights to inspect construction activities and request any documentation 

from the Design-Build Firm to ensure quality products and services are being provided in accordance with 

the Departmentôs Materials Acceptance Program. 

 

P. Liaison Office: 
 

The Department and the Design-Build Firm will designate a Liaison Office and a Project Manager who 

http://www.dot.state.fl.us/statematerialsoffice/quality/programs/qualitycontrol/contractor.shtm
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shall be the representative of their respective organizations for the project. 

 

Q. Engineers Field Office: N/A 

  

R. Schedule of Values: 

 

The Design-Build Firm will be responsible for invoicing the Department based on current invoicing policy 

and procedure.  Invoicing will be based on the completion or percentage of completion of major, well-

defined tasks as defined in the schedule of values.  Final payment will be made upon final acceptance by 

the Department of the Design-Build project. Tracking DBE participation will be required under normal 

procedures according to the Construction Project Administration Manual. The Design-Build Firm must 

submit the schedule of values to the Department for approval.  No invoices shall be submitted prior to 

Department approval of the schedule of values. 

  

Upon receipt of the invoice, the Departmentôs Project Manager will make judgment on whether or not work 

of sufficient quality and quantity has been accomplished by comparing the reported percent complete 

against actual work accomplished. 

 

S. Computer Automation:  

 

Project assigned by Task Work Orders shall be developed utilizing computer automation systems in order 

to facilitate the development of the contract plans.  Various software and operating systems were developed 

to aid in assuring quality and conformance with Department of Transportation policies and procedures.  

Seed Files, Cell Libraries, User Commands, MDL Applications and related programs developed for 

roadway design and drafting are available for the MicroStation V8 format in the FDOT CADD Software 

Suite.  However, it is the responsibility of the Design-Build Firm to obtain and utilize current Department 

releases of all CADD applications. 

  

The Design-Build Firm's role and responsibilities are defined in the Department's CADD Manual.  The 

Design-Build Firm will be required to submit final documents and files which shall include complete 

CADD design and coordinate geometry files in Intergraph / Micro station format, as described in the above 

referenced document. 

  

The archived submittal shall also include either a TIMS database file, CADD Index file (generated from 

RDMENU) or documentation that shall contain the project history, file descriptions of all (and only) project 

files, reference file cross references, and plotting criteria a (e.g. batch, level symbology, view attributes, 

and display requirements).  A printed directory of the archived submittal shall be included. 

 

T. Construction Engineering and Inspection: 
 

The Department is responsible for providing Construction Engineering and Inspection (CEI) and Quality 

Assurance Engineering. 

 

The Design-Build Firm is subject to the Departmentôs Independent Assurance (IA) Procedures. 

 

U. Testing:  

 

The Department or its representative will perform verification and resolution sampling and testing activities 

at both on site, as well as, off site locations such as pre-stress plants, batch plants, structural steel and weld, 

fabrication plants, etc. in accordance with the latest Specifications.  The Design-Build Firm must at any 

time demonstrate testing method compared to the approved test plan.  
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.  

V. Value Added: 
 

The Design-Build Firm may provide Value Added Project Features, in accordance with Article 5-14 of the 

Specifications for the following features: 

¶ Roadway features 

¶ Roadway drainage systems,  

¶ Approach slabs 

¶ Superstructure  

¶ Substructure 

¶ Concrete defects 

¶ Structural steel defects 

¶ Post-tensioning systems 

¶ ITS Products 

¶ ITS system(s) and sub-system(s) 

¶ And any other products or features the Design-Build Firm desires.  

The Design-Build Firm shall develop the Value Added criteria, measurable standards, and remedial work 

plans in the Design-Build Firm's technical proposal for features proposed by the Design-Build Firm. 

W. Adjoining Construction Projects:  

 

The Design-Build Firm shall be responsible for coordinating construction activities with other construction 

projects that are impacted by or impact this project.  This includes projects under the jurisdiction of local 

governments, the Department, or other regional and state agencies.   

 

X. Issue Escalation: 

 

In the event issues arise during prosecution of the work, the resolution of those issues will be 

processed as described below unless revised by a project specific Partnering Agreement: 

 

The escalation process begins with the Construction Project Manager. All issues are to be directed 

to the Construction Project Manager. If the issue cannot be resolved by the Construction Project 

Manager in coordination with the Resident Engineer and Design Project Manager as applicable, 

the Construction Project Manager shall forward the issue to the District Construction Engineer 

who will coordinate with the District Design Engineer, as applicable. Each level shall have a 

maximum of five (5) calendar days (excluding weekends and Department observed holidays) to 

answer, resolve, or address the issue. The Design-Build Firm shall provide all supporting 

documentation relative to the issue being escalated.  The five (5) calendar day period (excluding 
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weekends and Department observed holidays) begins when each level in the issue escalation 

process has received all required supporting documentation necessary to arrive at an informed and 

complete decision. The five (5) calendar day period (excluding weekends and Department 

observed holidays) is a response time and does not infer resolution. Questions asked by the 

Department may be expressed verbally and followed up in writing within one (1) calendar day 

(excluding weekends and Department observed holidays). Responses provided by the Design-

Build Firm may be expressed verbally and followed up in writing within one (1) working day. 

Once a response is received from the District Construction Engineer, the Construction Project 

Manager will respond to the Design-Build Firm in a timely manner but not to exceed three (3) 

calendar days (excluding weekends and Department observed holidays).   

 

The Design-Build Firm shall provide a similar issue escalation process for their organization with 

personnel of similar levels of responsibility. 

 

Should an impasse develop, the Dispute Review Board shall assist in the resolution of disputes 

and claims arising out of the work on the Contract. 

 

 

Y. Roadway Plans and Specifications 

 

All plans and design for assigned Task Work Orders are to be prepared in accordance with the applicable 

standards adopted by AASHTO, Departmentôs Standard Specifications, Departmentôs current 

memorandums, and the current editions of the Departmentôs Roadway Plans Preparation Manual, 

Departmentôs Flexible Pavement Design Manual, and Departmentôs Drainage Manual and shall be accurate, 

legible, complete in design, drawn to the appropriate scale, and furnished in reproducible form on material 

acceptable to the Department.  The Design-Build Firm is to provide the Department with all Special 

Provision and Development Specifications particular to a given Task Work Order as part of the Roadway 

Plan submitted.  All plans of the proposed construction shall include a baseline survey and/or reference 

baseline construction to tie elements of proposed construction with stations/offsets for reference by 

construction personnel and as-built drawings.  This may be established in the field by location survey, 

recovery of previous survey records or as-built plans.  

 

Z.  Drainage Plans:  

 

All drainage plans and designs for assigned Task Work Orders are to be prepared in accordance with 

applicable Departmentôs memorandums, Departmentôs Drainage Manual, and 23 CFR 650, and the 

requirements in this document.  All plans of the proposed construction shall include a baseline survey and/or 

reference baseline construction to tie elements of proposed construction with stations/offsets for reference 

by construction personnel and as-built drawings.  This may be established in the field by location survey, 

recovery of previous survey records or as-built plans. 

 

AA. Structures Plans:  
 

All structures plans for assigned Task Work Orders shall be prepared in accordance with applicable 

Structures Manual, AASHTO LRFD Bridge Design Specifications and interims and other Departmentôs 

standards, policies, procedures, applicable temporary design bulletins and directions from the State 

Structures Design Engineer.  These plans shall be accurate, legible, complete in design, and drawn to 

appropriate scale and furnished in reproducible form on material acceptable to the Department.  All category 

level II bridge plans shall be peer reviewed by a pre-qualified independent firm not involved with the design 

team, prior to submittal to the Department.  All plans of the proposed construction shall include a baseline 
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and elevation survey and/or reference baseline construction to tie elements of proposed construction with 

stations/offsets for reference by construction personnel and as-built drawings.  This may be established in 

the field by location survey, recovery of previous survey records or as-built plans.  

 

BB. Signing and Marking Plans: 
 

All Signing and Marking plans for assigned Task Work Orders are to be prepared in accordance with 

applicable design standards and practices (Manual on Uniform Traffic Control Devices), Departmentôs 

Standard Specifications, Indexes, Departmentôs Plans Preparation Manual, and shall be accurate, legible, 

complete in design, and drawn to the scale indicated in the Department's manuals and furnished in 

reproducible form.  All plans of the proposed construction shall include a baseline survey and/or reference 

baseline construction to tie elements of proposed construction with stations/offsets for reference by 

construction personnel and as-built drawings.  This may be established in the field by location survey, 

recovery of previous survey records or as-built plans. 

 

CC. Signalization Plans: 
 

All Signalization plans for assigned Task Work Orders are to be prepared in accordance with applicable 

design standards and practices, Departmentôs Standard Specifications, Indexes, Departmentôs Plans 

Preparation Manual, and shall be accurate, legible, complete in design, and drawn to the scale indicated in 

the Department's manuals and furnished in reproducible form.  All plans of the proposed construction shall 

include a baseline survey and/or reference baseline construction to tie elements of proposed construction 

with stations/offsets for reference by construction personnel and as-built drawings.  This may be established 

in the field by location survey, recovery of previous survey records or as-built plans. 

 

DD. Lighting Plans: 

  

All Lighting plans for assigned Task Work Orders are to be prepared in accordance with applicable 

Department design standards, Department Standard Specifications, Indexes, Departmentôs Plans 

Preparation Manual, and instructions issued by the Department to the Consultant, and shall be accurate, 

legible, complete in design and drawn to the scale as directed by the Department, and furnished in 

reproducible form.  All plans of the proposed construction shall include a baseline survey and/or reference 

baseline construction to tie elements of proposed construction with stations/offsets for reference by 

construction personnel and as-built drawings.  This may be established in the field by location survey, 

recovery of previous survey records or as-built plans. 

 

EE. Partial Payments: 

 

The Departmentôs Construction Project Administrator will make partial payments on monthly estimates 

based on the amount of work that the Contractor completes during the month. The Departmentôs 

Construction Project Administrator will make approximate monthly payments, and the Department will 

correct all partial estimates and payments in the subsequent estimates and in the final estimate and payment. 

  

The Department will base the amount of such payments on the total value of the work that the Contractor 

has performed to the date of the estimate, based on the certified submittal by the Contractor less quantities 

completed and the Contract prices, less payments previously made and less any retainage withheld.  

Retainage does not apply to each Task Work Order. 
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VI.  Design and Construction Criteria. 

 

A. General: 

 

All design and construction work completed under the Contract shall be in accordance with the United 

States Standard Measures. 

 

The Design-Build Firm shall be responsible for: detailed plan checking as outlined in the Plans Preparation 

Manual (PPM); as described in the RFP; and the Design and Construction criteria package. This includes a 

checklist of the items listed in the PPM for each completed phase submittal. Bridge submittals may be 

broken into foundation, substructure, superstructure, approach spans and main channel spans.  Roadway 

submittals may be broken down into grading, drainage, walls, ITS, signing & pavement marking, 

signalization, lighting and final geometry components. The component design must be in conformity with 

the Design and Construction Criteria requirements, approved preliminary layout and concept as provided 

in the Technical Proposal. 

 

Before construction activities can begin for a specific component, signed and sealed design plans and 

calculations to include but not limited to wireless signal strength, and video survey supporting the design 

for that component must be reviewed by the Department. Component submittals shall be complete 

submittals along with all the supporting information necessary for review. The work must represent logical 

work activities and must show impacts on subsequent work on this project. Any modification to the 

component construction due to subsequent design changes as the result of design development is solely the 

Design-Build Firmôs risk. Upon review by the Department, the plans will be stamped ñReleased for 

Constructionò and initialed and dated by the reviewer.  Any construction initiated by the Design-Build Firm 

prior to receiving signed and sealed plans stamped ñReleased for Constructionò shall be at the sole risk of 

the Design-Build Firm. 

 

Prior to submittal to the Department, all Category level II bridge plans shall have a peer review analysis by 

an independent engineering firm not involved with the production of the design or plans, prequalified in 

accordance with Chapter 14-75.  The peer review shall consist of an independent design check, a check of 

the plans, and a verification that the design is in accordance with AASHTO and FDOT criteria.  The 

independent peer review engineerôs comments and comment responses shall be included in the 90% plans 

submittal.  At the final plans submittal, the independent peer review engineer shall sign and seal a cover 

letter certifying the final design and stating that all comments have been addressed and resolved.  

 

 

B. Vibration and Settlement Monitoring:  

 

 

The Department has not identified vibration sensitive sites along the Initial Projects locations.  The Design-

Build Firm shall be responsible for the identification of and coordination with vibration sensitive sites 

impacted by the Work for the duration of the construction period. 

 

The Design-Build Firm is responsible for evaluating the need for, design of, and the provision of any 

necessary precautionary features to protect existing structures from damage, including, at a minimum, 

selecting construction methods and procedures that will prevent damage.  The Design-Build Firm shall 

submit for Department acceptance a Settlement and Vibration Monitoring Plan (SVMP) as part of the 90% 

plans submittal and update the SVMP throughout the Construction Period. The Design-Build Firm is 

responsible for establishing maximum settlement and vibration thresholds equivalent to or lower than the 

Department Specification requirements for all construction activities, including vibratory compaction 

operations and excavations. 
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Submittals for Settlement and Vibration Monitoring Plan (SVMP) shall include the following as a 

minimum:  

¶ Identify any existing structures in addition to those identified that will be 

monitored for vibrations during the construction period.  

 

¶ Establish the maximum vibration levels. The maximum vibration levels stated for 

existing structures shall not be exceeded.  

 

¶ Identify any existing structures in addition to those identified that will be 

monitored for settlement during the construction period.  

  

¶ Establish the maximum settlement levels for the existing structures that must not 

be exceeded. The maximum settlement level stated shall not be exceeded. 

  

¶ Identify any existing structures in addition to those identified that require pre-

construction and post-construction surveys.  

 

The Department will perform the review of Vibration and Settlement submittals in accordance with 

Department Specifications. 

 

C. Geotechnical Services 

 

The Design-Build Firm shall be responsible for the following: 

1. Evaluating geotechnical conditions to determine the drilled shaft diameter and length and 

construction methods to be used. 

2. Performing the subsurface investigation and drilling pilot holes prior to establishing the 

drilled shaft tip elevations and socket requirements. For redundant drilled shaft bridge 

foundations, perform at least one test boring in accordance with the Soils and Foundations 

Handbook at each bent/pier.  

3. Determining the locations of the load test shafts and the types of tests that will be 

performed. 

4. Performing pilot borings for test holes (also known as test shafts or method shafts) and 

load test shafts and providing the results to the Department at least one (1) working day 

before beginning construction of these shafts. 

5. Preparing and submitting a Drilled Shaft Installation Plan for the Departmentôs acceptance. 

6. Constructing the method shaft (test hole) and load test shafts successfully and conducting 

integrity tests on these shafts.  

7. Providing all personnel and equipment to perform a load test program on the load test 

shafts.   

8. Determining the production shaft lengths.  

9. Documenting and providing a report that includes all load test shaft data, analysis, and 

recommendations to the Department.  

10. Constructing all drilled shafts to the required tip elevation and socket requirement in 

accordance with the specifications. 

11.  Inspecting and documenting the construction of all drilled shafts in accordance with the 

specifications. 

12. Performing Cross-Hole Sonic Logging (CSL) or Thermal Integrity tests on all 

nonredundant drilled shafts supporting bridges.  For redundant drilled shaft bridge 



Request for Proposal 

 Traffic Operations Design-Build Push Button III   March 12, 2015 

 

   Version 2014-02a 11/01/2014     Page 40 of 74  

foundations and drilled shafts for miscellaneous structures, perform CSL or Thermal 

Integrity testing on any shaft suspected of containing defects.  

13. Repairing all detected defects and conducting post repair integrity testing using 3D 

tomographic imaging and gamma-gamma density logging. 

14. Submitting Foundation Certification Packages in accordance with the specifications. 

15. Providing safe access, and cooperating with the Department in verification of the drilled 

shafts, both during construction and after submittal of the certification package. 

 

Spread Footings Foundations 

 

The Design-Build Firm shall be responsible for the following: 

 

1. Evaluating geotechnical conditions and designing the spread footing. 

2. Constructing the spread footing to the required footing elevation, at the required soil or 

rock material, and at the required compaction levels, in accordance with the specifications. 

3. Preparing and submitting an Auger Cast Pile Installation Plan for the Departmentôs 
acceptance. 
 

4. Inspecting and documenting the spread footing construction. 

5. Submitting Foundation Certification Packages in accordance with the specifications. 

6. Providing safe access, and cooperating with the Department in verification of the spread 

footing, both during construction and after submittal of the certification package. 

 

D. Utility Coordination: 

 

The Design-Build Firm shall utilize a single dedicated person responsible for managing all utility 

coordination.  This person shall be contractually referred to as the Utility Coordination Manager and shall 

be identified in the Design-Build Firmôs proposal.  The Design-Build Firm shall notify the Department in 

writing of any change in the identity of the Utility Coordination Manager. The Utility Coordination 

Manager shall have the following knowledge, skills, and abilities:  

 

1. A minimum of 4 years of experience performing utility coordination in accordance 

with Department standards, policies, and procedures.    

2. Knowledge of the Department plans production process and utility coordination 

practices, 

3. Knowledge of Department agreements, standards, policies, and procedures.  

 

The Design-Build Firmôs Utility Coordination Manager shall be responsible for managing all utility 

coordination, including, but not limited to, the following: 

 

1. Ensuring that all utility coordination and activities are conducted in accordance 

with the requirements of the Contract Documents. 

2. Identifying all existing utilities and coordinating any new installations.  

3. Reviewing proposed utility permit application packages and recommending 

approval/disapproval of each permit application based on the compatibility of the 

permit as related to the Design-Build firmôs plans. 

4. Scheduling utility meetings, preparing and distributing minutes of all utility 

meetings, and ensuring expedient follow-up on all unresolved issues. 

5. Distributing all plans, conflict matrices and changes to affected Utility 

Agency/Owners and making sure this information is properly coordinated. 

6. Identifying and coordinating the execution and performance under any agreement 
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that is required for any utility work needed in with the Design-Build Project. 

7. Preparing, reviewing, approving, signing, coordinating the implementation of and 

submitting to the Department for review all Utility Work Schedules.  

8. Resolving utility conflicts. 

9. Obtaining and maintaining all appropriate ñSunshine State One Call of Floridaò 

tickets. 

10. Performing Constructability Reviews of plans prior to construction activities with 

regard to the installation, removal, temporary removal, de-energizing, 

deactivation, relocation, or adjustment of utilities. 

11. Providing periodic Project updates to the Department Project Manager and District 

Utility Office as requested. 

12. Coordination with the Department on any issues that arise concerning 

reimbursement of utility work costs. 

 

Due to the nature of this task driven contract, the Department is only able to identify the following UA/Os 

as having facilities within the first anticipated Task Work Orders. For all subsequent tasks, the Design-

Build Firm will be responsible for identifying affected UA/Os as outlined within the RFP. 

 

Table B - Summary of UAO having facilities within the Proposed Project Limits 

 

UAO Contact Information 

Verizon Florida Inc. 
Hillsborough County Traffic Services Unit 
Hillsborough County Public Utilities Dept. 
Teco Peoples Gas - Tampa 
Teco Peoples Gas ς St. Petersburg 
Tampa Electric Company 
Bright House networks 
Bright House networks - Citrus 
Fiberlight LLC 
Level 3 Communications LLC 
Centurylink (formerly QWEST communications) 
Tampa Water Department (Water) 
Tampa Water Department (Sewer) 
XO Communications 
Duke Energy 
Knology Broadband of Florida, Inc. 
Pinellas County Utilities 
Pinellas County Hwy/Eng. 
City of St. Petersburg 
TW Telecom - Tampa 
City of Zephyrhills 
MCI Communications 

David Wynns, 813-978-2164 
George Aubel, 813-927-6751 
Marcelino Diaz III, 813-272-5977 Ext: 43385 
Luis Castellano, 813-275-3743 
Jasmin Grimard, 727-423-7140 
Ronnie Alexander, 813-275-3037 
Randy Lyle, 813-684-6100 Ext: 32143 
Mike Kiker, 813-862-0522 Ext: 84263 
Chris Pancione, 954-596-2559 
Network Relations, 877-366-8344 Ext: 2 
George McElvain, 303-992-9931 
Janice Davis, 813-274-7096 
Jack Ferras, 813-274-8095 
Jeff Sbrocco, 813-301-4047 
Sharon Dear, 407-905-3321 
Jay Young, 727-239-0156 
Jay Perkins, 727-464-3536 
Pinellas County Hwy/Eng, 727-464-8900 
Mark Green, 727-892-5646 
James McVeigh, 813-316-7763 
Bruce Sellers, 813-780-0000 Ext: 3567 
Bryan Lantz, 972-729-6322 

 

 

The relocation plans, work schedules and permit applications are to be forwarded to the Department for 

review by the Departmentôs Construction Manager. The Departmentôs Construction Manager only reviews 

the documents and is not to sign them. Once reviewed, the utility permit application will be forwarded to 

the District Maintenance office for the permit to be signed and recorded or submitted through the Online 

System Permitting (OSP) system. 
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E. Roadway Plans: 

 

General: 

 

When applicable to a Task Work Order as determined by the Department, the Design-Build Firm shall 

prepare the Roadway Plans Package. This work effort includes the roadway design and drainage analysis 

needed to prepare a complete set of Roadway Plans, Traffic Control Plans, Environmental Permits and other 

necessary documents. 

  Design Analysis: 

When applicable to a Task Work Order as determined by the Department, the Design-Build Firm shall 

develop and submit a signed and sealed Typical Section Package, Pavement Design Package and Drainage 

Analysis Report for review and concurrence by the Department and FHWA on Federal Aid Oversights 

Projects.  

Any deviation from the Departmentôs design criteria will require a Design Variation and any deviation from 

AASHTO will require a Design Exception.  All such Design Variations and Design Exceptions must be 

approved. 

These packages shall include the following: 

1. Roadway Design: 

See PPM Volume 2; Chapter 2 for Roadway Design sheets, elements and completion level 

required for each submittal. 

2. Typical Section Package: 

¶ Transmittal letter 

¶ Location Map 

¶ Roadway Typical Section(s) 

1. Pavement Description (Includes milling depth) 

2. Minimum lane, shoulder, median widths 

3. Slopes requirements  

4. Barriers 

5. Right of Way 

¶ Data Sheet 

¶ Design Speed 

 

3. Pavement Design Package: 

 

¶ Pavement Design 

1. Minimum design period 

2. Minimum ESALôs 

3. Minimum design reliability factors 

4. Resilient modulus for existing and proposed widening (show 

assumptions) 

5. Roadbed resilient modulus 

6. Minimum structural asphalt thickness 
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7. Cross slope 

8. Identify the need for modified binder 

9. Pavement coring and evaluation 

10. Identify if ARMI layer is required 

11. Minimum milling depth 

 

4. Drainage Analysis: 

 

When applicable to a Task Work Order as determined by the Department, the Design-Build Firm shall be 

responsible for designing the drainage and stormwater management systems. All design work shall be in 

compliance with the Departmentôs Drainage Manual; Florida Administrative Code, chapter 14-86; Federal 

Aid Policy Guide 23 CFR 650A; and the requirements of the regulatory agencies.  This work will include 

the engineering analysis necessary to design any or all of the following: cross drains, French drains, 

roadway ditches, outfall ditches, storm sewers, retention/detention facilities, interchange drainage and 

water management, other drainage systems and elements of systems as required for a complete analysis. 

Full coordination with all permitting agencies, the district Environmental Management section and 

Drainage Design section will be required from the outset. Full documentation of all meetings and decisions 

are to be submitted to the District Drainage Design section. These activities and submittals should be 

coordinated through the Departmentôs Project Manager. 

 

The exact number of drainage basins, outfalls and water management facilities (retention/detention areas, 

weirs, etc.) will be the Design-Build Firmôs responsibility.  

 

The objective is to obtain approved stormwater treatment/attenuation design.  

 

Perform design and generate construction plans documenting the permitted systems function to criteria. 

 

 

The Design-Build Firm shall verify that all existing cross drains and storm sewers that are to remain have 

adequate hydraulic capacity and design life. Flood flow requirements will be determined in accordance with 

the Departmentôs procedures.  If any of these existing cross drains or storm sewers are found to be 

hydraulically inadequate or found to have insufficient design life, they must be replaced or supplemented 

in accordance with the drainage requirements of this RFP. If any existing cross drains or storm sewers 

require repairs but otherwise would have sufficient remaining design life, repairs shall be made in 

accordance with the requirements of this RFP. 

 

The Design-Build Firm will consider optional culvert materials in accordance with the Departmentôs 

Drainage Manual Criteria. 

 

Prior to proceeding with the Drainage Design, the Design-Build Firm shall meet with the District Drainage 

Engineer. The purpose of this meeting is to provide information to the Design-Build Firm that will better 

coordinate the Preliminary and Final Drainage Design efforts. This meeting is Mandatory and is to occur 

fifteen (15) calendar days (excluding weekends and Department observed holidays) prior to any submittals 

containing drainage components. 

 

The Design-Build Firm shall provide the Departmentôs District Drainage Engineer a signed and sealed 

Drainage Design Report. It shall be a record set of all drainage computations, both hydrologic and hydraulic. 

The engineer shall include all necessary support data. 
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F. Geometric:  

The Design-Build Firm shall prepare the geometric design for the Project using the design standards and 

criteria that are most appropriate with proper consideration given to the design traffic volumes, adjacent 

land use, design consistency, aesthetics, ADA requirements, and this document.  

The design elements shall include, but not be limited to, the horizontal and vertical alignments, lane widths, 

shoulder widths, median widths, cross slopes, borders, sight distance, side slopes, front slopes and ditches. 

The geometric design developed by the Design-Build Firm shall be an engineering solution that is not 

merely an adherence to the minimum AASHTO and/or Department standards. 

G. Design Documentation, Calculations,  and Computations: 

 

The Design-Build Firm shall submit to the Department design documentation, notes, calculations, and 

computations to document the design conclusions reached during the development of the construction 

plans. 

The design notes and computation sheets shall be fully titled, numbered, dated, indexed, and signed by the 

designer and the checker. Computer output forms and other oversized sheets shall be folded to a standard 

size 8½" x 11". The data shall be in a hard-back folder for submittal to the Department. At the Project 

completion, a final set of design notes and computations, signed by the Design-Build Firm, shall be 

submitted with the record set of plans and tracings. 

The design documentation, notes, calculations and computations shall include, but not be limited to the 

following data: 

1. Design standards and criteria used for the Project 

2. Geometric design calculations for horizontal alignments 

3. Vertical geometry calculations 

4. Documentation of decisions reached resulting from meetings, telephone 

conversations or site visits 

 

H. Structure Plans:  
  

1. Bridge Design Analysis: 
 

a. The Design-Build Firm shall submit to the Department final signed and 

sealed design documentation prepared during the development of the 

plans. 

  

b. The Design-Build Firm shall insure that the final geotechnical and 

hydraulic recommendations and reports required for bridge design are 

submitted with the 90% bridge plans. 

   

c. The Design-Build Firm shall "Load Rate" all bridges in accordance with 

the Department Procedure 850-010-035 and the Structures Manual.  The 

Bridge Load Rating Calculations, the Completed Bridge Load Rating 

Summary Detail Sheet, and the Load Rating Summary Form shall be 

submitted to the Department for review with the 90% superstructure 

submittal.  The final Bridge Load Rating Summary Sheet and Load Rating 

Summary Form shall be submitted to the Department for review with the 
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Final superstructure submittal.    A final, signed and sealed Bridge Load 

Rating, updated for as-built conditions, shall be submitted to the 

Department for each phase of the bridge construction prior to placing 

traffic on the completed phase of the bridge. A final, signed and sealed 

Bridge Load Rating, updated for the as-built conditions as part of the As-

Built Plans submittal, shall be submitted to the Department before any 

traffic is placed on the bridge. The Bridge Load Rating shall be signed and 

sealed by a Professional Engineer licensed in the State of Florida. 

  

d. The Design-Build Firm shall evaluate scour on all bridges over water using 

the procedures described in HEC 18. 
  
e. Any erection, demolition, and any proposed sheeting and/or shoring plans 

that may potentially impact the railroad must be submitted to and approved 

by the railroad.  This applies to areas adjacent to, within and over railroad 

rights of ways. 

 

f. The Engineer of Record for bridges shall analyze the effects of the 

construction related loads on the permanent structure.  These effects 

include but are not limited to:  construction equipment loads, change in 

segment length, change in construction sequence, etc.  The Engineer of 

Record shall review all specialty engineer submittals (camber curves, 

falsework systems, etc.) to ensure compliance with the contract plan 

requirements and intent. 

  
2.   Criteria  

  

The Design-Build Firm shall incorporate the following into the design of this facility: 

  

a. All plans and designs are to be prepared in accordance with the Governing 

Regulations of Section V. A. 

  

b.  Bridge Widening: In general, match the existing as per the Department 

Structures Manual.  

  

c. Critical Temporary Retaining Walls: Whenever the construction of a 

structural component (such as a wall, footing, or other such component) 

requires excavation that may endanger the public or an existing structure 

that is in use the Design-Build Firm must protect the existing facility and 

the public.  If a critical temporary retaining wall is, therefore, required 

during the construction stage only, it may be removed and reused after 

completion of the work.  Such systems as steel sheet pilings, soldier beams 

and lagging or other similar systems are commonly used. In such cases, 

the Design-Build Firm is responsible for designing detailing the wall in 

the set of contract plans.  These plans must be signed and sealed by the 

Structural Engineer in responsible charge of the wall design. 

 

 

c. For bridges over navigable waterways, establish the required pier strengths 

using the MathCad program furnished by the Department if no specific pier 

strength is listed in the Design and Criteria Package.  The MathCad program 

furnished by the Department allows for the proposed bridge geometry to be 
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input by the Engineer.  Other parameters such as water traffic, waterway 

characteristics, etc. may not be changed.  This assures that all Design-Build 

Firms are designing on the same assumptions other than the specific bridge 

layout that each is proposing. 

 

I. Specifications: 

 

Department Specifications may not be modified or revised. Technical Special Provisions shall be written 

only for items not addressed by Department Specifications, and shall not be used as a means of changing 

Department Specifications. 

 

The Design-Build Firm shall prepare and submit a signed and sealed Construction Specifications Package 

for the Project, containing all applicable Division II and III Special Provisions and Supplemental 

Specifications from the Specifications Workbook in effect at the time the Bid Price Proposals were due in 

the District Office and any signed and sealed Technical Special Provisions.  Any subsequent modifications 

to the Construction Specifications Package shall be prepared, signed and sealed as a Supplemental 

Specifications Package. The Specifications Package shall be prepared, signed and sealed by the Design-

Build Firms Engineer of Record who has successfully completed the mandatory Specifications Package 

Preparations Training. 

 

The website for completing the training is at the following URL address: 

 

http://www2.dot.state.fl.us/SpecificationsEstimates/PackagePreparation/TrainingConsultants.aspx 

 

Specification Workbooks are posted on the Departmentôs website at the following URL address: 

 

https://www2.dot.state.fl.us/SpecificationsPackage/Utilities/Membership/login.aspx?ReturnUrl=%2fspecifi

cationspackage%2fDefault.aspx.  

 

Upon review and approval by the Department, the Construction Specifications Package will be stamped 

ñReleased for Constructionò and initialed and dated by the Department.  

 

J. Shop Drawings: 

 

The Design-Build Firm shall be responsible for the preparation and approval of all Shop Drawings. Shop 

Drawings shall be in conformance with the Departments Plans Preparation Manual when submitted to the 

Department and shall bear the stamp and signature of the Design-Build Firmôs Engineer of Record (EOR), 

and Specialty Engineer, as appropriate. The Departments procedural review of shop drawings is to assure 

that the Design-Build Firmôs EOR has approved and signed the drawing, the drawing has been 

independently reviewed and is in general conformance with the plans.  The Departments review is not 

meant to be a complete and detailed review. Upon review and approval of the shop drawing, the Department 

will initial, date, and stamp ñReleased for Constructionò or ñReleased for Construction as Notedò.  Shop 

drawings are to be submitted and organized by the Design-Build Firm by product type.  Shop Drawings 

will not be submitted in bulk. 

 

Shop Drawing submittals must be accompanied by sufficient information for adjoining components or areas 

of work to allow for proper evaluation of the Shop Drawing(s) submitted for review. 

 

 

 

 

http://www2.dot.state.fl.us/SpecificationsEstimates/PackagePreparation/TrainingConsultants.aspx
https://www2.dot.state.fl.us/SpecificationsPackage/Utilities/Membership/login.aspx?ReturnUrl=%2fspecificationspackage%2fDefault.aspx
https://www2.dot.state.fl.us/SpecificationsPackage/Utilities/Membership/login.aspx?ReturnUrl=%2fspecificationspackage%2fDefault.aspx
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K. Sequence of Construction: 

 

The Design-Build Firm shall construct the work in a logical manner and with the following objectives as 

guides: 

1. Maintain or improve, to the maximum extent possible, the quality of existing traffic 

operations, both in terms of flow rate and safety, throughout the duration of the project. 

2. Minimize the number of different Traffic Control Plan (TCP) phases, i.e., number of 

different diversions and detours for a given traffic movement. 

3. Take advantage of newly constructed portions of the permanent facility as soon as 

possible when it is in the best interest of traffic operations and construction activity. 

4. Maintain reasonable direct access to adjacent properties at all times, with the exception 

in areas of limited access right-of-way where direct access is not permitted. 

5. Coordinate with adjacent construction Projects and maintaining agencies. 

6. Work with and maintain operation of any and all existing ITS facilities during 

construction. 

 

L. Stormwater Pollution Prevention Plans (SWPPP): 

 

The Design-Build Firm shall prepare a Storm Water Pollution Prevention Plan (SWPPP) as required by the 

National Pollution Discharge Elimination System (NPDES). The Design-Build Firm shall refer to the 

Departmentôs Project Development and Environment Manual and Florida Department of Environmental 

Protection (FDEP) Rule 62-621.300(4)(a) for information in regard to the SWPPP.  The SWPPP and the 

Design-Build Firmôs Certification (FDEP Form 62-621.300(4)(b) NOTICE OF INTENT (NOI) TO USE 

GENERIC PERMIT FOR STORMWATER DISCHARGE FROM LARGE AND SMALL CONSTRUCTION 

ACTIVITIES) shall be submitted for Department review and approval.  Department approval must be 

obtained prior to beginning construction activities. 

 

M. Temporary Traffic Control Plan:  

 

1. Traffic Control Analysis:  

 

The Design-Build Firm shall design a safe and effective Temporary Traffic Control Plan to move vehicular 

and pedestrian traffic during all phases of construction. Topics to be addressed shall include, but are not 

limited to, construction phasing, utility relocation, drainage structures, signalization, ditches, front slopes, 

back slopes, drop offs within clear zone, temporary roadway lighting and traffic monitoring sites. Special 

consideration shall be given to the drainage system when developing the construction phases. Positive 

drainage must be maintained at all times. 

 

The Temporary Traffic Control Plan shall address how to assist with maintenance of traffic throughout the 

duration of the contract. 

 

The Temporary Traffic Control Plan shall be prepared by a certified designer who has completed the 

Departmentôs Advanced Maintenance of Traffic training course, and in accordance with the Departmentôs 

Design Standards and the Plans Preparation Manual. 

 

Transportation Management Plans (TMPs) are required for significant projects which are defined as: 

 

1.  A project that, alone or in combination with other concurrent projects nearby, is anticipated to 

cause sustained work zone impacts. 

 

2.  All Interstate system projects within the boundaries of a designated Transportation Management 
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Area (TMA) that occupy a location for more than three days with either intermittent or continuous 

lane closures shall be considered as significant projects. 

 

A TMP will consist of three components:  

 

(1) Temporary Traffic Control (TTC) plan component;  

(2) Transportation Operations (TO) component; and  

(3) Public Information (PI) component 

 

Additional information can be found in Volume 1 / Chapter 10 of the PPM. 

 
2.               Temporary Traffic Control Plans:  

 

The Design-Build Firm shall utilize Index Series 600 of the Departmentôs Design Standards where 

applicable. Should these standards be inadequate, a detailed Temporary Traffic Control Plan shall be 

developed. The Design-Build Firm shall prepare plan sheets, notes, and details to include the following: 

typical section sheet(s), general notes and construction sequence sheet(s), typical detail sheet(s), traffic 

control plan sheet(s). 

 

The Design-Build Firm shall prepare additional plan sheets such as detours, cross sections, profiles, 

drainage structures, temporary roadway lighting, retaining wall details, and sheet piling as necessary for 

proper construction and implementation of the Temporary Traffic Control Plan. 

 

3. Traffic Control Restrictions:  

 

For each assigned project, lane closures may be restricted by the Department to specific hours.  All lane 

closures, including ramp closures, must be reported to the local emergency agencies, the media and the 

District Public information officer. Also, the Design-Build Firm shall develop the Project to be able to 

provide for all lanes of traffic to be open in the event of an emergency or if the lane closure causes a driver 

delay greater than five minutes.  The Design-Build Firm must utilize the latest restrictions provided by the 

District Seven Construction Office regarding Special Events when a Task requires work that will be affected 

by one of the Special Events. 

 

Special Events and Lane Closure restrictions will be determined for each Task Work Order. 

 

N. Environmental Services/Permits/Mitigation: 

 

The Design-Build Firm will be responsible for preparing designs and proposing construction methods that 

are permitable. The Design-Build Firm will be responsible for any required permit fees. All permits required 

for a particular construction activity will be acquired prior to commencing the particular construction 

activity. Delays due to incomplete or erroneous permit application packages, agency rejection, agency 

denials, agency processing time, or any permit violations, except as provided herein, will be the 

responsibility of the Design-Build Firm, and will not be considered sufficient reason for a time extension 

or additional compensation. As the permitee, the Department is responsible for reviewing, approving, 

signing, and submitting the permit application package including all permit modifications, or subsequent 

permit applications in accordance with Part V. Project Requirements and Provisions of Work, Section E. 

Environmental Permits of this document.  

 

If there is a potential for gopher tortoise habitats within the Project(s) limits that could be impacted by the 

Project then the Design-Build Firm will coordinate with the District Environmental Permit Office prior to 

construction. All coordination by the Design-Build Firm with the Department regarding gopher tortoises 

will be completed through the District Environmental Permit Office.  If the Department agrees that suitable 
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gopher tortoise habitat exists in the project area, then the Design-Build Firm shall be responsible for the 

potential gopher tortoise burrow survey that could be impacted by the Project including any areas to be 

used for construction staging.  The habitat will be systematically surveyed according to the current Gopher 

Tortoise Permitting guidelines published by the Florida Fish and Wildlife Conservation Commission 

(FWC). The Department must verify the completeness and accuracy of the assessment prior to 

commencement of any permitting or construction activities.  Any areas where the Design-Build Firm 

proposes to protect burrows to remain on-site with ñexclusionary fencingò shall be reviewed and approved 

by the Department. The Design-Build Firm shall submit an ñexclusionary fencingò plan for review prior to 

any ñexclusionary fencingò installation.  If there are unavoidable impacts to gopher tortoise burrows, the 

Design-Build Firm shall be responsible for preparing required documentation for the Department to obtain 

a FWC permit for the relocation of gopher tortoises and commensals from burrows which cannot be 

avoided. Preparation of complete permit packages will be the responsibility of the Design-Build Firm. As 

the ñpermiteeò, the Department is responsible for reviewing and approving the permit application package 

including all permit modifications, or subsequent permit applications.  This applies whether the project is 

Federal or state funded.  Once the Department has approved the permit application, the Design-Build Firm 

is responsible for submitting the permit application to FWC.  A copy of the permit and any subsequent 

reports to FWC must be provided to the District Environmental Management Office or District 

Environmental Permit Office, as appropriate. If FWC rejects or denies the permit application, it is the 

Design-Build Firmôs responsibility to make whatever changes necessary to ensure the permit application is 

approved. Once the permit is obtained, the Design-Build Firm shall notify the Department at least one week 

prior to the relocation of gopher tortoises.  If gopher tortoise relocations are phased throughout the 

construction, the Design-Build Firm shall notify the Department at least one week prior to each relocation 

phase.  The Department will provide oversight of the relocations and ensure permit compliance.  The 

Design-Build Firm shall be responsible for any necessary permit extensions or re-permitting in order to 

keep the relocation permit valid throughout the construction period. The Design-Build Firm shall provide 

the Department with draft copies of requests to modify the permits and/or requests for permit extensions, 

for review and approval by the Department prior to submittal to the Agencies. The Design-Build Firm shall 

provide the appropriate reports as required by the permit conditions, including closing out the permit.  The 

Design-Build Firm shall note that permits for gopher tortoise relocation for areas outside of the Department 

owned right of way (i.e. utility  easements; license agreements) cannot be obtained with the Department as 

the ñpermiteeò, per FWC requirements. Should permits in areas outside of the right of way be required, the 

Department will still perform the oversight of the process as described above.  The Design-Build Firm will 

be required to pay all permit fees including any and all fees associated with the relocation of gopher 

tortoises. Any fines levied by permitting agencies shall be the responsibility of the Design-Build Firm. 

 

The following Project specific Environmental and Services/Permits have been identified as specific 

requirements for this project:  

1. Cultural Resources 

2. Section 4(f) (federal projects only) 

3. Wetlands and Mitigation 

4. Wildlife and Habitat 

5. Contaminated Materials 

6. FAA Permit 

7. FCC Permit 

 

Unless specifically identified otherwise, the design and construction of any alternate design approach 

identified within this RFP is not a requirement of this RFP.  The Design-Build Firm is not responsible for 

any permitting or commenting agency coordination or other impacts to the permit processes that would be 

associated with any alternate design approach, unless the Design-Build Firm chooses to include the alternate 

design approach in its Proposal. 
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O. Signing and Pavement Marking Plans: 

 

The Design-Build Firm shall prepare signing and pavement marking plans in accordance with Department 

criteria. 

P. Lighting Plans: 

 

The Design-Build Firm shall prepare lighting plans in accordance with Department criteria. 

 

Q. Signalization and Intelligent Transportation System Plans: 

 

1. General 

 

The Design-Build Firm shall prepare Signalization and Intelligent Transportation Plans in accordance with 

Department criteria. 

 

The Design-Build Firm shall prepare design plans and provide necessary documentation for the 

procurement and installation of the Signalization and Intelligent Transportation System devices as well as 

overall system construction and integration. The construction plan sheets shall be in accordance with 

Department requirements and include, but not be limited to: 

 

 Project Layout / Overview sheets outlying the locations of field elements 

 Detail sheets on: 

¶ DMS Structure, DMS attachment, DMS display/layout 

¶ Fiber optic splice and conduit 

¶ Power Service Distribution 

¶ Wiring and connection details 

¶ Conduit, pull box, and vault installation 

¶ Communication Hub and Field Cabinets 

¶ System-level block diagrams 

¶ Device-level block diagrams 

¶ Field hub/router cabinet configuration details 

¶ Fiber optic Splicing Diagrams 

¶ System configuration/Wiring diagram/Equipment Interface for field equipment at 

individual locations and communications hubs. 

¶ Construction Plan 

¶ Test Plan(s) 

¶ Splicing Plan(s) 

¶ Integration Plan(s) 

 

The Design-Build firm is responsible for ensuring project compliance with the Regional ITS Architecture 

and Rule 940 as applicable. This includes, but is not limited to, the development or update of a concept of 

operations, the development or update of a system engineering master plan (SEMP), and requirement 

traceability verification (RTVM) as well as coordination of document review.    

 

The Design-Build Firm shall detail existing Signalization and Intelligent Transportation System equipment 

and report which devices will be removed, replaced, or impacted by project work.  The Design-Build Firm 

is to only use product(s) that are compatible with all existing SunGuide facilities. 
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2. Design and Engineering Services: 

The Design-Build Firm shall be responsible for all Signalization and ITS design and engineering services 

relating to the Project. 

 

The design of the new system shall integrate per plan with all the existing devices. The design shall include 

the necessary infrastructure and components to ensure proper connection of the new ITS components. This 

shall include but not be limited to all proposed ITS components of this project as well as existing sub-

systems that remain or are re-deployed as the final project. 

 

3. Construction and Integration Services: 

The Design-Build Firm shall be responsible for all Signalization and ITS construction and integration 

services relating to the Project. 

 

4. Testing and Acceptance: 

All equipment furnished by the Design-Build Firm shall be subject to monitoring and testing to determine 

conformance with all applicable requirements.  The Design-Build Firm is responsible for the coordination 

and performance of material inspection and testing, field acceptance tests, and system acceptance tests.  

The times and dates of tests must be accepted in writing by the FDOT Project Manager. The Design-Build 

Firm shall conduct all tests in the presence of the FDOT Project Manager or designated representative. 

VII.  Technical Proposal Requirements:  

A. General:  

Each Design-Build Firm being considered for this project is required to submit a Technical Proposal. The 

proposal shall include sufficient information to enable the Department to evaluate the capability of the 

Design-Build Firm to provide the desired services. The data shall be significant to the project and shall be 

innovative, when appropriate, and practical.  

B. Submittal Requirements:  

The Technical Proposal shall be bound with the information, paper size and page limitation requirements 

as listed herein.   

 

A copy of the written Technical Proposal must also be submitted in .pdf format including bookmarks for 

each section on a CD.  No macros will be allowed. Minimum font size of ten (10) shall be used. Times New 

Roman shall be the required font type.  

  

Only upon request by the Department, provide calculations, studies and/or research to support features 

identified in the Technical Proposal.  This only applies during the Technical Proposal Evaluation phase. 

 

Submit 1 Original, 5 CDôs, and  3 hard copies of the Technical Proposal to: 

 Florida Department of Transportation, District 7 

 Procurement Services/District Contracts 

 ATTN:  Ms. Rahnee Oliver 

 11201 N. McKinley Dr., MS 7-830 

 Tampa, FL. 33612-6456 
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The minimum information to be included: 

 

Section 1: Project Approach 

¶ Paper size: 8½" x 11".  The maximum number of pages shall be10, single-

sided, typed pages including text, graphics, tables, charts, and photographs. 

Double-sided 8İ" x 11" sheets will be counted as 2 pages. 11òX17ò sheets are 

prohibited.    

¶ Describe how the proposed design solutions and construction means and 

methods meet the project needs described in this Request for Proposal.  

Provide sufficient information to convey a thorough knowledge and 

understanding of the project and to provide confidence the design and 

construction can be completed as proposed.   

¶ Provide the term, measureable standards, and remedial work plan for any 

proposed Value Added features that are not Value Added features included in 

this RFP, or for extending the Value Added period of a feature that is included 

in this RFP. Describe any material requirements that are exceeded.  

¶ Provide a Written Schedule Narrative that describes the Design and 

Construction phases and illustrates how each phase will be scheduled to meet 

the Project needs required of this Request for Proposal. Bar or Gantt charts are 

prohibited.  Do not reveal or describe the Proposed Contract Time.  Proposed 

Contract Time will be evaluated when Bid Price Proposals are received. 

  

            Section 2:    Plans and Technical Special Provisions 

¶ Plan and Profile views of the proposed improvements shall be submitted in 

roll-plot format. The maximum width of the roll-plots shall be 36ò. The 

maximum length of the roll-plot shall be 8ô. Inclusion of additional 

information on the roll-plot, other than depictions of the Plan and Profile 

views, is allowed provided it clarifies the plan and profile views However, the 

Department may determine that such additional information is excessive and 

may require the Design-Build Firm to revise and resubmit the roll-plots. If this 

occurs, the Design-Build Firm will have 2 business days to revise and resubmit 

the roll-plots upon notification by the Department. All other information not 

included on the roll plots, such as typical sections, special emphasis details, 

structure plans, etc., shall be provided on 11òx17ò sheets. 

¶ Provide Technical Proposal Plans in accordance with the requirements of the 

Plans Preparation Manual, except modified herein. 

¶ Provide any Technical Special Provisions which apply to the proposed work. 

Paper Size: 8½" x 11". 

¶ Paper size: 11ò x 17ò.  Provide Technical Proposal Plans and Signalization 

sheets in accordance with the requirements of the Plans Preparation Manual. 

¶ The Plans shall complement the Project Approach. 

         
C. Evaluation Criteria:   

The Department shall evaluate the written Technical Proposal by each Design-Build Firm. The Design-

Build Firm should not discuss or reveal elements of the price proposal in the written proposals. A technical 

score for each Design-Build Firm will be based on the following criteria: 
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Item 

  

Value 

     

1. Design  30       

2. Construction  36  

3. Innovation  7  

4. Value Added  7  

  

Maximum Score 

  

80  

 

 

The following is a description of each of the above referenced items: 

1. Design (30 points) 

Credit will be given for the quality and suitability of the following elements:  

¶ Structures design 

¶ Roadway design / and safety 

¶ Drainage design 

¶ Environmental Design 

¶ Design coordination plan minimizing design changes 

¶ Geotechnical investigation plan 

¶ Geotechnical load test program 

¶ Minimizing impacts through design to: 

1. Environment 

2. Public 

3. Adjacent Properties 

4. Structures 

¶ Traffic Control Plan design 

¶ Incident Management Plan  

¶ Aesthetics 

¶ Utility Coordination and Design 

¶ Design considerations which improve recycling and reuse opportunities 

  

Credit will be given for aesthetics features of the design including but not limited to the following: 

considerations in the geometry, suitability and consistency of structure type, structure finishes, shapes, 

proportions and form throughout the limits of the project.  

Architectural treatments such as tiles, colors, emblems, etc. will not be considered as primary aesthetic 

treatments.   

Credit will be given for design and utility coordination efforts that minimize the potential for adverse 

impacts and project delays due to utility involvement. 

Credit will be given for development of design approaches which minimize periodic and routine 

maintenance. The following elements should be considered: access to provide adequate inspections and 

maintenance, access to structureôs lighting system, and impacts to long term maintenance costs. 
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2. Construction (36 points) 

¶ Credit will be given for the quality and suitability of the following elements: 

Safety 

¶ Structures construction 

¶  Roadway construction 

¶  Drainage construction 

¶ Construction coordination plan minimizing construction changes 

¶ Minimizing impacts through construction to: 

o Environment 

o Public 

o Adjacent Properties 

o Structures 

¶ Implementation of the Environmental design and Erosion/Sediment Control 

Plan 

¶ Implementation of the Maintenance of Traffic Plan 

¶ Implementation of the Incident Management Plan 

¶ Utility Coordination and Construction 

 

Credit will be given for developing and deploying construction techniques that enhance project durability, 

reduce long term and routine maintenance, and those techniques which enhance public and worker safety. 

This shall include, but not be limited to, minimization of lane and driveway closures, lane widths, visual 

obstructions, construction sequencing, and drastic reductions in speed limits. 

Credit will be given for insuring all environmental commitments are honored. 

Credit will be given for construction and utility coordination efforts that minimize the potential for adverse 

impacts and project delays due to utility conflicts.  

3. Innovation (7 points) 

Credit will be given for introducing and implementing innovative design approaches and construction 

techniques which address the following elements: 

 

¶ Minimize or eliminate Utility relocations 

¶ Materials 

¶ Workmanship 

¶ Enhance Design and Construction aspects related to future expansion of the 

transportation facility 

 

4. Value Added (7 points) 

Credit will be given for the following Value Added features: 

 

¶ Broadening the extent of the Value Added features of this RFP while 

maintaining existing threshold requirements 

¶ Exceeding minimum material requirements to enhance durability of project 

components 

¶ Providing additional Value Added project features proposed by the Design-

Build Firm 
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The following Value Added features have been identified by the Department as being applicable to this 

project. The Design-Build Firm may propose to broaden the extent of these Value Added features. 

 

Value Added Feature Minimum Value Added Period 

Value Added Asphalt 3 years 

Value Added Concrete Pavement 5 years 

Value Added Bridge Components 5 years 

 

D. Final Selection Formula:  

The Selection Committee shall publicly open the sealed bid proposals and calculate an adjusted score using 

the following formula:  

TS

MLBPP )40.0()60.0( +
 = Adjusted Score   

BPP = Bid Price Proposal for Initial Task Work Orders assigned project locations 

as identified in this RFP including design cost, MOT, MOB and constructability 

analysis 

ML = Master Pay Item Lists Pricing* 

TS = Technical Score (Combined Scores from ELOI and Technical Proposal) 
 

*Note: The Department will provide the pay items and bid quantities in the Master Pay Item List, ML.  

When pay items included in the Master Pay Item List are needed for the initially assigned project locations, 

the unit prices shall be identical.  If submitted unit prices for identical pay items are different, the lower of 

the prices shall be used for the current and all future Task Work Orders. 

The Design-Build Firm selected will be the Design-Build Firm whose adjusted score is lowest. 

E. Final Selection Process:  

After the sealed bids are received, the Department will have a public meeting for the announcement of the 

Technical Scores and opening of sealed Bid Price Proposals. This meeting will be recorded. At this meeting, 

the Department will announce the score for each member of the Technical Review Committee, by category, 

for each Proposer and each Proposerôs Technical Score.  Following announcement of the Technical Scores, 

the sealed Bid Price Proposals will be opened and the adjusted scores calculated.  The Selection Committee 

should meet a minimum of two (2) calendar days (excluding weekends and Department observed holidays) 

after the public opening of the Technical Scores and Bid Price Proposals.  The Departmentôs Selection 

Committee will review the evaluation of the Technical Review Committee and the Bid Price Proposal of 

each Proposer as to the apparent lowest adjusted score and make a final determination of the lowest adjusted 

score.    The Selection Committee has the right to correct any errors in the evaluation and selection process 

that may have been made.  The Department is not obligated to award the contract and the Selection 

Committee may decide to reject all proposals.  If the Selection Committee decides not to reject all proposals, 

the contract will be awarded to the Proposer determined by the Selection Committee to have the lowest 

adjusted score. 
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VIII.  BID PROPOSAL REQUIREMENTS.  

A. Bid Price Proposal:  

Bid Price Proposals shall be submitted on the Bid Blank form attached hereto and shall include one lump 

sum price for the Project and the number of calendar days within which the Proposer will complete the 

Initial Task Work Orders project.  The lump sum price shall include all costs for all design, geotechnical 

surveys, architectural services, engineering services, Design-Build Firms quality plan, construction of the 

Project, and all other work necessary to fully and timely complete that portion of the Project in accordance 

with the Contract Documents, as well as all job site and home office overhead, and profit, it being 

understood that payment of that amount for that portion of the Project will be full, complete, and final 

compensation for the work required to complete that portion of the Project. One (1) hard copy Bid Price 

Proposal shall be hand delivered in a separate sealed package to the following: 

  Florida Department of Transportation, District 7 

  Procurement Services/District Contracts 

  ATTN:  Ms. Rahnee Oliver 

  11201 N. McKinley Dr., MS 7-830 

Tampa, FL. 33612-6456  

The package shall indicate clearly that it is the Bid Price Proposal and shall identify clearly the Proposerôs 

name, and Project description. The Bid Price Proposal shall be secured and unopened until the date specified 

for opening of Bid Price Proposals.  

IX.  INITIAL PROJECTS LIST AND PRELIMINARY SCOPES   

Safety Projects (Federal Safety Funds): 
 

Project 
Installation and Replacement of Corridor Street Lighting, US 41 from Symmes Road to Riverview Drive 

Skid hazard safety improvements at I-275 (SR 93) NB off-ramp and SB on-ramp at 31st St. South 

Installation of Interstate Pavement Messages, Route Shields and Directional Arrows 

Signal Rebuild at SR 597 (Dale Mabry Hwy) @ Mapledale Blvd 

Extension of Northbound Dual Left Turn Lanes at US 19 and SR 586 (Curlew Road) 

Offset left turn lane at Hillsborough Ave. and Lincoln Ave. 

Signal Rebuild at SR 574 (E Martin Luther King Jr. Blvd.) at US 301 

Signal Rebuild at US 41 (S Tamiami Trail) at CR 672 (Big Bend Rd) 

Installation of Intersection Lighting, SR 686 (East Bay Dr.) at Lake Ave NE 

 

ITS Projects: (State Funds) 
 

ITS - Installation of Fiber along I-75 from Gibsonton Dr. to Big Bend Rd. 

 
 

 

 

Traffic Operations Projects : (State Funds) 
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Left Turn Lane Extension on SR 595 (Alt US 19/Bay Pines Blvd) at 95th St North and 100th Way North 

Advance Signing  - Installation of Arterial Signs  

Signal Rebuild US 41 S (South Tamiami Trail) at Palm Ave 

US 301/98 (SB) to the north of 7th St. in Dade City, Installation of Pav. Markings and Relocation of 
ground mounted single post sign assembly 

Installation of Additional Northbound and Southbound Left Turn Lanes at SR 574 (MLK) at US 301 
 

REPLACE EXISTING STREET LIGHTING  

SECTION 10060 MP 17.212 TO MP 19.269  

US 41 FROM SYMMES ROAD TO RIVERVIEW DRIV E 
Elements of work shall include, but are not limited to, replace existing lighting fixtures along the 

corridor of SR 45 (US 41) and all necessary incidental items per the latest FHWA and Department 

design standards and specifications.  

 

Elements of work shall include, but are not limited to, removal of the existing roadway lighting 

equipment and luminaires and installation of new luminaires, distribution, load centers, conduit, 

pull boxes, and conductors and associated hardware as necessary to light the roadway to current 

standards with minimum impact to the current vehicular traffic patterns. The Design-Build Firm 

shall install new load centers for this lighting replacement and coordinate with the maintaining 

agencies.  

The objective is for the Design Build Firm to prepare a set of plans and specifications to be used 

by the Design Build Firm to build the project and by the Department to ensure that the project is 

built as designed and meets the current standards and specifications applicable to this contract. In 

addition, this project will also comply with the Americans with Disabilities Act (ADA) 

requirements. The Department will provide construction inspection services. The Design Build 

Firm will provide other Design and Construction Services as stated in the contract.  This includes 

all community awareness / notification activities, including the preparation of the elected officialôs 

mailing list. 

 

The Design Build Firm shall provide a photometric analysis for roadway lighting along the corridor 

and at each signalized intersection to enhance pedestrian safety during night time hours.  The 

proposed roadway lighting shall provide an average of 1.5 H.F.C. within the radii returns or 

pedestrian crosswalks (whichever is greater), of the signalized intersection and along the road 

segment.  Uniformity ratios for Major Arterials presented in Table 7.3.1 of the FDOT PPM shall 

be met within road segment and signalized intersections, which includes the pedestrian crosswalks 

and sidewalk corners between the curb ramps.  The lighting analysis shall include any existing 

roadway lighting that may be present within the road segment by using the initial design values of 

these luminaires.  

The Design-Build Firm shall perform subsurface utility investigation (SUE) to identify utility 

facilities and secure agreements, utility work schedules, and plans from Utility Agency Owners 

(UAOs) ensuring no conflicts exist between utility facilities and the Departmentôs construction 

project. The Design-Build Firm shall certify all utility negotiations have been completed with 

arrangements made for utility work to be undertaken with financial provisions in place. 

 This project will require a Constructability Analysis.  
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During the design phase, the Design-Build Firm shall coordinate the design effort with the 

Department.  All plans are to be prepared in accordance with current design standards and practices 

(Manual on Uniform Traffic Control Devices, Departmentôs Standard Specifications, Departmentôs 

Plans Preparation Manual, and other governing regulations as specified in this document), and shall 

be accurate, legible, complete in design, and drawn to the scale indicated in the Department's 

manuals and furnished in reproducible form.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 
SKID HAZARD SAFETY IMPROVEMENTS AT  

I -275 NORTHBOUND OFF-RAMP AND SOUTHBOUND ON-RAMP AT  

31ST STREET SOUTH, ST. PETERSBURG, PINELLAS COUNTY  

This project provides for the Departmentôs effort to address safety improvement with 

enhancements to the pavement of the northbound (Section 15190013) and southbound 

(Section 15190014) ramps along I-275 and 31st Street South located in Pinellas County, 

from the existing pavement match under I-275 Bridge #150149 to the outside edge of 

pavement along 31st Street.  The enhancements to the Roadway are required to protect 

against skidding and provide a safe travel path for vehicles.   

Elements of work shall include, but are not limited to, mill and resurface the northbound 

off-ramp (Section 15190013) and southbound on-ramp (Section 15190014) with milling 

and resurfacing with FC-5 Friction Course (Granite mix only). Reconstruct concrete curb 

ramp to meet the current ADA standard and replacing existing crosswalks.  Provide 

sidewalk in median nose to accommodate pedestrian movements along crosswalk.  Adjust 

manhole as needed.  Apply final sign and pavement markings for roadway and update 

signage and pavement messages to provide a safety travel path for vehicles along 

northbound on-ramp and southbound off-ramp.     

The objective is for the Design-Build Firm to prepare a set of plans and specifications to 
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be used by the Design-Build Firm to build the project and by the Department to ensure that 

the project is built as designed and meets the current standards and specifications. In 

addition, this project will also comply with the Americans with Disabilities Act (ADA) 

requirements. The Department will provide construction inspection services. The Design 

Build Firm will provide other Design and Construction Services as stated in the contract.  

This includes all community awareness / notification activities, including the preparation 

of the elected officialôs mailing list. 

 

 This project will require a Constructability Analysis. 

During the design phase, the Design-Build Firm shall coordinate the design effort with the 

Department.  All plans are to be prepared in accordance with current design standards and 

practices (Manual on Uniform Traffic Control Devices, Departmentôs Standard Specifications, 

Departmentôs Plans Preparation Manual, and other governing regulations as specified in this 

document), and shall be accurate, legible, complete in design, and drawn to the scale indicated in 

the Department's manuals and furnished in reproducible form.  

 
 

INSTALLATION OF PAVEMENT MESSAGES, ROUTE SHIELDS, AND 

DIRECTIONAL ARROWS  

This Task Work Order is consistent with the Departmentôs commitment to provide an operational 

/ safety improvement through the application of enhanced preformed and standard through-left, 

through-right, or left-right pavement directional arrows and ONLY pavement messages at various 

interchange exits that have exit lane drop and / or option lane conditions along I-75, I-275, and I-

4 in Hillsborough County.  This work is being performed in the interest of reducing the number of 

rear-end and side-swipe crashes on the approach to these exit ramps.  

The objective is for the Design-Build Firm to prepare a set of plans and specifications to be used 

to build the project and by the Department to ensure that the project is built as designed and to 

specifications.  Elements of work shall include but are not limited to the signing changes and all 
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necessary incidental items for these locations per the governing FHWA and Department design 

standards. 

I -75 (SB) AT S.R. 574 ï EXIT 260 
Between the end of on-ramp gore markings from I-4 and the beginning of off-ramp gore markings for S.R. 

574 install through/right combination directional arrows in the exit option lane and right directional arrows 

with ñONLYò pavement messages in the exit only lane (pavement markings in each lane shall be directly 

adjacent to one another).  Pavement marking sets in each lane should be spaced approximately 300ôapart.  

Any pavement markings located on concrete pavement shall be preformed markings with a black border. 

 

I -75(NB) AT I-4 ï EXIT 261 
Between the end of on-ramp gore markings from S.R. 574 and the beginning of off-ramp gore markings for 

I-4 install through/right combination directional arrows in the exit option lane and right directional arrows 

with ñONLYò pavement messages in the exit only lane (pavement markings in each lane shall be directly 

adjacent to one another).  Pavement marking sets in each lane should be spaced approximately 300ôapart.  

Any pavement markings located on concrete pavement shall be preformed markings with a black border. 

 

I -275(NB) AT HOWARD/ARMENIA AVENUE ï EXIT 42 
Between the end of on-ramp gore markings from N Himes Avenue and the beginning of off-ramp gore 

markings for Howard/Armenia Avenue install through-right combination directional arrows in the exit 

option lane and right directional arrows with ñONLYò pavement messages in the exit only lane (pavement 

markings in each lane directly adjacent to one another).  Pavement marking sets in each lane should be 

spaced approximately 300ôapart.  Any pavement markings located on concrete pavement shall be preformed 

markings with a black border. 

 

I -275(NB) AT ASHLEY DRIVE/TAMPA STREET/SCOTT STREET ï EXIT 44 
Approximately 1700ô in advance of this exit the below shown overhead sign structure is found.  Beginning  

at this overhead sign structure install through-right combination directional arrows in the exit option lane 

and right directional arrows with ñONLYò pavement messages in the exit only lane, or the lanes underneath 

the sign panel highlighted below (pavement markings in each lane directly adjacent to one another).  

Pavement marking sets in each lane should be spaced approximately 300ôapart.  The last sets of these 

pavement markings in each lane shall be located adjacent to the set of interstate route shields in advance of 

this exit, or as shown in the highlighted red box below.  Any pavement markings located on concrete 

pavement shall be preformed markings with a black border. 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 



Request for Proposal 

 Traffic Operations Design-Build Push Button III   March 12, 2015 

 

   Version 2014-02a 11/01/2014     Page 61 of 74  

I -4(EB) AT U.S. 41/N 50TH STREET - EXIT 3  
Approximately 400ô to the west of the exit gore markings for the off-ramp at Exit 3, the left lane begins to 

widen to create the two-lane off-ramp.  This begin widening of this left lane will be the reference point for 

the last set of left directional arrow/ONLY pavement markings.  The begin point for these advanced left 

directional arrow/ONLY pavement markings will be 1500ô to the west of the above-noted reference point.   

Pavement marking sets shall be spaced 300ôapart.  Any pavement markings located on concrete pavement 

shall be preformed markings with a black border. 

 

I -4(WB) AT U.S. 92/TO U.S. 301 - EXIT 7  
Approximately 230ô to the east of the exit gore markings for the off-ramp at Exit 7, the second lane from 

the right begins to widen to create the two-lane off-ramp.  This begin widening of this lane will be the 

reference point for the last set of through/right combination directional arrows in the exit option lane and 

right directional arrows with ñONLYò pavement messages in the exit only lane (pavement markings in each 

lane shall be directly adjacent to one another).  Approximately 1000ô to the east of the above-noted reference 

point the below shown overhead sign truss is found.  The location of this overhead sign truss will be the 

begin point for these advance pavement markings in each lane.  Pavement marking sets should be spaced 

approximately 300ôapart.   

 

 
 

I -4(EB) AT C.R. 579 (MANGO ROAD) - EXIT 10  
Approximately 1700ô to the west of the exit gore markings for the off-ramp at Exit 10 the advanced guide 

sign shown below on the left is found.  At this advanced guide sign begin installing through/right 

combination directional arrows in the exit option lane and right directional arrows with ñONLYò pavement 

messages in the exit only lane (pavement markings in each lane shall be directly adjacent to one another).  

The last set of the pavement markings shall be located 50ô to the west of the overhead exit direction guide 

shown below on the right. Pavement marking sets should be spaced approximately 300ôapart. 

 

 

 

 

 

 

 

 

 

       

I -4(EB) at S.R. 566 (Thonotosassa Road) - Exit 19 
The below shown overhead exit direction guide sign is found at this exit ramp.  The last set of  through/right 
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combination directional arrows in the exit option lane and right directional arrows with ñONLYò pavement 

messages in the exit only lane (pavement markings in each lane shall be directly adjacent to one another) 

shall be located 300ô to the west of this overhead sign structure.  The first set of these same lane pavement 

markings will be located 1500ô to the west of the set mentioned above near the exit.   Pavement marking 

sets should be spaced approximately 300ôapart.   

 

 
 

 

SIGNAL REBUILD AT SR 597  

(NORTH DALE MABRY HIGHWAY) AT MAPLEDALE DRIVE  

This project provides for the Departmentôs effort to address safety improvements by rebuilding the 

traffic signal and addressing pedestrian facilities at the existing signalized intersection of SR 597 

(Dale Mabry Highway) at Mapledale Drive in Hillsborough County.  The preferred type of signal 

is as follows: 

¶ SR 597 (Dale Mabry Highway) at Mapledale Drive ï Rebuild the existing diagonal 

span wire signal with a box span wire signal utilizing steel strain poles with 

roadway lighting and dual wire with pivot hangers.   

The objective is for the Design-Build Firm to prepare a set of plans and specifications to be used 

by the Design-Build Firm to build the project and by the Department to ensure that the project is 

built as designed and meets the current standards and specifications. In addition, this project will also 

comply with the Americans with Disabilities Act (ADA) requirements.  The Department will provide 

construction inspection services. The Design-Build Firm will provide other Design and 

Construction Services as stated in the contract.  This includes all community awareness / 

notification activities, including the preparation of the elected officialôs mailing list. 

Elements of work shall include, but are not limited to, reconstruction of the signal mentioned above and 

installation of roadway lighting, all necessary signs, pavement markings, signal poles, controller assembly 

and associated hardware, and pedestrian features as necessary to accommodate pedestrian traffic with 

minimum impact to the current vehicular traffic patterns, and re-calculating clearance timing intervals if 

necessary. The Design-Build Firm shall install a new pedestrian crossing across the south leg, install a new 

controller for this signal rebuild and coordinate with the maintaining agency for wiring in the signal cabinet.   

The intersection of SR 597 (North Dale Mabry Highway) at Mapledale Drive shall be rebuilt with 

the replacement of existing diagonal span wire signal with a box span wire signal utilizing steel 
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strain poles with roadway lighting, and dual wire with pivot hangers.  If variations are necessary, 

it will be the responsibility of the Design-Build Firm to obtain them.  The use of flashing yellow 

arrow installation is the preferred option for protected/permissive movements.  

The Design-Build Firm shall provide a photometric analysis for roadway lighting at each signalized 

intersection to enhance pedestrian safety during night time hours.  The proposed roadway lighting shall 

provide an average of 1.5 H.F.C. within the radii returns or pedestrian crosswalks (whichever is greater), 

of the signalized intersection.  Uniformity ratios for Major Arterials presented in Table 7.3.1 of the FDOT 

PPM shall be met within the intersection area, which includes the pedestrian crosswalks and sidewalk 

corners between the curb ramps.  The lighting analysis shall include any existing roadway lighting that may 

be present at the intersection by using the initial design values of these luminaires.  

The Design-Build Firm shall perform subsurface utility investigation (SUE) to identify utility facilities and 

secure agreements, utility work schedules, and plans from Utility Agency Owners (UAOs) ensuring no 

conflicts exist between utility facilities and the Departmentôs construction project. The Design-Build Firm 

shall certify all utility negotiations have been completed with arrangements made for utility work to be 

undertaken with financial provisions in place. 

This project will require a Constructability Analysis. 

During the design phase, the Design-Build Firm shall coordinate the design effort with the 

Department.  All plans are to be prepared in accordance with current design standards and practices 
(Manual on Uniform Traffic Control Devices, Departmentôs Standard Specifications, Departmentôs Plans 

Preparation Manual, and other governing regulations as specified in this document), and shall be accurate, 

legible, complete in design, and drawn to the scale indicated in the Department's manuals and 

furnished in reproducible form.  

 

EXTENSION OF NORTHBOUND DUAL LEFT TURN LANES AT US 19 AND SR 586 

(CURLEW ROAD)  
This project provides for the Departmentôs effort to address intersection improvement by extending the 

northbound dual left turn lanes at the existing signalized intersection of SR 55 (US 19 North) at Curlew 

Road in Pinellas County.  The enhancements to the intersection are required to improvement safety and 

operations as follows: 

¶ Modify the existing separator and median to accommodate a dual northbound left turn lane 

of approximately 720ô. 

¶ Widen the existing pavement to accommodate the extension and resurface the pavement 

area within the limits of the proposed dual northbound left turn lanes. 

¶ Replace signal loop detentions for northbound left turn lanes and apply final signing and 

pavement markings for proposed dual northbound left turn lanes. 

The objective is for the Design-Build Firm to prepare a set of plans and specifications to be used by the 

Design-Build Firm to build the project and by the Department to ensure that the project is built as designed 

and meets the current standards and specifications. In addition, this project will also comply with the 

Americans with Disabilities Act (ADA) requirements.  The Department will provide construction 

inspection services. The Design-Build Firm will provide other Design and Construction Services as stated 

in the contract.  This includes all community awareness / notification activities, including the preparation 

of the elected officialôs mailing list. 

 

This project will require a Constructability Analysis. 
During the design phase, the Design-Build Firm shall coordinate the design effort with the 

Department.  All plans for assigned projects are to be prepared in accordance with current design 
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standards and practices (Manual on Uniform Traffic Control Devices, Departmentôs Standard 

Specifications, Departmentôs Plans Preparation Manual, and other governing regulations as 

specified in this document), and shall be accurate, legible, complete in design, and drawn to the 

scale indicated in the Department's manuals and furnished in reproducible form.  

 

CONSTRUCTION OF OFFSET LEFT TURN LANE S AT HILLSBOROUGH AV E. AND 

LINCOLN AVE.  
Elements of work shall include, but are not limited to, the installation of offset left turn lanes, approximately 

100 feet (depending on specific location constraints) from the median noses as shown in the sample graphic 

in the next page and all necessary incidental items for this intersection per the latest FHWA and Department 

design standards.  The intersections included in this project are (in Hillsborough County): 

  

1. Hillsborough Avenue at Lincoln Avenue   

 

 The general objective is for the Design-Build Firm to prepare a set of plans and specifications to ensure 

that the project is built as designed and meets specifications. The Department will provide construction 

inspection services. The Design-Build Firm will provide other design and construction services as stated in 

the contract. 

   

The objective is for the Design-Build Firm to prepare a set of plans and specifications to be used by the 

Design-Build Firm to build the project and by the Department to ensure that the project is built as designed 

and meets the current standards and specifications. In addition, this project will also comply with the 

Americans with Disabilities Act (ADA) requirements.  The Department will provide construction 

inspection services. The Design-Build Firm will provide other Design and Construction Services as stated 

in the contract.  This includes all community awareness / notification activities, including the preparation 

of the elected officialôs mailing list. 

 

The Design-Build Firm shall perform subsurface utility investigation (SUE) to identify utility facilities and 

secure agreements, utility work schedules, and plans from Utility Agency Owners (UAOs) ensuring no 

conflicts exist between utility facilities and the Departmentôs construction project. The Design-Build Firm 

shall certify all utility negotiations have been completed with arrangements made for utility work to be 

undertaken with financial provisions in place. 

 This project will require a Constructability Analysis.  

During the design phase, the Design-Build Firm shall coordinate the design effort with the Department.  All 

plans for assigned projects are to be prepared in accordance with current design standards and 

practices (Manual on Uniform Traffic Control Devices, Departmentôs Standard Specifications, 

Departmentôs Plans Preparation Manual, and other governing regulations as specified in this document), 

and shall be accurate, legible, complete in design, and drawn to the scale indicated in the Department's 

manuals and furnished in reproducible form.  
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SIGNAL REBUILD AT SR 574 (EAST MARTIN LUTHER KING JR. BOULEVARD) AT US 301  
This project provides for the Departmentôs effort to address safety improvements by rebuilding the traffic 

signal and addressing pedestrian facilities at the existing signalized intersection of SR 574 (East Martin 

Luther King Jr. Boulevard) at US 301 in Hillsborough County.  The options for rebuilding the existing X-

span wire signal are as follows: 

¶ Rebuild with a box span wire signal utilizing steel strain poles with roadway lighting and 

dual wire with pivot hangers or 

¶ Rebuild with a mast arm signal with roadway lighting. 

The objective is for the Design Build Firm to prepare a set of plans and specifications to be used by the 

Design-Build Firm to build the project and by the Department to ensure that the project is built as designed 

and meets the current standards and specifications. In addition, this project will also comply with the 

Americans with Disabilities Act (ADA) requirements. The Department will provide construction inspection 

services. The Design-Build Firm will provide other Design and Construction Services as stated in the 

contract.  This includes all community awareness / notification activities, including the preparation of the 

elected officialôs mailing list. 

Elements of work shall include, but are not limited to, reconstruction of the signal as mentioned above, 

installation of roadway lighting, all necessary signs, pavement markings, signal poles, controller assembly 

and associated hardware, and pedestrian features as necessary to accommodate pedestrian traffic with 

minimum impact to the current vehicular traffic patterns, and re-calculating clearance timing intervals if 

necessary. The Design-Build Firm shall install a new controller for this signal rebuild and coordinate with 

the maintaining agency for wiring in the signal cabinet.   

The intersection of SR 574 (East Martin Luther King Jr. Boulevard) at US 301 shall be rebuilt with the 

replacement of existing X-span wire signal with either a box span wire or a mast arm signal with roadway 

lighting.  If variations are necessary, it will be the responsibility of the Design-Build Firm to obtain them.  
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The use of flashing yellow arrow installation is the preferred option for protected/permissive movements.  

The Design-Build Firm shall provide a photometric analysis for roadway lighting at each signalized 

intersection to enhance pedestrian safety during night time hours.  The proposed roadway lighting shall 

provide an average of 1.5 H.F.C. within the radii returns or pedestrian crosswalks (whichever is greater), 

of the signalized intersection.  Uniformity ratios for Major Arterials presented in Table 7.3.1 of the FDOT 

PPM shall be met within the intersection area, which includes the pedestrian crosswalks and sidewalk 

corners between the curb ramps.  The lighting analysis shall include any existing roadway lighting that may 

be present at the intersection by using the initial design values of these luminaires.  

The Design Build Firm shall perform subsurface utility investigation (SUE) to identify utility facilities and 

secure agreements, utility work schedules, and plans from Utility Agency Owners (UAOs) ensuring no 

conflicts exist between utility facilities and the DEPARTMENTôs construction project. The Design-Build 

Firm shall certify all utility negotiations have been completed with arrangements made for utility work to 

be undertaken with financial provisions in place. 

This project will require a Constructability Analysis. 

During the design phase, the Design-Build Firm shall coordinate the design effort with the Department.  All 

plans for assigned projects are to be prepared in accordance with current design standards and 

practices (Manual on Uniform Traffic Control Devices, Departmentôs Standard Specifications, 
Departmentôs Plans Preparation Manual, and other governing regulations as specified in this document), 

and shall be accurate, legible, complete in design, and drawn to the scale indicated in the Department's 

manuals and furnished in reproducible form.  

 
 

SIGNAL REBUILD AT US 41 (SOUTH TAMIAMI TRAIL)  

 AT CR 672 (BIG BEND ROAD) 
This project provides for the Departmentôs effort to address safety improvements by rebuilding the traffic 

signal and addressing pedestrian facilities at the existing signalized intersection of US 41 (South Tamiami 

Trail) at CR 672 (Big Bend Road) in Hillsborough County.  The preferred type of signal is as follows: 

 

¶ US 41 (South Tamiami Trail) at CR 672 (Big Bend Road) ï Rebuild the existing diagonal 

span wire signal with a mast arm signal with roadway lighting.   

The objective is for the Design-Build Firm to prepare a set of plans and specifications to be used by the 

Design-Build Firm to build the project and by the Department to ensure that the project is built as designed 

and meets the current standards and specifications. In addition, this project will also comply with the 

Americans with Disabilities Act (ADA) requirements. The Department will provide construction inspection 

services.  The Department will provide construction inspection services. The Design-Build Firm will 

provide other Design and Construction Services as stated in the contract.  This includes all community 

awareness / notification activities, including the preparation of the elected officialôs mailing list. 

Elements of work shall include, but are not limited to, reconstruction of the signal mentioned above and 

installation of roadway lighting, all necessary signs, pavement markings, signal poles, controller assembly 

and associated hardware, and pedestrian features as necessary to accommodate pedestrian traffic with 

minimum impact to the current vehicular traffic patterns, and re-calculating clearance timing intervals if 

necessary. The Design-Build Firm shall install a new sidewalk connection on the northeast corner, install a 

new controller for this signal rebuild and coordinate with the maintaining agency for wiring in the signal 

cabinet.   

The intersection of US 41 (South Tamiami Trail) at CR 672 (Big Bend Road) shall be rebuilt with the 

replacement of existing diagonal span wire signal with a mast arm signal with roadway lighting.  If 
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variations are necessary, it will be the responsibility of the Design Build Firm to obtain them.  The use of 

flashing yellow arrow installation is the preferred option for protected/permissive movements.  

 

The Design-Build Firm shall provide a photometric analysis for roadway lighting at each signalized 

intersection to enhance pedestrian safety during night time hours.  The proposed roadway lighting shall 

provide an average of 1.5 H.F.C. within the radii returns or pedestrian crosswalks (whichever is greater), 

of the signalized intersection.  Uniformity ratios for Major Arterials presented in Table 7.3.1 of the FDOT 

PPM shall be met within the intersection area, which includes the pedestrian crosswalks and sidewalk 

corners between the curb ramps.  The lighting analysis shall include any existing roadway lighting that may 

be present at the intersection by using the initial design values of these luminaires.  

The Design-Build Firm shall perform subsurface utility investigation (SUE) to identify utility facilities and 

secure agreements, utility work schedules, and plans from Utility Agency Owners (UAOs) ensuring no 

conflicts exist between utility facilities and the Departmentôs construction project. The Design-Build Firm 

shall certify all utility negotiations have been completed with arrangements made for utility work to be 

undertaken with financial provisions in place. 

This project will require a Constructability Analysis. 

During the design phase, the Design-Build Firm shall coordinate the design effort with the Department.  All 

plans for assigned projects are to be prepared in accordance with current design standards and practices 

(Manual on Uniform Traffic Control Devices, Departmentôs Standard Specifications, Departmentôs Plans 

Preparation Manual, and other governing regulations as specified in this document), and shall be accurate, 

legible, complete in design, and drawn to the scale indicated in the Department's manuals and furnished in 

reproducible form.  

 

INSTALLATION OF INTERSECTION LIGHTING , SR 686 (EAST BAY DRIVE) AT 

LAKE AVENUE NE  
This task provides for the Departmentôs effort to address safety improvements with the installation 

of intersection lighting at the existing signalized intersection of SR 686 (East Bay Drive) and Lake 

Avenue NE in Pinellas County. 

 

The objective is for the Design-Build Firm to prepare a set of plans and specifications to be used 

by the Design-Build Firm to build the project and by the Department to ensure that the project is 

built as designed and meets the current standards and specifications. In addition, this project will also 

comply with the Americans with Disabilities Act (ADA) requirements. The Department will provide 

construction inspection services. The Design-Build Firm will provide other Design and 

Construction Services as stated in the contract.  This includes all community awareness / 

notification activities, including the preparation of the elected officialôs mailing list. 

Elements of work shall include, but are not limited to, the installation the proposed intersection lighting 

including new luminaires, distribution, load centers, conduit, pull boxes, and conductors and associated 

hardware as necessary to light the roadway to current standards with minimum impact to the current 

vehicular traffic patterns. The Design-Build Firm shall install new load centers for this lighting replacement 

and coordinate with the maintaining agencies.  

The Design-Build Firm shall provide a photometric analysis for roadway lighting along the corridor and at 

each signalized intersection to enhance pedestrian safety during night time hours.  The proposed roadway 

lighting shall provide an average of 1.5 H.F.C. within the radii returns or pedestrian crosswalks (whichever 

is greater), of the signalized intersection and along the road segment.  Uniformity ratios for Major Arterials 

presented in Table 7.3.1 of the FDOT PPM shall be met within road segment and signalized intersections, 
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which includes the pedestrian crosswalks and sidewalk corners between the curb ramps.  The lighting 

analysis shall include any existing roadway lighting that may be present within the road segment by using 

the initial design values of these luminaires.  

The Design-Build Firm shall perform subsurface utility investigation (SUE) to identify utility facilities and 

secure agreements, utility work schedules, and plans from Utility Agency Owners (UAOs) ensuring no 

conflicts exist between utility facilities and the Departmentôs construction project. The Design-Build Firm 

shall certify all utility negotiations have been completed with arrangements made for utility work to be 

undertaken with financial provisions in place. 

This project will require a Constructability Analysis.  

During the design phase, the Design-Build Firm shall coordinate the design effort with the 

Department.  All plans for assigned projects are to be prepared in accordance with current design standards 

and practices (Manual on Uniform Traffic Control Devices, Departmentôs Standard Specifications, 

Departmentôs Plans Preparation Manual, and other governing regulations as specified in this document), 

and shall be accurate, legible, complete in design, and drawn to the scale indicated in the 

Department's manuals and furnished in reproducible form.  

 

ITS ï INSTALLATION OF FIBER ALONG I -75 FROM GIBSONTON DRIVE TO BIG 

BEND ROAD 

This task provides for the DEPARTMENTôs commitment for the continuation of the 72 fiber optic 

trunk line connecting to the existing 72 trunk line that presently stops at Gibsonton Drive. This 

proposal will design and build this continuation along I-75 South from Gibsonton Drive to Big 

Bend Road that will connect and integrate to the existing DMS with SunGuide North of Big Bend 

Rd. and recover the existing wireless components for the existing site. 

 

The objective is for the Design-Build Firm to prepare a set of plans and specifications to be used 

by the Design-Build Firm to build the project and by the Department to ensure that the project is 

built as designed and meets the current standards and specifications.  The Department will provide 

construction inspection services. The Design-Build Firm will provide other Design and 

Construction Services as stated in the contract.  This includes all community awareness / 

notification activities, including the preparation of the elected officialôs mailing list. 

 

Elements of work shall include, but are not limited to, the placement of a 4ò continuous HDPE conduit with 

1, 1ò subduct and 2, 1ıò subducts. Place a 72 fiber optic cable to be placed in the 1ò subduct splicing all 

fiber at the North end of the project and connect to the existing fiber near Gibsonton Rd. The fiber conduit 

and fiber will stop and loop back on the Northwest edge of Big Bend Rd. overpass. Placing all 

handholes/pull boxes at no more than 1000ô spacing as appropriate with mow pads. Placing locate wire in 

the outerduct, and at each handhole/pull box grounding the locate wire as department guideline(s) mandate. 

Splicing, testing, and integrating the existing DMS and camera North of Big Bend Rd. into the SunGuide 

system that currently is connected with wireless connection to SunGuide. Recover and protect all wireless 

components and return them to the SunGuide representative. 

This task will include but not limited to all identified elements and incidental elements not mention 

that will be required to complete integration. The conduit/fiber will be placed 10ô off the West 

ROW line at a 30ò minimum depth. The Design-Build Firm will obtain all required permits and 

utility clearance and/or agreements. The Design-Build Firm will obtain any and all structural 

approvals.  In addition, if variations are necessary, it will be the responsibility of the Design-Build 
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Firm to obtain them. 

 

During the design phase, the Design-Build Firm shall coordinate the design effort with the 

Department.  All plans for assigned projects are to be prepared in accordance with current design 

standards and practices (Manual on Uniform Traffic Control Devices, Departmentôs Standard 
Specifications, Departmentôs Plans Preparation Manual, and other governing regulations as specified in this 

document), and shall be accurate, legible, complete in design, and drawn to the scale indicated in 

the Department's manuals and furnished in reproducible form. 

 
 

LEFT TURN LANE EXTENSION ON SR 595 (ALT US 19/BAY PINES BOULEVARD)  

AT 95TH STREET NORTH AND 100TH WAY NORTH  

This project provides for the Departmentôs effort to address safety improvements with the extension of the 

eastbound left turn lane at the existing signalized intersection of SR 595 (Alt US 19/Bay Pines Boulevard) 

at 95th Street North and the westbound left turn lane at the existing signalized intersection of SR 595 (Alt 

US 19/Bay Pines Boulevard) at 100th Way North in Pinellas County.  The enhancements to these 

intersections are required to improve safety and operations as follows: 

 

SR 595 (Alt US 19/Bay Pines Boulevard) at 95th Street North 

¶ Modify the existing separator and median to accommodate the 200ô extension of the 

existing eastbound left turn lane. 

¶ Widen the existing pavement to accommodate the extension and resurface the pavement 

area within the limits of the proposed dual northbound left turn lanes. 

 

SR 595 (Alt US 19/Bay Pines Boulevard) at 100th Way North 

¶ Modify the existing separator and median to accommodate the 400ô extension of the 

existing westbound left turn lane. 

¶ Widen the existing pavement to accommodate the extension and resurface the pavement 

area within the limits of the proposed dual northbound left turn lanes. 

The objective is for the Design-Build Firm to prepare a set of plans and specifications to be used by the 

Design-Build Firm to build the project and by the Department to ensure that the project is built as designed 

and meets the current standards and specifications. The Department will provide construction inspection 

services. The Design-Build Firm will provide other Design and Construction Services as stated in the 

contract.  This includes all community awareness / notification activities, including the preparation of the 

elected officialôs mailing list. 

 

Elements of work shall include, but are not limited to, the extension of the existing eastbound left turn lane 

on SR 595 (Alt US 19/Bay Pines Boulevard) at 95th Street North and the extension of the existing westbound 

left turn lane on SR 595 (Alt US 19/Bay Pines Boulevard) at 100th Way North as well as the removal of the 

existing concrete median and installation/removal of all necessary signs and pavement markings.  If 

variations are necessary, it will be the responsibility of the Design Build Firm to obtain them. 

This project will require a Constructability Analysis. 

During the design phase, the Design-Build Firm shall coordinate the design effort with the Department.  All 

plans for assigned projects are to be prepared in accordance with current design standards and practices 

(Manual on Uniform Traffic Control Devices, Departmentôs Standard Specifications, Departmentôs Plans 

Preparation Manual, and other governing regulations as specified in this document), and shall be accurate, 

legible, complete in design, and drawn to the scale indicated in the Department's manuals and furnished in 

reproducible form.  
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ADVANCE SIGNING - INSTALLATION OF ARTERIAL SIGNS  

This Task Work Order provides for the Departmentôs commitment to provide advanced guidance on 

conventional roadways approaching an interchange relative to lane assignment to access the appropriate 

on-ramp.  The installation of these signs is consistent with the provisions contained in Section 2D.45 of the 

Manual on Uniform Traffic Control Devices (MUTCD).  Please find the attached supplement report (at the 

end of this document) detailing the proposed locations of these signs, which includes a rendering of the 

proposed design of these sign panels.   

 

 The objective is for the Design-Build Firm to prepare a set of plans and specifications to be used to build 

the project and by the Department to ensure that the project is built as designed to specifications.  The 

Department will provide construction inspection services. The Design-Build Firm will provide other design 

and construction services as stated in the contract.   

 

 Elements of work shall include, but are not limited to the signing changes and all necessary incidental items 

for these locations per the latest FHWA and DEPARTMENT design standards.   

 
All work will be performed in accordance with the contract documents, governing specification and design 
standards.  

 

During the design phase, the Design-Build Firm shall coordinate the design effort, at a minimum, weekly 

with the DEPARTMENT.  

 

 The Construction Plans will include the following design elements: 

 

 The anticipated construction plan sheets for each location that will be prepared shall include the 

following: 

1. Key Sheet 

2. Tabulation of Quantities Sheet 

3. General Notes Sheet 

4. Project Layout Sheet (for reference points) 

5. Design Plan Sheets  

6. Traffic Control Plan Sheets 

 

SIGNAL REBUILD AT US 41S (SOUTH TAMIAMI TRAIL) AT PALM AVENUE  

This project provides for the Departmentôs effort to address safety improvements by rebuilding the traffic 

signal and addressing pedestrian facilities at the existing signalized intersection of US 41S (South Tamiami 

Trail) at Palm Avenue in Hillsborough County.  The preferred type of signal is as follows: 

 

¶ US 41S (South Tamiami Trail) at Palm Avenue ï Rebuild the existing diagonal span wire 

signal with a mast arm signal with roadway lighting.   

The objective is for the Design-Build Firm to prepare a set of plans and specifications to be used by the 

Design-Build Firm to build the project and by the Department to ensure that the project is built as designed 

and meets the current standards and specifications. In addition, this project will also comply with the 

Americans with Disabilities Act (ADA) requirements. The Department will provide construction inspection 

services. The Design-Build Firm will provide other Design and Construction Services as stated in the 

contract.  This includes all community awareness / notification activities, including the preparation of the 

elected officialôs mailing list. 

 

Elements of work shall include, but are not limited to, reconstruction of the signal mentioned above and 
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installation of roadway lighting, all necessary signs, pavement markings, signal poles, controller assembly 

and associated hardware, and pedestrian features as necessary to accommodate pedestrian traffic with 

minimum impact to the current vehicular traffic patterns, and re-calculating clearance timing intervals if 

necessary. The Design-Build Firm shall install a new controller for this signal rebuild and coordinate with 

the maintaining agency for wiring in the signal cabinet.   

The intersection of US 41S (South Tamiami Trail) at Palm Avenue shall be rebuilt with the replacement of 

existing diagonal span wire signal with a mast arm signal with roadway lighting.  If variations are necessary, 

it will be the responsibility of the Design Build Firm to obtain them.  The use of flashing yellow arrow 

installation is the preferred option for protected/permissive movements.  

 

The Design-Build Firm shall provide a photometric analysis for roadway lighting at each signalized 

intersection to enhance pedestrian safety during night time hours.  The proposed roadway lighting shall 

provide an average of 1.5 H.F.C. within the radii returns or pedestrian crosswalks (whichever is greater), 

of the signalized intersection.  Uniformity ratios for Major Arterials presented in Table 7.3.1 of the FDOT 

PPM shall be met within the intersection area, which includes the pedestrian crosswalks and sidewalk 

corners between the curb ramps.  The lighting analysis shall include any existing roadway lighting that may 

be present at the intersection by using the initial design values of these luminaires.  

The Design-Build Firm shall perform subsurface utility investigation (SUE) to identify utility facilities and 

secure agreements, utility work schedules, and plans from Utility Agency Owners (UAOs) ensuring no 

conflicts exist between utility facilities and the Departmentôs construction project. The Design-Build Firm 

shall certify all utility negotiations have been completed with arrangements made for utility work to be 

undertaken with financial provisions in place. 

This project will require a Constructability Analysis. 

During the design phase, the Design-Build Firm shall coordinate the design effort with the Department.  All 

plans for assigned projects are to be prepared in accordance with current design standards and practices 

(Manual on Uniform Traffic Control Devices, Departmentôs Standard Specifications, Departmentôs Plans 

Preparation Manual, and other governing regulations as specified in this document), and shall be accurate, 

legible, complete in design, and drawn to the scale indicated in the Department's manuals and furnished in 

reproducible form.  

 

U.S. 301/98(SB) TO THE NORTH OF 7TH STREET IN DADE CITY 

MILLING AND RE SURFACING, INSTALLATION OF PAVEMENT MARKINGS, AND 

THE RELOCATION OF A GROUND -MOUNTED SINGLE -POST SIGN ASSEMBLY 
 

This Task Work Order provides for the Departmentôs commitment to provide improved operations on this 

section of U.S. 98/301 by eliminating the double right lane merge condition on this approach to 7th Street 

in Dade City.  Please find the attached supplement report detailing these proposed modifications.     

 

 The objective is for the Design-Build Firm to prepare a set of plans and specifications to be used to build 

the project and by the Department to ensure that the project is built as designed and to specifications.  The 

Department will provide construction inspection services. The Design-Build Firm will provide other 

design and construction services as stated in the contract.   

 

 Elements of work shall include, but are not limited to milling and resurfacing, installation of pavement 

markings including preformed route shields.   

   

All plans for assigned projects are to be prepared in accordance with current design standards and practices 
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(Manual on Uniform Traffic Control Devices, Departmentôs Standard Specifications, Departmentôs Plans 

Preparation Manual, and other governing regulations as specified in this document), and shall be accurate, 

legible, complete in design, and drawn to the scale indicated in the Department's manuals and furnished in 

reproducible form.  

 

INSTALLATION OF ADDITIONAL NORTHBOUND AND SOUTHBOUND  

 LEFT TURN LANES AT  

SR 574 (MARTIN LUTHER KING JR. BO ULEVARD) AT US 301 

This project provides for the Departmentôs effort to address intersection improvement by constructing an 

additional northbound and southbound left turn lane at the existing signalized intersection of SR 574 

(Martin Luther King Jr. Boulevard) at US 301 in Hillsborough County.  The enhancements to the 

intersection are required to improvement safety and operations as follows: 

 

¶ Modify the existing traffic separator and median to accommodate an additional northbound 

and southbound left turn lanes that duplicates the existing left turn lanes. 

¶ Widen the existing pavement to accommodate the additional northbound and southbound 

left turn lanes and resurface the adjacent pavement area to avoid creating a pavement joint. 

¶ Install signal loop detentions for the northbound and southbound left turn lanes, and apply 

final signing and pavement markings for the northbound and southbound left turn lanes. 

The objective is for the Design-Build Firm to prepare a set of plans and specifications to be used by the 

Design-Build Firm to build the project and by the Department to ensure that the project is built as designed 

and meets the current standards and specifications. In addition, this project will also comply with the 

Americans with Disabilities Act (ADA) requirements.  The Department will provide construction 

inspection services. The Design-Build Firm will provide other Design and Construction Services as stated 

in the contract.  This includes all community awareness / notification activities, including the preparation 

of the elected officialôs mailing list. 

 

This project will require a Constructability Analysis. 

During the design phase, the Design-Build Firm shall coordinate the design effort with the Department.  All 

plans for assigned projects are to be prepared in accordance with current design standards and practices 

(Manual on Uniform Traffic Control Devices, Departmentôs Standard Specifications, Departmentôs Plans 

Preparation Manual, and other governing regulations as specified in this document), and shall be accurate, 

legible, complete in design, and drawn to the scale indicated in the Department's manuals and furnished in 

reproducible form.  


