















0633 3 46	FIBER OPTIC CONNECTION HARDWARE, RELOCATE PATCH PANEL- FIELD TERMINATED	EA	0	\$637.92	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0633 3 51	FIBER OPTIC CONNECTION HARDWARE, ADJUST/MODIFY SPLICE ENCLOSURE	EA	0	\$672.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0633 3 52	FIBER OPTIC CONNECTION HARDWARE, ADJUST/MODIFY SPLICE TRAY	EA	0	\$34.08	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0633 3 55	FIBER OPTIC CONNECTION HARDWARE, ADJUST/MODIFY PATCH PANEL, PRETERMINATED	EA	0	\$374.28	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0633 3 56	FIBER OPTIC CONNECTION HARDWARE, ADJUST/MODIFY PATCH PANEL	EA	0	\$374.28	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
634-4-141	SPAN WIRE ASSEMBLY (F&I)(SINGLE POINT) (PER.)	PI	0	\$2,828.94	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
634-4-142	SPAN WIRE ASSEMBLY (F&I)(SINGLE POINT) (DIAGONAL)	PI	0	\$3,396.10	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
634-4-143	SPAN WIRE ASSEMBLY (F&I)(SINGLE POINT) (BOX)	PI	0	\$6,786.56	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
634-4-144	SPAN WIRE ASSEMBLY (F&I)(SINGLE POINT) (OTHER TYPE)	PI	0	\$6,462.54	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0634 4151	SPAN WIRE ASSEMBLY (F&I)(TWO POINT)(PERPENDICULAR)	PI	0	\$4,202.88	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0634 4152	SPAN WIRE ASSEMBLY (F&I)(TWO POINT)(DIAGONAL)	PI	0	\$4,668.75	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0634 4153	SPAN WIRE ASSEMBLY (F&I)(TWO POINT)(BOX)	PI	0	\$8,809.59	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0634 4154	SPAN WIRE ASSEMBLY (F&I)(TWO POINT)(OTHER TYPE)	PI	0	\$8,461.11	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
634-4-341	SPAN WIRE ASSEMBLY (INSTALL)(SINGLE POINT ATTACH) (PER.)	PI	0	\$1,623.95	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
634-4-342	SPAN WIRE ASSEMBLY (INSTALL)(SINGLE POINT ATTACH) (DIAGONAL)	PI	0	\$2,368.26	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
634-4-343	SPAN WIRE ASSEMBLY (INSTALL)(SINGLE POINT ATTACH) (BOX SPANS)	PI	0	\$3,897.43	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
634-4-344	SPAN WIRE ASSEMBLY (INSTALL)(SINGLE POINT ATTACH) (OTHER SPAN TYPE)	PI	0	\$3,789.19	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
634-4-400	SPAN WIRE ASSEMBLY, ADJUST	PI	0	\$811.98	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
634-6-1	MESSENGER WIRE (FURNISH & INSTALL)	LF	0	\$10.74	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0635 2 11	PULL & SPLICE BOX, F&I, 13" x 24" COVER SIZE POLYMER CONCRETE	EA	0	\$1,063.92	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0635 2 11	PULL & SPLICE BOX, F&I, 13" x 24" COVER SIZE CONCRETE METAL LID	EA	32	\$1,452.36	\$24,690.12	\$0.00	2	\$2,904.72	13	\$18,880.68	\$0.00	2	\$2,904.72	\$0.00	13	\$18,880.68	\$0.00	2	\$2,904.72	\$0.00	\$2,904.72
0635 2 12	PULL & SPLICE BOX, F&I, 24" X 36" COVER SIZE POLYMER CONCRETE	EA	0	\$2,245.32	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0635 2 12	PULL & SPLICE BOX, F&I, 24" X 36" COVER SIZE CONCRETE METAL LID	EA	1	\$2,611.92	\$2,611.92	\$0.00	\$0.00	\$0.00	1	\$2,611.92	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0635 2 40	PULL & SPLICE BOX, RELOCATE	EA	0	\$2,382.84	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0635 2 50	PULL & SPLICE BOX, REPAIR	EA	0	\$1,710.48	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0635 3 11	JUNCTION BOX, FURNISH & INSTALL, AERIAL	EA	0	\$330.12	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0635 3 12	JUNCTION BOX, FURNISH & INSTALL, MOUNTED	EA	0	\$305.88	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0635 3 40	JUNCTION BOX, RELOCATE	EA	0	\$276.84	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0639 1111	ELECTRICAL POWER SERVICE, F&I, OVERHEAD, METER FURNISHED BY POWER COMPANY	AS	0	\$2,449.30	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0639 1112	ELECTRICAL POWER SERVICE, F&I, OVERHEAD METER PURCHED BY CONTRACTOR FROM POWER	AS	0	\$2,449.30	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0639 1113	ELECTRICAL POWER SERVICE, F&I, OVERHEAD METER NOT REQUIRED	AS	0	\$2,415.42	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0639 1121	ELECTRICAL POWER SERVICE, F&I, UNDERGROUND, METER FURNISHED BY POWER COMPANY	AS	0	\$2,381.63	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0639 1122	ELECTRICAL POWER SERVICE, F&I, UNDERGROUND, METER PURCHASED BY CONTRACTOR	AS	1	\$2,381.63	\$2,381.63	\$0.00	\$0.00	\$0.00	1	\$2,381.63	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
639-3-11	ELECTRICAL SERVICE DISCONNECT(F&I) (POLE MOUNT)	EA	0	\$874.98	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
639-3-12	ELECTRICAL SERVICE DISCONNECT(F&I) (CABINET)	EA	0	\$901.74	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0639 1410	ELECTRICAL POWER SERVICE, REL OVERHEAD	AS	0	\$1,012.18	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0639 1420	ELECTRICAL POWER SERVICE, RELOCATE, UNDERGROUND	AS	0	\$945.47	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0639 1610	ELECTRICAL POWER SERVICE, REMOVE OVERHEAD	AS	0	\$676.63	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0639 1620	ELECTRICAL POWER SERVICE, REMOVE UNDERGROUND	AS	0	\$541.29	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0639 2 1	ELECTRICAL SERVICE WIRE	LF	570	\$9.68	\$5,517.60	\$0.00	\$0.00	\$0.00	570	\$5,517.60	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0639 2 4	ELECTRICAL SERVICE WIRE, RELOCATE	LF	0	\$1.14	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0639 3 11	ELECTRICAL SERVICE DISCONNECT, F&I, POLE MOUNT	EA	0	\$874.98	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0639 3 12	ELECTRICAL SERVICE DISCONNECT, F&I, CABINET	EA	0	\$901.74	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0639 3 60	ELECTRICAL SERVICE DISCONNECT, REMOVE	EA	0	\$135.34	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0639 5 1	EMERGENCY GENERATOR-PERMANENT, UP TO 25 KW	EA	0	\$30,433.66	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0639 5 2	EMERGENCY GENERATOR-PERMANENT, 26-50	EA	0	\$34,037.70	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0641 2 11	PRESTRESSED CONCRETE POLE, F&I, TYPE P-II PEDESTAL	EA	1	\$1,629.41	\$1,629.41	\$0.00	\$0.00	\$0.00	1	\$1,629.41	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0641 2 12	PRESTRESSED CONCRETE POLE, F&I, TYPE P-II SERVICE POLE	EA	0	\$1,383.27	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0641 2 13	PRESTRESSED CONCRETE POLE, F&I, TYPE P-III	EA	0	\$3,156.30	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0641 2 14	PRESTRESSED CONCRETE POLE, F&I, TYPE P-IV	EA	0	\$7,931.70	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0641 2 15	PRESTRESSED CONCRETE POLE, F&I, TYPE P-V	EA	0	\$8,438.94	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0641 2 16	PRESTRESSED CONCRETE POLE, F&I, TYPE P-VI	EA	0	\$10,578.30	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0641 2 17	PRESTRESSED CONCRETE POLE, F&I, TYPE P-VII	EA	0	\$11,157.87	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0641 2 18	PRESTRESSED CONCRETE POLE, F&I, TYPE P-VIII	EA	0	\$11,331.41	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0641 2 19	PRESTRESSED CONCRETE POLE, F&I, CUSTOM DESIGN	EA	0	\$15,261.31	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0641 2 30	PRESTRESSED CONCRETE POLE, INSTALL	EA	0	\$7,246.80	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
0641 14134	PREST CONC POLE, F&I - WITH FOUNDATION, TYPE N-V, 34	EA	0	\$7,107.76	\$0.00	\$0.00	\$0.00														











0660 3 31	VEHICLE DETECTION SYSTEM- MICROWAVE, INSTALL FDOT FURNISHED CABINET EQUIPMENT	EA	0	\$16.90	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0660 3 32	VEHICLE DETECTION SYSTEM- MICROWAVE, INSTALL- FDOT FURNISHED, ABOVE GROUND	EA	0	\$4,765.99	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0660 3 42	VEHICLE DETECTION SYSTEM - MICROWAVE, RELOCATE, ABOVE GROUND EQUIPMENT	EA	0	\$5,389.74	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0660 3 51	VEHICLE DETECTION SYSTEM- MICROWAVE, ADJUST & MODIFY, CABINET EQUIPMENT	EA	0	\$16.90	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0660 3 52	VEHICLE DETECTION SYSTEM - MICROWAVE, ADJUST & MODIFY, ABOVE GROUND EQUIPMENT	EA	0	\$3,112.47	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0660 4 11	VEHICLE DETECTION SYSTEM- VIDEO, FURNISH & INSTALL CABINET EQUIPMENT	EA	1	\$6,604.84	\$6,604.84	\$0.00	\$0.00	1	\$6,604.84	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0660 4 12	VEHICLE DETECTION SYSTEM- VIDEO, FURNISH & INSTALL ABOVE GROUND EQUIPMENT	EA	3	\$7,870.46	\$23,611.37	\$0.00	\$0.00	3	\$23,611.37	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0660 4 41	VEHICLE DETECTION SYSTEM- VIDEO, RELOCATE CABINET EQUIPMENT	EA	0	\$204.16	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0660 4 42	VEHICLE DETECTION SYSTEM- VIDEO, RELOCATE ABOVE GROUND EQUIPMENT	EA	0	\$1,555.84	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0660 4 51	VEHICLE DETECTION SYSTEM- VIDEO, ADJUST/MODIFY CABINET EQUIPMENT	EA	1	\$544.46	\$544.46	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	1	\$544.46	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0660 5 11	VEHICLE DETECTION SYSTEM- WIRELESS MAGNETOMETER, FURNISH & INSTALL, CABINET	EA	0	\$7,406.61	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0660 5 12	VEHICLE DETECTION SYSTEM- WIRELESS MAGNETOMETER, FURNISH & INSTALL, ABOVE	EA	0	\$3,501.87	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0660 5 13	VEHICLE DETECTION SYSTEM- WIRELESS MAGNETOMETER, FURNISH & INSTALL, IN-ROAD	EA	0	\$1,081.52	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0660 5 41	VEHICLE DETECTION SYSTEM- WIRELESS MAGNETOMETER, RELOCATE, CABINET EQUIPMENT	EA	0	\$883.87	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0660 5 42	VEHICLE DETECTION SYSTEM- WIRELESS MAGNETOMETER, RELOCATE, ABOVE GROUND	EA	0	\$441.94	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0660 5 43	VEHICLE DETECTION SYSTEM- WIRELESS MAGNETOMETER, RELOCATE, IN-ROAD	EA	0	\$1,016.22	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0660 6121	VEHICLE DETECTION SYSTEM- AVI, BLUETOOTH, FURNISH & INSTALL, CABINET EQUIPMENT	EA	0	\$6,332.48	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0660 6122	VEHICLE DETECTION SYSTEM- AVI, BLUETOOTH, FURNISH & INSTALL, ABOVE GROUND EQUIPMENT	EA	0	\$14,204.52	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0660 6321	VEHICLE DETECTION SYSTEM- AVI, BLUETOOTH, INSTALL- FDOT FURNISHED, CABINET EQUIPMENT	EA	0	\$1,633.37	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0660 6322	VEHICLE DETECTION SYSTEM- AVI, BLUETOOTH INSTALL, ABOVE GROUND EQUIPMENT	EA	0	\$4,793.80	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0660 6412	VEHICLE DETECTION SYSTEM- AVI, TRANSPONDER RELOCATE, ABOVE GROUND EQUIPMENT	EA	0	\$1,633.37	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0663 1110	SIGNAL PRIORITY AND PRE-EMPTION SYSTEM, F&I, OPTICAL, COMPLETE SYSTEM	AS	0	\$10,260.45	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0663 1120	SIGNAL PRIORITY AND PRE-EMPTION SYSTEM, F&I, GPS, COMPLETE SYSTEM	AS	0	\$15,730.79	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0663 1400	SIGNAL PRIORITY & PRE-EMPTION SYSTEM, RELOCATE	AS	0	\$1,969.09	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0663 1500	SIGNAL PRIORITY & PRE-EMPTION SYSTEM, ADJUST/MODIFY	AS	0	\$408.32	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0665 1 11	PEDESTRIAN DETECTOR, FURNISH & INSTALL, STANDARD	EA	16	\$236.81	\$3,078.50	\$0.00	\$0.00	8	\$1,894.46	\$0.00	3	\$710.42	\$0.00	2	\$473.62	3	\$710.42	\$0.00	\$0.00	\$0.00	\$0.00
0665 1 12	PEDESTRIAN DETECTOR, FURNISH & INSTALL, ACCESSIBLE	EA	0	\$2,117.37	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0665 1 30	PEDESTRIAN DETECTOR, INSTALL	EA	0	\$136.14	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0665 1 40	PEDESTRIAN DETECTOR, RELOCATE	EA	0	\$203.72	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0665 1 60	PEDESTRIAN DETECTOR, REMOVE-POLE/PEDESTAL TO REMAIN	EA	0	\$68.02	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0670 4 1	INTERSECTION CONTROL BEACON CONTROLLER ASSEMBLY, FURNISH & INSTALL	AS	0	\$1,645.42	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0670 5 400	TRAFFIC CONTROLLER ASSEMBLY, MODIFY	EA	3	\$2,446.14	\$2,446.14	\$0.00	1	\$2,446.14	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	1	\$2,446.14	1	\$2,446.14	\$0.00	\$0.00	
0670 5110	TRAFFIC CONTROLLER ASSEMBLY, F&I, NEMA, TYPE V CABINET	AS	1	\$25,006.61	\$25,006.61	\$0.00	\$0.00	1	\$25,006.61	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0670 5110	TRAFFIC CONTROL ASSEMBLY, F&I, TYPE TS 2 PEEK, TYPE V CABINET	AS	0	\$26,752.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0670 5110	TRAFFIC CONTROL ASSEMBLY, F&I, TYPE TS 2 NAZTEC, TYPE V CABINET	AS	0	\$26,993.65	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0670 5110	TRAFFIC CONTROL ASSEMBLY, F&I, TYPE TS 2 EAGLE, TYPE V CABINET	AS	0	\$22,250.27	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0670 5110	TRAFFIC CONTROL ASSEMBLY, F&I, TYPE TS 2 ECONOLITE, TYPE V CABINET	AS	0	\$24,335.34	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0670 5110	TRAFFIC CONTROL ASSEMBLY, F&I, TYPE TS 2 ECONOLITE 2070, TYPE V CABINET	AS	0	\$24,335.34	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0670 5111	TRAFFIC CONTROLLER ASSEMBLY, F&I, TYPE TS 2, 1 PREEMPTION, TYPE V CABINET	AS	0	\$25,543.67	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0670 5111	TRAFFIC CONTROLLER ASSEMBLY, F&I, TYPE TS 2, PEEK, 1 PREEMPTION, TYPE V CABINET	AS	0	\$27,691.84	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0670 5111	TRAFFIC CONTROLLER ASSEMBLY, F&I, TYPE TS 2, NAZTEC, 1 PREEMPTION, TYPE V CABINET	AS	0	\$27,188.39	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0670 5111	TRAFFIC CONTROLLER ASSEMBLY, F&I, TYPE TS 2, EAGLE, 1 PREEMPTION, TYPE V CABINET	AS	0	\$22,250.27	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0670 5111	TRAFFIC CONTROLLER ASSEMBLY, F&I, TYPE TS 2, ECONOLITE, 1 PREEMPTION, TYPE V CABINET	AS	0	\$24,335.34	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0670 5111	TRAFFIC CONTROLLER ASSEMBLY, F&I, TYPE TS 2, ECONOLITE 2070, 1 PREEMPTION, TYPE V CABINET	AS	0	\$24,335.34	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0670 5112	TRAFFIC CONTROLLER ASSEMBLY, F&I, TYPE TS 2, 2 PREEMPTION, TYPE V CABINET	AS	0	\$29,034.46	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0670 5112	TRAFFIC CONTROLLER ASSEMBLY, F&I, TYPE TS 2, PEEK, 2 PREEMPTION, TYPE V CABINET	AS	0	\$30,779.85	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0670 5112	TRAFFIC CONTROLLER ASSEMBLY, F&I, TYPE TS 2, NAZTEC, 2 PREEMPTION, TYPE V CABINET	AS	0	\$28,530.92	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0670 5112	TRAFFIC CONTROLLER ASSEMBLY, F&I, TYPE TS 2, EAGLE, 2 PREEMPTION, TYPE V CABINET	AS	0	\$22,250.27	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0670 5112	TRAFFIC CONTROLLER ASSEMBLY, F&I, TYPE TS 2, ECONOLITE, 2 PREEMPTION, TYPE V CABINET	AS	0	\$24,335.34	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0670 5112	TRAFFIC CONTROLLER ASSEMBLY, F&I, TYPE TS 2, ECONOLITE 2070, 2 PREEMPTION, TYPE V CABINET	AS	0	\$24,335.34	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0670 5500	TRAFFIC CONTROLLER ASSEMBLY, RELOCATE	AS	0	\$5,285.19	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0678 1104	CONTROLLER ACCESSORIES, F&I, LOAD SWITCH	EA	0	\$70.75	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0678 1105	CONTROLLER ACCESSORIES, F&I, TYPE 1 FLASHER	EA	0	\$70.75	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0678 1106	CONTROLLER ACCESSORIES, F&I, TYPE 3 FLASHER	EA	0	\$70.75	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0678 1107	CONTROLLER ACCESSORIES, F&I, TYPE 1 TIME SWITCH	EA	0	\$538.91	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0678 1109	CONTROLLER ACCESSORIES, F&I, TYPE 3 TIME SWITCH	EA	0	\$673.20	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0678 1110	CONTROLLER ACCESSORIES, F&I, TYPE 4 TIME SWITCH	EA	0	\$807.40	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
0678 1111	TRAFFIC CONTROLLER ACCESSORIES, F&I, POWER REDUCTION ASSEMBLY																				









0700 3601	SIGN PANEL, REMOVE, UP TO 12 SF	EA	5	\$77.30	\$231.90		\$0.00		\$0.00		\$0.00		3	\$231.90	2	\$154.60		\$0.00		\$0.00		\$0.00
0700 3602	SIGN PANEL, REMOVE, 12-20 SF	EA	0	\$116.00	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0700 3603	SIGN PANEL, REMOVE, 21-30 SF	EA	0	\$154.70	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0700 3604	SIGN PANEL, REMOVE, 31-50 SF	EA	0	\$309.40	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0700 3605	SIGN PANEL, REMOVE, 51-100 SF	EA	0	\$464.00	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0700 3606	SIGN PANEL, REMOVE, 101-200 SF	EA	0	\$618.70	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0700 3607	SIGN PANEL, REMOVE, 201-300 SF	EA	0	\$928.10	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0700 3608	SIGN PANEL, REMOVE, 301-400 SF	EA	0	\$1,237.40	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0700 3609	SIGN PANEL, REMOVE, 401-500 SF	EA	0	\$1,546.80	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0700 3610	SIGN PANEL, REMOVE, 501-600 SF	EA	0	\$1,856.10	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0700 3611	SIGN PANEL, REMOVE, 601 SF AND GREATER	EA	0	\$2,784.20	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0700 3624	SIGN PANEL, REMOVE, UP TO 50 SF WITH LIGHTING	EA	0	\$1,082.80	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0700 3625	SIGN PANEL, REMOVE, 51-100 SF WITH LIGHTING	EA	0	\$1,160.10	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0700 3626	SIGN PANEL, REMOVE, 101-200 SF WITH LIGHTING	EA	0	\$2,513.50	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0700 3627	SIGN PANEL, REMOVE PANEL, 201-300 SF WITH LIGHTING	EA	0	\$3,557.60	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0700 3628	SIGN PANEL, REMOVE PANEL, 301-400 SF WITH LIGHTING	EA	0	\$3,867.00	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0700 3631	SIGN PANEL, REMOVE PANEL, 601 SF AND GREATER WITH LIGHTING	EA	0	\$6,573.90	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0700 5 21	INTERNALLY ILLUMINATED SIGN, FURNISH & INSTALL, UP TO 12 SF	EA	0	\$5,225.80	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0700 5 22	INTERNALLY ILLUMINATED SIGN, FURNISH & INSTALL, 12-18 SF	EA	6	\$6,989.50	\$34,947.50		\$0.00	1	\$6,989.50	4	\$27,958.00			\$0.00		\$0.00		\$0.00		\$0.00	1	\$6,989.50
0700 5 50	INTERNALLY ILLUMINATED SIGN, RELOCATE	EA	0	\$1,082.80	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0700 5 60	INTERNALLY ILLUMINATED SIGN, REMOVE	EA	0	\$618.70	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0700 8113	FRONT ACCESS DYNAMIC MESSAGE SIGN, FURNISH & INSTALL- WITH UPS, MONOCHROME, 21-30 SF	EA	0	\$78,105.30	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0700 8115	FRONT ACCESS DYNAMIC MESSAGE SIGN, FURNISH & INSTALL- WITH UPS, MONOCHROME, 51-100 SF	EA	0	\$111,365.30	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0700 10122	DMS SUPPORT STRUCTURE, CANTILEVER, 21-30 FT	EA	0	\$91,123.10	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0700 10123	DMS SUPPORT STRUCTURE, CANTILEVER, 31-40 FT	EA	0	\$109,032.10	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0701 15111	AUDIBLE & VIBRATORY PAVEMENT MARKING, STANDARD- OPEN GRADED ASPHALT	NM	0	\$8,986.43	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0701 15112	AUDIBLE & VIBRATORY PAVEMENT MARKING, STANDARD- OPEN GRADED ASPHALT	NM	0	\$11,700.00	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0701 15121	AUDIBLE & VIBRATORY PAVEMENT MARKING, STANDARD- OPEN GRADED ASPHALT	GM	0	\$3,825.00	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0701 15211	AUDIBLE & VIBRATORY PAVEMENT MARKING, STANDARD- OPEN GRADED ASPHALT	NM	0	\$8,847.20	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0701 15212	AUDIBLE & VIBRATORY PAVEMENT MARKING, STANDARD- OPEN GRADED ASPHALT	NM	0	\$11,700.00	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0701 15221	AUDIBLE & VIBRATORY PAVEMENT MARKING, STANDARD- OPEN GRADED ASPHALT	GM	0	\$3,825.00	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0701 16111	AUDIBLE & VIBRATORY PAVEMENT MARKING, STANDARD- OTHER SURFACES, WHITE,	NM	0	\$7,507.11	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0701 16112	AUDIBLE & VIBRATORY PAVEMENT MARKING, STANDARD- OTHER SURFACES, WHITE,	NM	0	\$9,930.00	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0701 16121	AUDIBLE & VIBRATORY PAVEMENT MARKING, STANDARD- OTHER SURFACES, WHITE,	GM	0	\$3,502.50	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0701 16211	AUDIBLE & VIBRATORY PAVEMENT MARKING, STANDARD- OTHER SURFACES, YELLOW,	NM	0	\$7,447.50	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0701 16212	AUDIBLE & VIBRATORY PAVEMENT MARKING, STANDARD- OTHER SURFACES, YELLOW,	NM	0	\$9,930.00	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0701 16221	AUDIBLE & VIBRATORY PAVEMENT MARKING, STANDARD- OTHER SURFACES, YELLOW,	GM	0	\$3,502.50	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0705 10 1	OBJECT MARKER, TYPE 1	EA	0	\$191.80	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0705 10 2	OBJECT MARKER, TYPE 2	EA	0	\$222.30	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0705 10 3	OBJECT MARKER, TYPE 3	EA	0	\$237.50	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0705 10 4	OBJECT MARKER, TYPE 4	EA	0	\$260.40	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0705 11 1	DELINEATOR, FLEXIBLE TUBULAR	EA	4	\$110.40	\$220.80	2	\$220.80		\$0.00		\$0.00			\$0.00	2	\$220.80		\$0.00		\$0.00		\$0.00
0705 11 2	DELINEATOR, NON-FLEXIBLE	EA	0	\$133.30	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0705 11 3	DELINEATOR, FLEXIBLE HIGH VISIBILITY MEDIAN	EA	0	\$270.60	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0705 11 4	DELINEATOR, FLEXIBLE HIGH PERFORMANCE	EA	0	\$270.60	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
706-3	RETRO-REFLECTIVE PAVEMENT MARKERS	EA	164	\$7.50	\$757.50	42	\$315.00		\$0.00	20	\$150.00		39	\$292.50	2	\$15.00		\$0.00	61	\$457.50		\$0.00
0710 11111	PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 6"	NM	1	\$1,944.44	\$972.22	0.5	\$972.22		\$0.00		\$0.00			\$0.00	0.5	\$972.22		\$0.00		\$0.00		\$0.00
0710 11122	PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 8"	LF	0	\$1.04	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0710 11123	PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 12"	LF	628	\$1.17	\$609.57	107	\$125.19		\$0.00	414	\$484.38			\$0.00	107	\$125.19		\$0.00		\$0.00		\$0.00
0710 11124	PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 18"	LF	326	\$1.76	\$286.07	163	\$286.07		\$0.00		\$0.00			\$0.00	163	\$286.07		\$0.00		\$0.00		\$0.00
0710 11125	PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 24"	LF	128	\$2.34	\$255.06	19	\$44.46		\$0.00	90	\$210.60			\$0.00	19	\$44.46		\$0.00		\$0.00		\$0.00
0710 11131	PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SKIP, 6", 10-30 OR 3-9 SKIP	GM	1	\$1,434.47	\$717.23		\$0.00		\$0.00	0.5	\$717.23			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
710-11-151	PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, DOTTED / GUIDELINE / 6-10 GAP EXTENSION, 6"	LF	0	\$1.67	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0710 11160	PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, MESSAGE	EA	0	\$95.52	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0710 11170	PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, ARROWS	EA	20	\$67.91	\$679.05	10	\$679.05		\$0.00		\$0.00			\$0.00	10	\$679.05		\$0.00		\$0.00		\$0.00
0710 11180	PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, YIELD LINE	LF	0	\$7.50	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0710 11190	PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, ISLAND NOSE	SF	0	\$6.00	\$0.00		\$0.00		\$0.00		\$0.00			\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
0710 11211	PAINTED PAVEMENT MARKINGS, STANDARD, YELLOW, SOLID, 6"	NM	1	\$1,944.44	\$972.22	0.5	\$972.22		\$0.00		\$0.00			\$0.00	0.5	\$972.22		\$0.00		\$0.00		\$0.00







0785 2600	ITS CABINET, REMOVE & DISPOSE	EA	0	\$1,160.10	\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		
0785 1 40	ITS POLE, RELOCATE	EA	0	\$12,868.50	\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		
0785 1 60	ITS POLE, REMOVE	EA	0	\$5,818.70	\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		
908-333-1	HIGH FRICTION SURFACE COURSE	SY	0	\$107.50	\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		
9999-50	EMERGENCY SIGNAL INSTALLATION WITHIN 48 HOURS	EA	0	\$2,200.00	\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		\$0.00		
<b>MASTER PAY ITEM LIST TOTAL (50% in the Adjusted Score Formula)</b>				<b>\$6,408,440.40</b>																					
<b>PROJECTS SUBTOTAL</b>				<b>\$2,437,571.13</b>			<b>\$529,798.12</b>		<b>\$82,384.16</b>		<b>\$486,093.50</b>		<b>\$58,384.25</b>		<b>\$65,500.13</b>		<b>\$382,860.42</b>		<b>\$92,686.26</b>		<b>\$663,998.14</b>		<b>\$75,866.15</b>		
<b>TOTAL COMBINED PERCENTAGE MAY NOT EXCEED 20%. PERCENTAGES PROVIDED BY CONTRACTOR WILL APPLY TO EACH PROJECT COVERED UNDER THIS DESIGN BUILD PUSH BUTTON CONTRACT.</b>																									
<b>MOBILIZATION</b>				10.00%			10.00%		10.00%		10.00%		10.00%		10.00%		10.00%		10.00%		10.00%		10.00%		
				<b>\$243,757.11</b>			<b>\$52,979.81</b>		<b>\$8,238.42</b>		<b>\$48,609.35</b>		<b>\$5,838.43</b>		<b>\$6,550.01</b>		<b>\$38,286.04</b>		<b>\$9,268.63</b>		<b>\$66,399.81</b>		<b>\$7,586.62</b>		
<b>M.O.T.</b>				10.00%			10.00%		10.00%		10.00%		10.00%		10.00%		10.00%		10.00%		10.00%		10.00%		
				<b>\$243,757.11</b>			<b>\$52,979.81</b>		<b>\$8,238.42</b>		<b>\$48,609.35</b>		<b>\$5,838.43</b>		<b>\$6,550.01</b>		<b>\$38,286.04</b>		<b>\$9,268.63</b>		<b>\$66,399.81</b>		<b>\$7,586.62</b>		
<b>SUBTOTAL BEFORE DESIGN COST ADDED</b>				<b>\$2,925,085.36</b>			<b>\$635,757.75</b>		<b>\$98,860.99</b>		<b>\$583,312.20</b>		<b>\$70,061.10</b>		<b>\$78,600.16</b>		<b>\$459,432.50</b>		<b>\$111,223.51</b>		<b>\$796,797.77</b>		<b>\$91,039.38</b>		
<b>DESIGN COSTS (Does not include MOT &amp; MOB)</b>				<b>\$487,514.23</b>		20%	<b>\$105,959.62</b>		20%	<b>\$16,476.83</b>		20%	<b>\$97,218.70</b>		20%	<b>\$13,100.03</b>		20%	<b>\$76,572.08</b>		20%	<b>\$18,537.25</b>		20%	<b>\$15,173.23</b>
<b>CONSTRUCTABILITY ANALYSIS SERVICES</b>				<b>\$14,740.60</b>			N/A		2%	<b>\$1,647.68</b>		2%	<b>\$9,721.87</b>		N/A		N/A		2%	<b>\$1,853.73</b>		N/A		2%	<b>\$1,517.32</b>
<b>PROJECTS FINAL TOTALS (50% in the Adjusted Score Formula)</b>				<b>\$3,427,340.18</b>			<b>\$741,717.37</b>		<b>\$116,985.50</b>		<b>\$690,252.77</b>		<b>\$81,737.95</b>		<b>\$91,700.19</b>		<b>\$536,004.58</b>		<b>\$131,614.48</b>		<b>\$929,597.40</b>		<b>\$107,729.93</b>		
<b>PARTNERING</b>				<b>\$5,000</b>																					
<b>INITIAL CONTINGENCY AMOUNT (DO NOT BID)</b>				<b>\$88,500</b>																					
<b>GRAND TOTAL (Includes PROJECT TOTALS &amp; INITIAL CONTINGENCY)</b>				<b>\$3,520,840</b>																					

DESIGN PERCENTAGE BASED ON PROJECT COMPLEXITY = LOW	20.00%
DESIGN PERCENTAGE BASED ON PROJECT COMPLEXITY = MEDIUM	20.00%
DESIGN PERCENTAGE BASED ON PROJECT COMPLEXITY = HIGH	20.00%
CONSTRUCTABILITY ANALYSIS SERVICES (Not to exceed 2%)	2.00%



## WORKSHEET INSTRUCTIONS:

1	WORKSHEET REPRESENTS THE CONTRACT MASTER PAY ITEM LIST AND TASK 1 THRU TASK 9.
2	CONTRACTOR WILL INSERT THE <b>UNIT PRICES FOR ALL PAY ITEMS IN COLUMN E</b> . SPACE E874 WILL AUTOMATICALLY CALCULATE THE TOTAL COST OF THE MASTER PAY ITEM LIST. THIS TOTAL WILL REPRESENT 50% IN THE FORMULA FOR THE ADJUSTED SCORE FORMULA
3	CONTRACTOR WILL INSERT THE QUANTITIES FOR EACH TASK IN THE FIRST COLUMN OF EACH PROJECT.
4	ONCE CONTRACTOR HAS INSERTED THE UNIT PRICES ON THE MASTER PAY ITEM LIST AND PROJECT QUANTITIES, COLUMN TWO (2) OF EACH PROJECT WILL AUTOMATICALLY CALCULATE THE EXTENDED PRICE.
5	COLUMN TWO (2) WILL AUTOMATICALLY CALCULATE AT THE BOTTOM IN ROW 875. THIS IS THE CONSTRUCTION COST BASED ON PAY ITEMS ONLY.
6	<b>SPACES E876 AND E877</b> CONTRACTOR WILL INSERT HIS PERCENTAGE FOR EACH OF THESE ITEMS WITH THE COMBINED TOTAL NOT TO EXCEED 20%. THESE PERCENTAGE AMOUNTS WILL AUTOMATICALLY POPULATE THE CORRESPONDING SQUARE FOR EACH PROJECT. AMOUNTS WILL APPLY TO ALL TASK/PROJECTS THROUGHOUT THE COURSE OF THIS CONTRACT.
7	IN <b>CELL F886, F887, F888</b> , CONTRACTOR WILL PROPOSE A DESIGN COMPENSATION PERCENTAGE FOR EACH LEVEL OF COMPLEXITY. THIS PROPOSED PERCENTAGE SHALL NOT EXCEED 20% OF THE PROPOSED CONSTRUCTION COST NOT INCLUDING MOT AND MOB. THE LOWEST PERCENTAGE WILL REPRESENT THE LEAST COMPLEXITY AND THE HIGHEST PERCENTAGE WILL REPRESENT THE HIGHEST COMPLEXITY.
8	IN <b>ROW 879</b> THE CONTRACTOR WILL ENTER THE CORESPONDING PROPOSED DESIGN PERCENTAGE BASED ON THE CONTRACTORS ASSIGNMENT OF COMPLEXITY. ONCE THE PERCENTAGE IS ENTERED INTO THE 1ST COLUMN THE COST FOR DESIGN WILL AUTOMATICALLY CALCULATE IN THE 2ND COLULMN OF EACH PROJECT.
9	IN <b>CELL F889</b> CONTRACTOR WILL ENTER A COMPENSATION PERCENTAGE FOR THE CONSTRUCTABILITY ANALYSIS SERVICES. THIS PERCENTAGE WILL BE BASED ON THE CONSTRUCTION COSTS NOT INCLUDING MOT AND MOB. THIS PERCENTAGE SHALL NOT EXCEED 2%
10	SPACES THAT ARE YELLOW IN ROWS 878 THROUGH 884 ARE AUTOMATICALLY CALCULATED CUMULATIVE TOTALS FOR USE BY THE DEPARTMENT AND DO NOT REQUIRE CONTRACTOR INPUT
11	PARTNERING OF \$5,000 AND CONTINGENCY OF \$88,500 ARE FIXED. CONTRACTOR WILL NOT REVISE THESE COSTS.

**GO TO SHEET LABELED "D1 DBPPB MASTER PAY ITEM LIST" TO BEGIN WORKING**